## The long road to project completion\* . . .

#### Development Phase 12 months

Project nominations from the public, local governments, management systems, and MDT districts
 Project analysis and review
 Performance objectives review
 Add project to the Statewide Transportation Improvement Program (STIP)
 Public involvement
 Public comment review
 Funding level evaluation
 Transportation Commission approval
 Project programming
 Federal authorization to

#### Survey Phase 8-24 months

- Preliminary field review
- Preliminary environmental studies, i.e. air quality, biological impact, and traffic noise studies
- News release/public involvement
- Preliminary right-of-way reports
- Engineering studies Field Survey
- Establish alignment and grade
- Letter of Intent Address environmental concerns
- Scope of Work Traffic studies
- $\bullet$  Bridge structure and

functionality studies • Soils study

Hydraulics study
 Start design plan preparation

### Design Phase 15-24 months

- Develop detailed engineering designs
   Water quality study
- Hazardous materials study
- Surfacing and geometrics (horizontal and vertical alignment of the road)
   Additional survey
- Electrical plans
   Irrigation study and design
   Bridge and hydraulic designs
   Formal public involvement hearing
   Signing and pavement-marking plans
- Erosion control details
- Traffic maintenance measures

### Right-of-Way Phase 6-12 months

- Obtain regulatory permits
- Final road plan details
- Final bridge plans
   Final right-of-way plans
   Negotiate railroad and utility agreements
- Relocate utilities Acquisition of right-of-way ● Relocation Assistance
   Program for displaced residences and businesses ● Environmental mitigation ● Final plans check

### Construction Phase 8-24 months

- Advertise
   Accept bids
- Determine if contractors have
   met all requirements
   Bid letting
- Transportation Commission awards contract
   Stake centerline
   Construction

\*This is a typical design-bid-build process.

proceed


Building a road project involves years of research, planning, design, engineering, and budgeting. Gathering public input throughout the process is essential. Factors that go into planning include environmental impact studies, safety analysis and engineering considerations, public input, traffic patterns, and land use plans. The amount of available funding must also be considered. Using the Performance Programming Process (P³) and asset management principles, MDT determines the right time, treatment and place to forecast a 20-year design life to build roads that will last. Local government officials, legislators, individual citizens, and the Transportation Commission (a panel of private citizens appointed by the governor) all work together in deciding where to invest the money. Once project priorities and funding are set, preliminary engineering can begin.

MDT carries out studies to find the best design for the project. Engineers consider the features of the land, its present use, and existing and future conditions. In addition, the Department must do a great deal of work to determine the impact the project will have on the natural environment, communities, the economy, and the public. Once again, public input is essential and an effort by MDT to include the public is consistent throughout.

In designing the project, engineers must decide how wide the road will be, where to change access points, what safety features to incorporate, community preferences and amenities to include given type of project and budget constraints, where signs and markings should be, and materials to use. Computer modeling, aerial photography, and survey data are some of the inputs used to create the best possible design to consider future use and demand.

After engineers complete the project plan, right-of-way agents contact landowners who will be affected by the project. The agents calculate a fair market value for any property used for the road and help landowners relocate if necessary. Utility agents contact utility companies about relocating gas, electric, fiber optic, telephone, water, and sewer lines and obtain the proper permits.

Prior to construction, MDT invites contractors to bid on the project. Once the project is awarded and construction begins, MDT inspectors ensure that contractors meet the specifications for the project.



It can take 8 years to complete a road project, but long-range planning starts some 20 years prior to project start.

# Frequently Asked Questions About Building a Road . . .

#### Q. Who nominates projects?

- **A.** MDT management systems, District Administrators, other stakeholders such as the public or other government agencies can nominate projects.
- Q. How does a project get selected?
- A. MDT reviews, analyzes, and evaluates nominated projects using the Performance Programming Process (P³). This procedure screens proposed projects against established performance objectives. Projects that contribute to highway system performance goals move to the next stage. MDT engineers and staff then visually inspect the proposed site to determine if the project is feasible. Finally, MDT submits the projects to the Montana Transportation Commission for its approval. Once the Commission approves the projects, funding is programmed and project development begins.
- Q. How can I become involved in project selection?
- **A.** MDT publishes a new Statewide Transportation Improvement Program (STIP) every year. The draft STIP is released for a 30-day public comment period. MDT announces the release of the draft in its *Newsline* newsletter. The STIP is also available at your local library, on the MDT Web site *www.mdt.mt.gov*, or you can request a copy by calling MDT's toll-free number at (800) 714-7296.
- Q. Whom should I contact for information on MDT projects?
- A. Project Analysis Manager
  Montana Department of Transportation
  P.O. Box 201001
  Helena, MT 59620-1001

E-mail: *mdtstip@mt.gov*Phone: (406) 444-3423 (voice)

(406) 444-7671 (fax) (800) 714-7296 (toll free)

You may also contact the MDT district offices listed on the back of this brochure.

Phone Numbers for MDT District Offices:

- 1. Missoula (406) 523-5800 (888) 231-5819 (toll free)
- 2. Butte (406) 494-9600 (800) 261-6909 (toll free)
- 3. Great Falls (406) 454-5880 (888) 730-0898 (toll free)
- 4. Glendive (406) 345-8200 (888) 689-5296 (toll free)
- 5. Billings (406) 252-4138 (888) 863-8465 (toll free)



MDT attempts to provide accommodations for any known disability that may interfere with a person participating in any service, program, or activity of the Department. Alternative accessible formats of this information will be provided upon request. For further information call (406) 444-3423 or TTY (800) 335-7592, or call the Montana relay at 711.

500 copies of this public document were published at an estimated cost of \$1.005 per copy, for a total cost of \$502.50, which includes \$502.50 for printing and \$0.00 for distribution.

Building a Good Road Takes Time



An overview of the road design and construction process

