
608
   PROVIDE DEFLECTION TEST DATA   

                                  

100                    

                    106

260
   REVIEW PROJECT ALTERNATIVES    

                                  

102                    

                118,120

110
     PRELIMINARY RIGHT OF WAY     

100,954                

       118(F/F),870,104

170
   PRELIMINARY HYDRAULICS REPORT  

100,954               

           118(F/F),350

106
 PRELIMINARY GEOTECH & SURFACING  

100,954,608            

           440,118(F/F)

122
  ALIGNMENT & GRADE TRAFFIC PLANS 

430                    

           118(F/F),432

432
          TRAFFIC REVIEW          

                                  

118,122                

                    124

586
     PRELIMINARY BRIDGE LAYOUT    

              REVIEW              

114,118                

                    124

264
    APPROVE ALIGNMENT AND GRADE   

                                  

124                    

            128,130,137

164
       PREPARE TRAFFIC PLANS      

         FOR PLAN-IN-HAND         

266                    

           134(F/F),436

136
    PRELIMINARY STRUCTURE PLANS   

         FOR PLAN-IN-HAND         

266,130                

           134(F/F),588

172
      FINAL HYDRAULICS REPORT     

266                    

           134(F/F),352

436
  TRAFFIC REVIEW FOR PLAN-IN-HAND 

                                  

134,164                

                    140

872
          R/W PLAN REVIEW         

                                  

134,138,811F/F         

                    140

352
  REVIEW FINAL HYDRAULICS REPORT  

                                  

172                    

                    140

142
             R/W PLANS            

270                    

            168,657,874

874
          R/W PLANS CHECK          

                                  

142                    

                    144

146
         STRUCTURE DESIGN         

270                    

                    590

834
         APPRAISAL REVIEW         

                                  

272
      FINAL ROAD PLAN REVIEW      

                                  

152                    

                147,175

590
         STRUCTURE REVIEW         

                                  

146                    

                    147

444
       MATERIALS AND GEOTECH      

           FINAL REVIEW           

158                    

                147,175

160
     PROCESS FOR CONDEMNATION     

150,816,834            

                826,827

876

                    162

954
     EQVUALTE PROJECT SCOPE,      

                                  

100,258                

138
       PRELIMINARY R/W PLAN       

         FOR PLAN-IN-HAND         

871,266,137 F/F        

           134(F/F),872

118
      ROADWAY ALIGNMENT PLAN      

846
        RELOCATE UTILITIES        

                                  

812,814,827,824,154    

                    964

152
      FINAL PLAN PREPARATION      

                                  

    148,272,438,624,882

                       

158
        MATERIALS & GEOTECH       

             REVISIONS            

270                    

           152(F/F),444

166
           UTILITY PLANS          

270                    

                882,190

820
           PREPARE DEEDS          

               (MDT)              

875                    

          824F/F,833F/F

882
        UTILITY PLAN REVIEW       

                                  

152,166                

                190 F/F

19O
      UTILITY PLAN REVISIONS      

166,882 F/F            

                    814

144
         R/W PLAN REVISION        

874                    

                    875

814
       NEGOTIATE FOR UTILITY      

            AGREEMENTS            

190                    

                162,846
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         DESIGN FOLLOW-UP         

                                  

152                    

                147,175
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785
       ENVIRONMENTAL REVIEW       

         FOR PLAN-IN-HAND         

134                    

                    140

789
   REVIEW ENVIRONMENTAL DECISION  

      DOCUMENT (FONSI, ETC.)      

196(S/S),788           

                    223

199
    PREPARE RECORD OF DECISION    

198,792                

223,793(S/S)           

793
     REVISE RECORD OF DECISION    

                                  

199(S/S),792           

                    723

EIS ONLY

EA ONLY

EIS ONLY

EA OR

TRACK

CONSULTANT

TRACK

MDT

TRACK

MDT

TRACK

CONSULTANT

627
      BRIDGE DESIGN FOLLOW-UP     

                                  

147                    

                    162

                          

722

                                  

                    723

108
        CONTROL SURVEY        

100,954                

            120,121,320

350
   PRELIMINARY HYDRAULICS  

              REPORT REVIEW              

118,170                

                    124

197
    PUBLIC COMMENT PERIOD   

          ON DRAFT EIS        

192,787,935            

           198,791(S/S)

130
        FINAL GEOTECHNICAL & MATERIALS       

         REPORT         

264                    

            134,136,442

792
    REVIEW FINAL EIS    

                  

198(S/S),791           

                199,793

198
    PREPARE FINAL EIS   

                  

197,791                

           199,792(S/S)

440
PRELIMINARY GEOTECH & MATERIALS

               REVIEW               

106,118                

                    124

442
   GEOTECHNICAL & MATERIALS REPORT   

              REVIEW              

130                    

                    140

366
       FINAL HYDRAULICS UPDATES, PERMITS,       

                & REVISIONS REVIEW              

174                    

                147,175

174
     FINAL HYDRAULICS UPDATES,    

                  PERMITS AND REVISIONS                

270                    

           152(F/F),366

592
      FINAL BRIDGE PLANS REVIEW      

                                  

147                    

                    162

167
      FINAL TRAFFIC DESIGN      

438                         

                175,439

439
      FINAL TRAFFIC DESIGN REVIEW      

                                  

167                    

                    162

112
        PRELIMINARY TRAFFIC REPORT       

100,954                

                    430

430
    PRELIMINARY TRAFFIC REPORT REVIEW    

                                  

112                    

                    122

725
       DETAILED NOISE ANALYSIS REVIEW      

                                  

185           

                    128

115
   UTILITY CONFLICTS FOR PLAN-IN-HAND   

                  

266                    

       134(F/F),877(F/F)

273
         FINAL PLAN REVIEW        

             APPROVAL             

175,729                

                    162

128
       PREPARE SCOPE OF WORK      

264,725,935                

                    266

192
PREPARE ADMINISTRATIVE DRAFT

ENVIROMENTAL DOCUMENT

262,935                

       195,197,787(S/S)

438
       TRAFFIC REVIEW       

              FOR FINAL PLANS              

152,165                

            147,167,175

120
   CADASTRAL SURVEY   

                                  

108,260,320            

                    322

701
  HAZ MAT / SUB & H2O QUALITY-ISA 

           REVIEW            

100,954,181(F/F)            

       116,118(F/F),722

742
      AIR QUALITY CONFORMITY      

        DETERMINATION REVIEW        

100,954,180(F/F)           

       116,118(F/F),722

708
    CUTURAL RESOURCE MANAGEMENT   

             REVIEW            

100,954,177(F/F)            

116,118(F/F),722       

181
  HAZ MAT / SUB & H2O QUALITY-ISA 

                                  

100,954                

        118(F/F),701(F/F)

180
  AIR QUALITY CONFORMITY 

DETERMINATION

100,954                

116

                 722F/F

177(F/F),178(F/F),180(F/F)         

788
  REVIEW EA 

                                  

195(S/S),787           

                789,196

195
 EA PUBLIC COMMENT PERIOD 

192,787                

           196,788(S/S)

         REQUEST/REVIEW R/W PLANS         

              (BLUE SHEETS)              

PRELIMINARY ENVIRONMENTAL DOCUMENT

178
 REQUST ENVIRONEMENTAL INFORMATION

100,780            

        118(F/F),710(F/F)

154
        CONDUCT & COMPLETE        

     ACQUISITION    

150,816,834,824(F/F)   

        162,826,827,846

710
 PREPARE/REVIEW ENVIRO INFO

           REQUESTS            

100,954,780,178(F/F)        

       118(F/F),116,722

267

100                    

                    117

      COMMENCE ENVIRONMENTAL DOCUMENT     

              (EA/EIS)               

179
PRELIMINARY TRAFFIC NOISE ANALYSIS

                        

100,954                

               717(F/F)

117
        DRAFT PURPOSE & NEED        

                                     

100,267,954                

                    780

780
REVIEW DRAFT PURPOSE & NEED

                                            

117                    

                178,710

706
    PREPARE/REVIEW/BRR/BA    

                             

100,954,182(F/F)            

            116,118,722

    OR CE/SECTION 4(f) EVAL.   

791
    REVIEW DRAFT EIS    

                                  

197(S/S),787,935       

                792,198

787
    REVIEW ADMINISTRATIVE DRAFT   

  ENVIROMENTAL DOCUMENT   

192(S/S),262,935       

            195,197,788

196
  PREPARE ENVIRONMENTAL DECISION  

      DOCUMENT (FONSI, ETC.)      

195,788                

           223,789(S/S)

121
   ENGINEERING SURVEY   

108,320                

                118,323

723
    FINAL ENVIRONMENTAL DOCUMENT  

           (CE) APPROVAL          

722                

                    266

113
 PRELIMINARY UTILITY CONFLICS/S.U.E.

100,954            

                    873

156
R/W PLAN REVISIONS AFTER

 AUTHORIZATION BLUE SHEETS 

875                    

                    162

3
-

1
7
-

2
0

0
7

819
           APPRAISE RR R/W           

              BY MDT              

875                    

                812,835

835
           RR APPRAISAL REVIEW          

              BY MDT              

819                    

                    812

812
       NEGOTIATE FOR RR     

     AGREEMENTS AND EASEMENTS     

819,835,875                    

                    846

816
           APPRAISE ROW           

              BY MDT              

875                    

            154,160,824

875
         R/W AUTHORIZATION        

                                  

144,815                

        150,156,812,816

     819,820,834,876

114
     PRELIMINARY BRIDGE LAYOUT    

100,954                

    116(F/F),586,118(F/F)

826
          PROCESS PARCELS         

         FOR CONDEMNATION         

154,160,822,824        

           162,827(S/S)

827
     CONDEMNATION     

                  

154,160,824,826(S/S)            

                    846

822
       PROVIDE & COMPLETE         

      RELOCATION ASSISTANCE       

824(S/S),834                    

                    826

162
       FINAL PLAN REVISIONS       

                       

               834(F/F)

124
    FINALIZE ALIGNMENT & GRADE    

350,262,440,432,586       

            264,700,930

140
           PLAN-IN-HAND           

268,352,436,442        

                    270

           154,160,822,824

       834(F/F)

150
           APPRAISE R/W           

           BY CONSULTANT          

875                    

           154,160,824   

175
         FINAL PLAN REVIEW        

444,624,657    

        273,740,720,718

114,117,170,177,178,179

100
  INTERACTIVE PROJECT EVALUATION  

                                  

925                    

102,106,108,110,112,113

102,106,108,110,112,113

114,117,170,177,179,180

181,182,701,706,708    

708,717,116F/F                        

708(F/F),710(F/F),717(F/F)         

           262,350,432,

262
       ROADWAY DESIGN REVIEW      

                                  

118,323,711,707        

                  

            124,192,787

                       

                       

                       

158(F/F)                  

174(F/F),270           

816(F/F),875      

150(F/F)                    

147
      FINAL BRIDGE PLANS      

444,590,624    

        592,627,720,740

            272,366,438                          

700
CONCEPTUAL DESIGN SUBMITTED

    TO FWP   

124                        

                    134

925
            DEFINE PROJECT             

                                  

                       

                100,258

717
  PRELIMINARY TRAFFIC NOISE  

           IMPACT ANALYSIS REVIEW           

100,954,179                 

185,116,118(F/F),722    

877
       REVIEW DESIGN UTILITY       

         CONFLICT REVIEW         

115(F/F),134                

                    140

127
PLACE EXISITING RW & SECTION

               LINES              

870,322                

                   871                  

871
REVIEW EXISITING RW & SECTION

               LINES              

127                    

                   138                  

268
       ROADWAY DESIGN REVIEW      

                                  

134                    

                    140

                       

                       

J. PIRRE

SURVEY DESIGN RIGHT OF WAY
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875     

223
   FINAL ENVIROMENTAL  

DOCUMENT APPROVAL (EA/EIS)

196,199,789.793         

                    266954,111,711,101,652    

Delete all other Cat Ex and EA activities.

Use activities 192, 787, 197, 791, 198, 792, 199, 793, 723 and 223.

For Environmental Impact Statement Project Flow:

 

Delete all other Cat Ex and EIS activities.

Use activities 192, 787, 195, 788, 196, 789, 723 and 223.

For Environmental Assessment Project Flow:

 

Delete all other EA and EIS activities.

Use activities 126, 784 and 723.

For Categorical Exclusion Project Flow:

NOTE:

104
      ACCESS CONTROL       

            GOALS AND OBJECTIVES             

110                    

                     804E
IS

S
R

D
P

R
J

B
2

R
.

D
G

N

804
    MDT ACCESS CONTROL     

            GOALS AND OBJECTIVES             

104                    

                     137

137
          ACCESS CONTROL          

264,804                    

           138 F/F, 811

GUIDELINES / PLAN

811
        MDT ACCESS CONTROL         

        GUIDELINES / PLAN        

137                         

           872 F/F, 815

815
          ACCESS CONTROL           

           RESOLUTION            

811,266,270                 

                    875 830
           FINAL ACCESS           

        CONTROL RESOLUTION        

875                    

                      162

266
       APPROVE SCOPE OF WORK      

              REPORT              

101,128,223,723     

                       

                       

115,134,136,138,172,164,

                               

                       

830,833             

873
 PRELIMINARY UTILITY CONFLICT  

                   REPORT REVIEW                     

                   118

 113

870
 PRELIMINARY R/W REVIEW 

                                  

                   127

 110,118

            440,586,870,873

774
   BIOLOGICAL ASSESMENT REVIEW    

                                  

266,184 F/F            

                    775

833
           CHECK DEEDS            

                                  

875,820(F/F)

                       

               824(F/F)

           

                                  

925                    

954                    

258
PROJECT SCOPING

100,954                

                       

711 F/F

111

                       

711

           ENVIRONMENTAL DOCUMENT           

101
PUBLIC INVOLVEMENT

                                  

100                    

185
    DETAILED NOISE ANALYSIS   

717                    

                    725

184
       BIOLOGICAL ASSESMENT       

266                    

                774 F/F

775
            RECEIPT BIOLOGICAL            

            OPINION / CONCURRENCE             

774                    

            732,148 F/F

729
      CLEAN WATER ACT AND/OR     

             TRIBAL PERMIT APPROVAL(S)            

728

            720,273,740

                162 F/F

740

728
PREPARE / REVIEW ENV

WATER QUALITY PERMITS

148 F/F,270,778 F/F    

                    729

147,175,729

REVIEW
FINAL ENV

733
RECEIPT OF SPA 124

 

732

                 720

732
PREPARE SPA 124

 

148F/F,775             

                    733

710,717,742,111,711      

711,706,701,742,710                          

726
         RECLAMATION AND          

         EROSION CONTROL          

134                    

                    148

730
CULTURAL MITIGATION

 

148                    

                    162

156,273,439,592,627             

718,720F/F,730,740 F/F             

718
FINAL REM

REVIEW

175

                    162

750
WETLAND MITIGATION

MONITORING PLAN

778 F/F, 148           

                    720

180,181,182,267,320,608      

701,706,708,710,717,742       

320
     CONTROL SURVEY REVIEW    

                                  

100,108                

              120,121

102
      ALTERNATIVES ANALYSIS       

                                  

100,954                

                   260

177
    CUTURAL RESOURCE MANAGEMENT   

                                  

954,100                

      118(F/F),708(F/F)

     118(F/F),742(F/F)

182
BIOLOGICAL RESOURCE REPORT/

      PRELIMINARY BIOLOGICAL ASSESSMENT      

100,954                

          118,706(F/F)

323
   ENGINEERING SURVEY REVIEW   

                                  

121            

                    262

322
   CADASTRAL SURVEY REVIEW  

                                  

120                 

                   127

134
           PREPARE PLANS          

         FOR PLAN-IN-HAND         

172(F/F),266,700           

138(F/F),164(F/F)               

115(F/F),130,136F/F       

268,436,726,785,872,877   

                       

165
      PREPARE TRAFFIC PLANS       

      FOR FINAL PLAN REVIEW       

270                    

                    438

148
   FINAL ENVIRONMENTAL MATTERS &  

                 PERMITS                  

152,270,775F/F,726     

              728F/F,732F/F

             778F/F,730,750

100,111 F/F,954                 

       SCHEDULE AND BUDJECT       

652,654(F/F),656(F/F),                       

778
AQUATIC RESOURCES FINDING

REPORT

148 F/F, 270           

        728 F/F,750 F/F

270
       PLAN-IN-HAND APPROVAL      

                                  

131,140,655            

                       

142,148,146,152,165,166    

174,728,778,815,158        

       INFORMAL HEARING        

               722 F/F

               722 F/F

     652                                  

652
     DISTRIBUTE LETTER OF      

           654,656,722

 100

INTENT

654

656
FORMAL PUBLIC HEARING

131

                  

266                    

             270,655 F/F

DESIGN PUBLIC INVOLVEMENT

168

                  

142                    

             175,657 F/F

ROW PUBLIC INVOLVEMENT

657
ROW PUBLIC INVOLVEMENT

                                 

142,168 F/F                 

                    175

                                  

FLOWCHART
CONSULTANT DESIGN

= OTHER or PRELIMINARY ENGINEERING

= MDT RESPONSIBLE ACTIVITY

= CONSULTANT RESPONSIBLE ACTIVITY

655
DESIGN PUBLIC INVOLVEMENT

                                 

266,131 F/F                 

                    270

                    266

       Project Feasibility        

                                  

128,116,722,192,197,791

935

  184,774,815,131,655   

J. PIRRE

12-08-2017

= OTHER (9702)

= PRELIMINARY ENGINEERING (9102)

= RIGHT OF WAY (9202)

= INCIDENTAL COST (9302)

              STUDY               

264,700,871,137,930

                                  

                                  

930

124

                    935

RISK ANALYSIS

964

                                  

162,846                    

                       

163

PS&E REVIEW

965

ADDITIONAL PLAN

REVISIONS

787

J. PIRRE

08-01-2018

116,262,722

                                  

109

MEMO

PREPARE WILDLIFE ACCOMMODATIONS

182

118,707

Wildlife Accommodation

Recommendations Memo 

Review
Prepare/

109

262

106(F/F),109,110(F/F),114(F/F)     

181(F/F),182,260,701(F/F),706               

588
   PRELIMINARY STRUCTURE REVIEW   

                                  

136                    

140

588,785,872,877

163(F/F),965

162,964(F/F)

965
         TRANSMIT TO ECCB         

                                  

964,163

                       

707

J. PIRRE

04-30-2019

175,168,272,366,438  

720

REVIEW
FINAL BIOLOGICAL

 

147,175,729,733,750

                 162 F/F

824,826,876,814,830                    

163,964

652

183

118                    

                    703

SITE INVESTIGATION
FOR HAZARDOUS MATERIALS

703

                    128

FOR HAZARDOUS MATERIALS
REVIEW SITE INVESTIGATION

183
824

        CONDUCT & COMPLETE        

     NEGOTIATIONS BY MDT     

150,816,820F/F,834,833(F/F)       

    162,822(S/S),826,827,846,154(F/F)

114(F/F),701,706

04-16-2021

                    116,724

724
                                  

                   116

      118

CLEARANCE
OBTAIN SECTION 106

708,710,724,717,742,711,118

121,122(F/F),170(F/F)              

742(F/F),873                       

EXISTING CONDITIONS REPORT

ENVIRONMENTAL ENGINEERING 

ENGINEERING EXISTING CONDITIONS REPORT

PREPARE/REVIEW ENVIRONMENTAL


