This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

MU

Montana Dept. of Transportation

PROJECTS PROPOSED FOR LETTING OF JANUARY 19, 2017

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
8101 000 IM-MT 90-5(77)240 2  PIPESTONE - WHITEHALL RESURFACING - SEAL & COVER 9.1
8969 000 IM 15-5(139)256 3  CASCADE - ULM RESURFACING - SEAL & COVER 14.7
8967 000 IM 15-7(43)343 3  PONDERA COUNTY LINE - SOUTH RESURFACING - SEAL & COVER 11.3
8974 000 NH 10-2(43)43 3  FORT BENTON - NORTH RESURFACING - SEAL & COVER 8.9
8973 000 NH 10-2(41)65 3 NORTH OF LOMA - BIG SANDY RESURFACING - SEAL & COVER 7.3
8960 000 STPP 83-1(37)15 1  SEELEY LAKE - NORTH RESURFACING-ASPHALT(THIN 16.8
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES
7750 003 STPP 14-1(32)11 2 DEEP CREEK CANYON/MT11-1 MAJOR REHABILITATION-WITHOUT 5.3
ADDED CAPACITY
8975 000 STPP 80-1(29)4 3  FORT BENTON - SOUTHEAST RESURFACING - SEAL & COVER 10.6
8966 000 MT-IM 15-5(135)271 3 GREATFALLS-N&S RESURFACING - CRACK SEALING 11.5

ADVERTISING DECEMBER 15, 2016



MU

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

PROJECTS PROPOSED FOR LETTING OF FEBRUARY 09, 2017

Montana Dept. of Transportation

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES

8874 000  IM 94-3(76)114 4  CULVERTS - EAST OF ROSEBUD MINOR REHABILITATION

8959 000  NH-HSIP 24-1(78)8 1 RAINBOW BEND RESURFACING-ASPHALT(THIN 15
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8722 000  NH 43-1(37)35 5 ROY-EAST RESURFACING-ASPHALT(THIN 8.0
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8961 000  STPP 82-1(10)1 1 FLATHEAD RIVER - E & W RESURFACING-ASPHALT(THIN 4.0
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8912 000  HSIP-G 82-1(8)0 1 SF 149 E OF SOMERS CLRS ROADWAY & ROADSIDE SAFETY 6.9
IMPROVEMENTS

8120 000  HSIP-G 16(99) 2 SF 139 - BUTTE ADV SGNL FLSHER TRAFFIC SIGNALS & LIGHTING

7848 000  HSIP-G 14(37) 5  SF 119-INT IMP - N GRASS RANGE ROADWAY & ROADSIDE SAFETY

IMPROVEMENTS

ADVERTISING JANUARY 12, 2017



This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

%_ PROJECTS PROPOSED FOR LETTING OF FEBRUARY 23, 2017

Montana Dept. of Transportation

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
8978 000  UPP 5201(25) 3 SMELTER-1ST TO 5TH ST NW (GTF) RESURFACING-ASPHALT(THIN 0.5
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES
8980 000  UPP 5299(126) 3 GREAT FALLS URBAN (PHASE II) RESURFACING - SEAL & COVER 0.4
8979 000  UPP 5216(4) 3 8THAVE N - 15TH TO 26TH (GTF) MINOR REHABILITATION 1.0
8908 000  HSIP 1-2(208)150 1 SF 149 LAKE FIVE LT TURN ROADWAY & ROADSIDE SAFETY 0.5
IMPROVEMENTS

ADVERTISING JANUARY 26, 2017



This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

%_ PROJECTS PROPOSED FOR LETTING OF MARCH 16, 2017

Montana Dept. of Transportation Run Date: November 9, 2016
FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
7522 000 IM 90-2(124)84 1 FRENCHTOWN - E & W RESTORATION & REHAB - PCCP 10.4
8970 000 NH 1-6(116)379 3 JCT US 87 - EAST (HAVRE) RESURFACING-ASPHALT(THIN 2.3

LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8053 000 NH-HSIP 37-2(36)42 4  SF 129-ROUNDABOUT LAME DEER ROADWAY & ROADSIDE SAFETY
IMPROVEMENTS
8719 000 NH 61-3(38)34 5 GRASS RANGE - SOUTH RESURFACING-ASPHALT(THIN 1.3

LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8962 000 STPS 263-1(31)11 1 FRENCHTOWN - SE RESURFACING - SEAL & COVER 4.2

8642 000 HSIP-G STWD(294) 2  SF 139 - BOZEMAN SIGNAL SFTY TRAFFIC SIGNALS & LIGHTING

8095 000 STPB 9010(21) 4 BUTTE CREEK-1M N FOUR BUTTES BRIDGE REPLACEMENT WITH NO ADDED 0.5
CAPACITY

ADVERTISING FEBRUARY 16, 2017



This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

%_ PROJECTS PROPOSED FOR LETTING OF MARCH 30, 2017

Montana Dept. of Transportation

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
8725 000 STPP 28-2(54)45 5 BEARTOOTH HWY MINOR REHABILITATION 11.4
7970 000 STPU-G 1820(3) 2  HOLMES & HILL/WARREN AVE-BUTTE TRAFFIC SIGNALS & LIGHTING 0.6
8083 000 NHPB-FLA 1-2(188)142 1 S FKFLATHEAD - HUNGRY HORSE BRIDGE REPLACEMENT WITH NO ADDED
CAPACITY
6293 000 STPB 9033(27) 5 MUSSELSHELL RV-6 M SW MELSTONE  BRIDGE REPLACEMENT WITH NO ADDED

CAPACITY

ADVERTISING MARCH 02, 2017



This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

%_ PROJECTS PROPOSED FOR LETTING OF APRIL 13, 2017

Montana Dept. of Transportation Run Date: November 9, 2016
FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
8754 000 IM 15-1(120)38 2 RED ROCK - CLARK CANYON RES RESURFACING-ASPHALT(THIN 8.0

LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES

8028 000 HSIP-G 86-1(53)4 2 SF 129-SFTY IMPRV BRDGR CANYON SIGNING, PAVEMENT MARKINGS,
CHEVRONS, ETC.

8025 000  HSIP-G 15-1(115)44 2 SF 129 - GUARDRAIL JCT 324 ROADWAY & ROADSIDE SAFETY
IMPROVEMENTS

4128 003  STPUIP 8105(20) 1 RUSSELL ST - IDAHO TO DAKOTA RECONSTRUCTION - WITH ADDED 0.2
CAPACITY

4128 002  NHPBIP-STPUIP-MT 1 RUSSELL ST-BROADWAY TO IDAHO RECONSTRUCTION - WITH ADDED 0.4

8105(16) CAPACITY
8681 000  TA27(46) 1 BALSAM ST SIDEWALK-LIBBY BICYCLE & PEDESTRIAN FACILITIES
7950 000  NHIP 20-2(30)53 4  SIDNEY TO FAIRVIEW MINOR REHABILITATION 9.7

ADVERTISING MARCH 16, 2017



This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

%_ PROJECTS PROPOSED FOR LETTING OF APRIL 27, 2017

Montana Dept. of Transportation Run Date: November 9, 2016
FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
9172 000 STPS 279-1(29)9 3 CANYON CREEK-N&S RESURFACING - SEAL & COVER 13.2
9107 000 UPP 5899(59) 3  HELENA - URBAN RESURFACING - SEAL & COVER 3.5
8920 000 HSIP 24-3(57)102 3  SF 149 SFTY IMPRV N-24 ROADWAY & ROADSIDE SAFETY
IMPROVEMENTS

ADVERTISING MARCH 30, 2017



MU

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

Montana Dept. of Transportation

PROJECTS PROPOSED FOR LETTING OF MAY 11, 2017

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
8983 000  IM 94-6(63)231 4  WIBAUX-E & W (EB LANES) RESURFACING-ASPHALT(THIN 12.3
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES
8560 000  NH 20-2(36)42 4 TURN LANE - MT 16 - CRANE ROADWAY & ROADSIDE SAFETY 0.3
IMPROVEMENTS
9018 000  NH 57-2(36)11 5 RAYNESFORD TO GEYSER MINOR REHABILITATION 10.5
9019 000  NH 57-2(38)7 5 RAYNESFORD - WEST MINOR REHABILITATION 3.6
8948 001  STPS426-1(2)0 5 RRXING - MOCCASIN (S-426) RAILROAD/HIGHWAY CROSSING SAFETY 0.1
IMPROVEMENTS
8644 000  HSIP 57-1(9)1 3 SF 139 - ARMINGTON SLOPE FLT ROADWAY & ROADSIDE SAFETY
IMPROVEMENTS
8566 000  HSIP-G 20-2(38)50 4  SF 139-ROUNDABOUT S OF SIDNEY ROADWAY & ROADSIDE SAFETY

IMPROVEMENTS

ADVERTISING APRIL 13, 2017



MU

This Future Project Schedule has been approved by the Transportation Commission and is subject to change without notice.

Montana Dept. of Transportation

PROJECTS PROPOSED FOR LETTING OF MAY 25, 2017

Run Date: November 9, 2016

FINANCIAL TYPE OF LENGTH
UPN/UNIT  PROJECT ID DISTRICT PROJECT DESIGNATION CONSTRUCTION MILES
9166 000  IM 15-3(95)190 2,3 HELENA-N&S RESURFACING-ASPHALT(THIN 5.9
LIFT<=60.00MM)(INCLUDING SAF.
IMP.)(PAVE PRES
5736 002  IM-NHFP-HSIP 90-8(173)432 5 WEST LAUREL INTCH-WEST PHASE1 ~ RECONSTRUCTION - WITH ADDED
CAPACITY
4306 001  NH-HSIP 85-1(16)3 2  BELGRADE-SOUTH RECONSTRUCTION - WITH ADDED 3.0
CAPACITY
9171 000  STPP 60-2(118)38 3 NEIHART - MONARCH HILL MINOR REHABILITATION 15.4
6137 000  STPS 574-1(2)0 1 HUSON-EAST RECONSTRUCTION - WITHOUT ADDED 11.0

CAPACITY

ADVERTISING APRIL 27, 2017





