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 Agenda 

 

Missoula County  
South Avenue Bridge Project 

Subject:   Missoula County 
Community and Planning 
Services Department 
Bicycle/Pedestrian 
Stakeholder Meeting 

Meeting 
Location:   

Missoula County CAPS Office 
323 W. Alder Street  
Missoula, Montana  

Meeting Date:   January 17, 2017; 9:00 
AM (Mountain) 

Conference 
Call 
Information 

Call-in: n/a 
Code:   n/a 

Attendees (please sign attendance list): 
Meeting Purpose: 
Conduct project informational meeting to discuss the project status, present recommended project 
elements and provide overview on the basis for the recommended project.  
 
Section 1 - Introductions and Committee Purpose 
1.1 Formal Introductions 
1.2 Purpose of Meeting 

 
Section 2 - Agenda 
2.1 Project Status and Environmental Document Status 
2.2 Recommended Project  
2.3 Alignment and Bridge Type Alternatives Evaluated 
2.4 Bridge Typical Section alternatives Evaluated 
2.5 Basis of Recommended Bridge Typical Section 
2.6 Next Steps  

• Conduct Final TDC Meeting (traffic calming, aesthetics) 
• Address Agency Comments on Environmental Document 
• Conduct Final Public Informational Meeting 

  
 
 
Attachments: 
 

- Presentation .ppt   
- Figures 

http://www.co.missoula.mt.us/
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CAPS Informational Meeting
January 17, 2017

South Avenue Bridge



o Introductions
o Project update
o Overview of Alternatives 

Evaluated
o Overview of Recommended 

Project
o Update on Environmental Process

Agenda



As of August 2016

 Field surveys completed
 Bridge Type, Size, and 

Location Study drafted and 
under review

 Preliminary roadway alignment 
complete and under review

 Hydraulics report drafted and 
under review

 DFIRM mapping discrepancies 
discovered during hydraulic 
analysis (delayed project, back 
on-schedule)

 Environmental review ongoing

Project 
Schedule



Alignment Development
 Multiple potential alignments 

considered
 Alignments refined/eliminated 

based on:
o Design criteria
o Environmental impacts (avoidance 

of O’Brien Creek)
o Right-of-way
o Overall costs
o Bridge length
o Safety

 Alignments B and C carried 
forward (becoming Alignments 
1 and 2, respectively)

Alignments Carried Forward

Alignment 1 Alignment 2



Alignment Carried Forward



 Separated walkways on either 
side. Bikes use the shoulders

 12-ft lanes, 4-ft shoulders

Bridge Typical Sections & Walkway Options Considered

 No dedicated walkways. Increased 
shoulder widths 

 12-ft lanes, 8-ft shoulders

 Shared-use path for bikes and 
pedestrians on one side only

 12-ft lanes and 4-ft shoulders



South Avenue Roadway Typical Section



Proposed Bridged Design

Arched girder profile and wall piers



Environmental documentation has been conducted 
in tandem with design process and submitted to 
MDT/FHWA for review.

Major NEPA/MEPA analyses include:
 Cultural Resources
 Hydraulic and Hydrology Evaluation (floodplains)
 Biological Resource Report / Biological Assessment
 Noise Analysis
 Section 4(f) Evaluation
 Environmental Document (Categorical Exclusion, narrative 

format)

Environmental Documentation and 
Process



 Conduct next TDC meeting to discuss traffic calming, aesthetics, etc.
 Address agency comments on environmental document
 Final public meeting anticipated in February

Next Steps
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