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	SPECIAL PROVISIONS



To be added with bid item 108000000 Critical Path Schedule
[bookmark: _Hlk160603104]CPM Schedule UpDATES [108] (added 8-8-24)
Rescind the first paragraph of Subsection 108.03.2 B. 4 which states “Each month of the project, one week before the end of the project’s monthly estimate cycle, submit an electronic .xer file using Primavera P6 and a .pdf file containing:” and replace with the following: 
“Notify the Project Manager in writing by the Notice to Proceed date or at the pre-construction conference, whichever is sooner, of the day the schedule update will be submitted each month. Once the date is selected, it will not be changed. If a date is not selected, submit the schedule no later than 7 calendar before the end of the project’s monthly estimate cycle.
Each month of the project submit an electronic .xer file using Primavera P6 and a .PDF file containing: “
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