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ACRONYMS & ABBREVIATIONS 
 

AA  Affirmative Action 
ACEC  American Council of Engineering Companies 
BVS  Best Value Selection 
CM/GC  Construction Manager / General Contractor 
CM   Construction Manager 
CMP  Construction Management Plan 
CPM  Critical Path Method 
DB  Design‐Build 
DBB  Design‐Bid‐Build 
DBE  Disadvantaged Business Enterprise 
EE  Engineer’s Estimate 
EEO  Equal Employment Opportunity 
EOE  Equipment Operating Expense 
FHWA  Federal Highway Administration 
G&A  General and Administrative Costs 
ICE  Independent Cost Estimator 
MCA  Montana Contractor’s Association 
MDT  Montana Department of Transportation 
NTP  Notice to Proceed 
QA  Quality Assurance 
QC  Quality Control 
RFI  Request for Information 
RFP  Request for Proposal 
RFQ  Request for Qualifications 
RMP  Risk Management Plan  
SOQ  Statement of Qualifications 
TP  Technical Proposal 
TRC  Technical Review Committee 
VA  Value Analysis 
VE   Value Engineering 
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1. PURPOSE 
The  purpose  of  the  Construction  Manager/General  Contractor  (CM/GC)  Procurement  Guidance 
Document is to outline the Montana Department of Transportation’s (MDT) general process for procuring 
and administering transportation projects through utilization of the CM/GC project delivery method. Even 
though CM/GC is used by many agencies, this document communicates the key aspects of MDT’s version 
of CM/GC  to  the construction  industry,  the design community, and other stakeholders. The Guidance 
Document also provides a general CM/GC process outline for internal MDT staff. 
 
Many of the procedures and concepts that MDT has chosen as part of this CM/GC process, have been 
developed  utilizing MDT’s Design‐Build  processes,  as well  as  CM/GC  concepts  and  options  from  the 
National Cooperative Highway Research Program (NCHRP) Synthesis #402 for Highway Programs, as well 
as through discussions with other state transportation agencies. Reference: 
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_syn_402.pdf. 
 

This  CM/GC  Guidance  Document  is  intended  for  informational  purposes  only;  it  should  not  be 
considered a contractual document. MDT may elect to revise any processes or procedures described 
herein, with or without notice. This Guidance Document will be a living document and will continue to 
evolve as MDT’s CM/GC program development progresses, and as MDT is able to identify agency‐specific 
best practices. A  list of definitions  for  selected  terms used  throughout  this document  is provided  in 
Section 5. 
 
The authority for MDT to use CM/GC as an alternative contract delivery method in Montana is pursuant 
to Montana Code Annotated 60‐2‐120 and Administrative Rules of Montana 18.4.201. Additionally, 23 
CFR Part 635, applies to all Federal‐aid projects within the right‐of‐way of a public highway, those projects 
required by law to be treated as if located on a Federal‐aid highway, and other projects which are linked to 
such projects (i.e., the project would not exist without another Federal‐aid highway project) that are to be 

delivered using  the CM/GC method. To  the extent  this Guidance Document  conflicts with  the  formal 
procurement  documents  (RFQ  and  RFP  described  below),  any  state  or  federal  laws,  rules,  and/or 
regulations, those documents and/or laws, rules, and/or regulations supersede the conflicting provisions 
within this Guidance Document. 
 
CM/GC BACKGROUND AND SELECTION PROCESS ‐ EXECUTIVE SUMMARY 

BACKGROUND: The CM/GC project delivery method  is an  integrated team approach to the planning, 
design, and construction of a project. The delivery method  incorporates procedures to better control 
the schedule, budget, and  risk. The CM/GC method has been developed as a  result of public owner 
demands  to enhance  innovation,  lower overall project  costs at  completion, and better plan  for and 
manage risks. The CM/GC method offers many potential benefits including: improved risk management, 
increased utilization of innovative design and construction techniques, advanced construction conflict 
identification and management, and enhanced overall quality. 
 

CM/GC  is  fundamentally different  from  the  traditional Design‐Bid‐Build and alternative Design‐Build 
processes. In CM/GC project delivery, the successful Contractor will work closely with the MDT design 
team during the design (preconstruction) phase, but the Design Engineer (Consultant or MDT staff) will 
remain as the Engineer of Record. In addition, MDT will separately designate a Project Leader and an 
Independent Cost Estimator (ICE) to assist in this project delivery process. 
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MDT  expects  that  the  CM/GC  contract  will  be made  up  of  two  parts:  A  Preconstruction  Services 
Agreement  that  covers  the  scope  of  work  to  be  provided  in  the  Preconstruction  Phase,  and 
compensation  for  that work;  and  a  Construction  Contract  that  covers  the  construction work  to  be 
performed, with compensation for that work in accordance with the Bid Price or Early Work Package Bid 
Price. MDT will select a CM/GC Contractor  (hereinafter  referred  to as “Contractor”)  to provide both 
Preconstruction  Phase  and  Construction  Phase  expertise.  The  selected  Contractor  must  have  the 
qualifications and skills required of a general contractor, to eventually construct the CM/GC project. 
 
During the design phase, the Contractor will provide services, such as contract document reviews for 
constructability,  pricing,  scheduling,  staging  methods,  material  and  subcontractor  procurement 
strategies, risk identification/management, and other areas related to the construction of the project. 
MDT and the Contractor will monitor and negotiate the cost to complete construction throughout the 
design phase (using an estimate reconciliation process where the Contractor’s estimate is compared to 
estimates provided by the ICE and Design Engineer), and will ultimately come to a final agreement price, 
which is referred to as a Bid Price. 
 
The Contractor will not proceed  into construction unless MDT agrees that the Guaranteed Maximum 
Price provided, as part of an agreement to complete the project, or a portion of the project, has been 
independently evaluated as  fair,  reasonable, and defendable.  If MDT and  the Contractor’s Bid Price 
negotiations are not successful, MDT reserves its right to cancel the agreement with the Contractor, and 
the parties will follow the MDT standards for discontinuance of work, including the transfer of in‐process 
fabricated materials. If MDT elects this measure, MDT will re‐procure the work, and the Contractor will 
not be eligible  to bid on  that work  through  the  revised project delivery process.  If negotiations are 
successful  and  the  construction Notice  to  Proceed  (NTP)  is  issued,  the  Contractor will  perform  the 
traditional role of a general contractor. 
 
SELECTION PROCESS: MDT will use a two‐step process to select the Contractor, which  is essentially a 
modified Qualifications‐Based Selection with an added price component, also known as a Best Value 
Selection (BVS). A Technical Review Committee will be assembled and will follow established procedures 
in the evaluations and scoring. An independent Selection Committee will also be assembled to provide 
guidance for the Technical Review Committee and approve all scoring and selection efforts. 
 
First, MDT will issue a Request for Qualifications (RFQ) to which the Proposers will respond by submitting 
their Statement of Qualifications (SOQ). The MDT Technical Review Committee, based on the review 
and scoring of the SOQs, will determine a short‐list of CM/GC Contractors to advance in the selection 
process. Typically, between  three and  five Proposers will be  short‐listed  to advance  in  the  selection 
process;  however, MDT  reserves  the  right  to  short‐list  as many,  or  as  few  Proposers  as  deemed 
advantageous  to  the project or program.   Details of  the  submittal  requirements and  the evaluation 
criteria will be included in the RFQ and RFP. 
 
Second, MDT will issue a Request for Proposal (RFP), to which the short‐listed Proposers will respond by 
submitting a Technical Proposal (TP) and a Price Proposal. The Technical Review Committee will review 
the Technical Proposals and will host an interview as an additional scoring component of the proposal 
process. Based on the evaluations of the Technical Proposals and the interview, coupled with a scoring 
of the Price Proposal, the Technical Review Committee will recommend to the Selection Committee the 
highest  rated Proposer, based on  the Best Value Score. Subsequently,  the Selection Committee will 
approve the proposal scores, and negotiations for the Preconstruction Services Contract will commence. 
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The Transportation Commission will approve and award the construction contract after successful Bid 
Price negotiations. 
 

1.1 MAJOR ELEMENTS OF CM/GC PROGRAM 
This section highlights the major elements of MDT’s CM/GC program.  Further details of these elements 
are provided  later  in  this document and/or will be  included  in  the RFQ and RFP documents.  For  the 
purpose of this Guidance Document, when referring to the CM/GC entity that MDT is seeking to engage 
through this procurement process, the term “Proposer” is used; when referring to the CM/GC entity that 
MDT has selected, the term “Contractor” is used. 
 
GENERAL MANDATORY ELEMENTS 

 MDT RIGHTS. Throughout this process, both during and after procurement, MDT maintains  its 
right to terminate the CM/GC process in part, or in its entirety. MDT also maintains its right to use 
other methods to deliver the subject project, in part or in whole. 
 

 SELF‐PERFORMANCE. The Contractor must perform the CM/GC services work valued at not less 
than 40 percent of the overall contract value with its own staff, excluding specialized services. The 
40 percent threshold for self‐performed work will also apply to Early Work Packages and will be 
considered when developing severable construction packages for early award. 
 

 PROGRAM ADVISORY SERVICES. MDT has solicited review services and  input  from FHWA and 
private consultants during the development of MDT’s CM/GC Program Guidance Document. 
 

 INDEPENDENT COST ESTIMATOR. MDT intends to separately hire an Independent Cost Estimating 
firm (ICE) that will participate in scope and cost discussions through the Preconstruction Phase. 
The ICE will independently develop a production‐based cost estimate.  The ICE’s estimate may be 
held in the “blind” or may be open book.  The Project Leader, with input from other MDT staff, 
will determine if the ICE is in the blind or providing open book estimating.  MDT has determined 
that the minimum threshold for agreement with the Contractor is that the negotiated Bid Price 
must be: 

o Less than 105 percent of the ICE estimate, 
o If  the  Bid  Price  is  between  105  and  110  percent  of  the  ICE  estimate,  award  is 

discretionary, 
o If  the Bid Price exceeds 110 percent of  the  ICE estimate, MDT will discontinue price 

negotiations and terminate the preconstruction contract.  
 

SELECTION OF CM/GC CONTRACTOR 

 SELECTION PROCESS.   The Contractor will be selected using a Best Value Selection process,  in 
which  an  MDT  Technical  Review  Committee  will  evaluate  the  Proposers’  Statement  of 
Qualifications, written Technical Proposal, Interview, and Price Proposal. 
 

 SUBCONTRACTING PLAN. As part of the selection and evaluation process, the Contractor may be 
required  to  identify  in  their  proposal,  subcontractors  that  qualify  as  key  personnel  (Key 
Subcontractors), as identified in the RFQ and RFP. Subcontractors are selected at the discretion 
of the CM/GC entity. The Contractor should make a good faith effort to select subcontractors that 
provide reasonable pricing and quality work. Every subcontractor will need to be approved by 
MDT,  following  typical  procedures  in  accordance  with  MDT’s  Standard  Specifications. 
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Subcontractor  quotations  will  be  used  in  milestone  cost  estimates  throughout  project 
development. Key Subcontractors working on CM/GC projects must also agree to use production‐
based pricing, similar to the estimating requirements imposed on the Contractor. 

 

 PRECONSTRUCTION  PHASE  SERVICES  –  FEE  ESTIMATE.  The  CM/GC’s  Technical  and Bid  Price 
Proposals may be required to incorporate a Preconstruction Staffing Plan, including an hourly rate 
for direct salary only and estimated hours for key personnel  identified  in the RFQ/RFP. Hourly 
rates and estimated hours will not be scored as a part of the selection process. The Technical 
Review Committee will use the fee estimate information provided by the Proposer to evaluate if 
the Proposer understands the goals of the project. The fee estimate of the Preconstruction Phase 
services will  help  to  demonstrate  the  Proposer’s  capabilities  to manage  the  Preconstruction 
Phase.  The  provided  information  is  also  intended  to  be  used  as  the  basis  for MDT  to  start 
negotiations of the Preconstruction Services Contract (based on detailing the deliverables and the 
priorities of  the Preconstruction Services, once  the Contractor has received award). Additional 
detailed information on payment for Preconstruction Services will be provided in the RFQ/RFP. 
Should MDT elect to use a different compensation mechanism, that process will be described in 
detail in the RFQ/RFP. 
 

IMPLEMENTATION OF CM/GC SERVICES 

 CONTRACT TYPES. The Contractor will enter into a Preconstruction Services Contract, which will 
be a professional service‐type contract. Upon negotiation of a Bid Price or Early Work Package Bid 
Price, MDT and the Contractor will enter into a Construction Contract, similar to a standard MDT 
construction  contract,  but with  a  negotiated  Bid  Price  in  lieu  of  a  bid.  The  format  of  these 
contracts will be further defined in the RFP stage of this procurement process. 
 

 PRECONSTRUCTION PHASE SERVICES – SCOPE. A general outline of the required Preconstruction 
Services activities will be provided  in the RFP. Prior to entering  into a Preconstruction Services 
Contract, MDT and the Contractor will collectively agree on the Preconstruction Phase scope of 
services with an estimate of the number of hours that will be needed by each member of the 
Contractor’s team to fulfill the agreed to scope/deliverables for Preconstruction Services. 
 

 PRECONSTRUCTION  PHASE  SERVICES  –  PAYMENT.  The  Preconstruction  Services  scope  is  a 
relatively small (by cost) overall percentage of the total CM/GC scope, and because the scope of 
the Preconstruction Services is expected to be flexible as MDT requires, the CM/GC contracting 
method  treats  the  structure of  the Preconstruction  Services phase  in a  similar  fashion as  the 
typical MDT Consultant Services Contract. Compensation  to  the Contractor will be negotiated 
upon Contractor selection. Specific details on compensation for Preconstruction Services will be 
described in the RFQ and RFP. 
 

 FINAL BID PRICE PROPOSAL. At the completion of design, the Contractor will submit a Bid Price 
for  construction  of  the  final  scope,  based  on  the  Cost  Model  developed  throughout  the 
Preconstruction Phase. This Bid Price will be negotiated and agreed upon with MDT before the 
Construction Contract is executed.  The approved Bid Price amount will be treated as a unit price 
contract.   
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MDT may  include multiple Construction Phases or early work  construction packages  that will 
result in the Contractor providing Early Work Package Bid Prices for each work component in the 
overall project, the summation of which equal the Bid Price for the whole project. 
 
The Bid Price will: 

o Include a contingency  that will be established based on, among other  things, a well‐
defined risk analysis. MDT and other governmental agencies will be entitled to monitor 
and audit all project costs should there be a dispute, change, or claim that warrants such 
action. The Bid Price should be based on fully‐developed design documents. A Bid Price 
that  exceeds  110  percent  of  the  ICE’s  estimate  will  not  be  acceptable.  Physical 
construction will be initiated once the Bid Price Proposal is finalized and a contract NTP 
is given by MDT. Compensation for construction services within a Bid Price Proposal will 
be as follows: 

• For Lump‐Sum Items in the Bid Price Proposal: Paid as a percent of the total 
lump‐sum based on monthly progress. 

• For Allowance  and  Contingency  items  in  the Bid  Price:  Paid  based  on  the 
actual  expenditures or the field quantity at the agreed upon unit price. 

• For Unit Price items in the Bid Price Proposal: Paid based on the field quantity 
at the agreed upon unit price. 

• Each Bid Price Proposal will include a Schedule of Items (SOI) that may include 
one or several units of payment. The SOI will be paid based on the approved 
cost, in accordance with MDT scheduling specifications. 

 

 EARLY WORK PACKAGE BID PRICE PROPOSAL.  In lieu of one overall Bid Price Proposal, MDT may 
elect to proceed by breaking the project into more than one package. Similar to the Final Bid Price 
Proposal,  the  Contractor  and MDT will  formalize  the  Early Work  Package  Bid  Price  Proposal 
contracts  through  a  negotiation  process  and will  establish  a  unit  price  contract.    Early Work 
Package Bid Price Proposals will follow the same guidelines  listed above for the Final Bid Price 
Proposal.   Pursuant to 23 CFR Part 635.506 (d), MDT must program funding for the estimated 
construction cost of  the construction  services before authorization of an Early Work Package.  
Construction services means the physical construction work undertaken by a CM/GC contractor 
to construct a project or a portion of the project (including early work packages).  Construction 
services include all costs to perform, supervise, and administer physical construction work. 
 
As a footnote to the above paragraph, the following are recommendations for MDT personnel 
entering an Early Work Package (EWP) into FMIS for authorization. 
 The Early Work Package Bid Price Proposal will be entered into FMIS. 
 In addition, a comment will be added in FMIS which includes the estimated cost for the 

remainder of the project.   The estimated cost  for the remainder of the project will be 
obtained from the latest project estimate (30%, 60%, 90%). This information provides an 
indication of the relative size of the EWP versus the overall project, and the size of the 
funding obligation required for the remainder of the work. 

 

 UNSUCCESSFUL BID PRICE / EARLY WORK PACKAGE BID PRICE NEGOTIATIONS.   It  is expected 
that the Final Bid Price / Early Work Package Bid Price negotiations will be an iterative process; 
however, MDT will not allow it to be an unlimited process. In the event MDT and the Contractor 
fail to agree upon final Bid Price or Early Work Package Bid Price, then MDT may proceed with the 
procurement of that scope by other means. If that occurs, MDT may terminate all or part of the 
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CM/GC process for a given project and procure the remaining elements of the project by any other 
lawful procurement method. The Contractor will not be allowed to re‐bid the work under the new 
procurement method. 
 

1.2 GENERAL OVERVIEW OF CM/GC RESPONSIBILITY AND PROJECT DELIVERY 
MDT’s CM/GC evaluation process is designed to ensure that the Department selects the Contractor that 
is best‐suited for the project; with the necessary skills, personnel, resources, systems, and experience to 
provide valuable input to the design and to manage the work in a manner that minimizes the disruption 
to  the  travelling  public  and  results  in  a  high‐quality  project.  During  the  Preconstruction  Phase,  the 
Contractor  will  engage  in  detailed  discussions  with  MDT,  the  Design  Engineer,  and  ICE  over  key 
constructability issues, contract packaging, phasing of the work, and traffic control ‐ thereby reducing the 
risk that those issues would impact the project during construction. The Contractor will be contractually 
responsible for price, schedule and quality during construction. In addition, Proposers will be encouraged 
to indicate their abilities to utilize accelerated and innovative construction techniques. 
 
Other important responsibilities/requirements: 

 The Contractor must perform the CM/GC services work valued at not less than 40 percent of the 
overall contract value with its own staff, excluding specialized services. The 40 percent threshold 
for  self‐performed work will also apply  to Early Work Packages, and will be considered when 
developing severable construction packages for early award.  During Preconstruction Services and 
development of a Bid Price or Early Work Package Bid Price, the CM/GC may be asked to identify 
work that could be classified as “specialty” for MDT’s consideration.  Specialty work will be defined 
on a project‐specific basis. 

 The successful Contractor and all subcontractors are required to follow MDT Specifications. The 
Contractor will not be performing engineering or environmental analysis, beyond what is normally 
performed  by  a  general  contractor,  and MDT’s Design  Engineer will  remain  the  Engineer‐of‐
Record. 

 The Contractor will be responsible  for making a good  faith effort to meet project‐specific DBE 
goals that are listed in the RFQ/RFP. 

Throughout the Preconstruction Services phase, the Contractor will be providing services such as plan 
reviews for constructability, pricing, scheduling, staging, methods, material procurement strategies, risk 
identification/management, and other areas related to the construction of the project. These discussions 
will include MDT, the Project Leader, the Contractor, the Design Engineer, the ICE and other stakeholders. 
 
As MDT’s Design Engineer advances the design, the Contractor will be required to provide production‐
based detailed pricing updates and options evaluations as part of their Preconstruction Phase services. 
When the design progresses to 30, 60, and 90 percent completion, or at any other significant milestones 
as determined by MDT, then the Department and the Contractor will begin to develop and reconcile the 
estimates that will become the basis of a Bid Price or Early Work Package Bid Price for construction of that 
scope of work. MDT also considers it a best practice to compare rough order of magnitude (ROM) cost 
estimates at the onset of the design phase (ideally occurring at around 10 percent design).  The goal of 
the ROM estimating effort is to establish or verify the project budget and help align estimates early on in 
project development. The goal at the end of the program will be to have one Bid Price based upon fully‐
developed documents (and inclusive of all Early Work Package Bid Prices that preceded). Assuming the 
parties agree on the Bid Price, MDT will enter into a Construction Contract with the Contractor, and the 
Contractor will then function as the general contractor and will be responsible for completing the work 
on the schedule agreed upon during the Bid Price discussions. Numerous Early Work Packages may be 
used for the various phases of the work, but it is MDT’s intent to limit the number. 
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ROLE OF THE PROJECT LEADER 
The Project Leader will be an appointed individual (MDT staff or consultant), independent from the Design 
Engineer and Contractor. The Project Leader will be responsible for contract administration of the CM and 
ICE consultants; and general management and oversight of the design and construction of the CM/GC 
project, with support from other MDT design project managers and construction project managers. The 
Project Leader will monitor the overall project scope, schedule, and budget in collaboration with other 
MDT staff. The Project Leader is expected to develop and maintain the following documents with input 
from the Contractor, Engineer,  ICE, and the design team: program schedule, program budget, and risk 
management plan. The Project Leader will also be responsible for developing a reporting plan and provide 
regular reports to MDT. The Design Engineer, Contractor, and ICE will be responsible to work cooperatively 
and collaboratively with the Project Leader. 
 
ROLE OF THE PROJECT MANAGER 
The MDT Project Manager (EPM) will be an integral part of the project team throughout the 
Preconstruction Phase and will be responsible for coordinating and overseeing the inspection and 
construction of the CM/GC project. The Project Manager responsibilities may include, but are not 
limited to: 

 Participating in the TRC, including review of the SOQ to develop the short‐list of Firms. 

 Participating with the TRC in the evaluation of Technical Proposals. 

 Working with the Engineering Construction Contracting Bureau responding to Firm inquiries. 

 Participating in project meetings and workshops. 

 Acting as MDT’s liaison with the Contractor during construction of the project in general and as 
MDT’s person in responsible charge of the Construction Phase.  

 Conducting site reviews to ensure that construction activities are in compliance with the 
Construction Contract. 

 Reviewing and approving periodic progress payments during construction. 

 Monitoring DBE participation. 

 Monitoring EEO Contract compliance. 

 Monitoring Labor Compliance. 

 Ensuring that proper Construction Engineering and Inspection (CEI) services are performed 
during construction. 

 Ensuring that the Contractor’s Quality Management Plan is followed. 

 Ensuring that all environmental commitments/requirements are honored. 

 Ensuring that appropriate documentation takes place at each step in the construction process. 

 Conducting performance evaluations. 
 

ROLE OF THE DESIGN ENGINEER 
The Design Engineer will be contracted directly or employed by MDT, separate from the Contractor, to 
develop design documents. Throughout this process, the Design Engineer will retain the responsibility of 
Engineer‐of‐Record. Once the Contractor is selected, as part of the Preconstruction Phase services, the 
Design Engineer, the Project Leader,  ICE, and the Contractor are to work cooperatively with MDT and 
other stakeholders to optimize the completion of agreed upon scopes of work. The Design Engineer will 
also be required to produce estimates for comparison in cost reconciliation meetings throughout project 
development.  Depending on the project, MDT will specify the format of the Design Engineer’s estimate 
as either production‐based, or based on historical bid data.  The Engineer’s Estimate will be shared with 
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the project team (not held in the “blind”) and will be compared to both the ICE and Contractor’s estimates. 
Once  construction  commences,  the  Design  Engineer  performs  the  same  functions  as  the  traditional 
Design‐Bid‐Build approach:  following MDT standard Construction Engineering services, reviewing shop 
drawings provided by the Contractor, answering Requests for Information (RFI), reviewing submittals, etc.  
 
ROLE OF INDEPENDENT COST ESTIMATOR (ICE)  

The ICE, who will be procured and contracted separately by MDT, provides an independent cost estimate 
at 30, 60, and 90 percent design or any other significant milestones (ROM estimate prior to 30 percent), 
and at the time of bid for the final Bid Price or each Early Work Package Bid Price. The ICE estimate will be 
compared with the Contractor’s cost proposal and Engineer’s Estimate to determine if the agreed upon 
Bid  Price  or  Early Work  Package  Bid  Price  amounts  are  fair  and  reasonable.  The  ICE  Consultant will 
participate in the design review, quantity and cost estimate reconciliation meetings and risk workshops. 
The ICE Consultant will be responsible for developing cost estimates based on independent quantity take 
offs, means and methods, and production rates; with the intent of representing the open market as the 
Contractor’s competition and establishing the fair market value for the project. The estimate provided by 
the ICE may be held in the blind or may be open book. The ICE will also review and provide comment on 
the Contractor’s construction schedule. 
 

1.3 CONFIDENTIALITY  
The SOQ, Proposal, and  interview are  integral parts of the best value CM/GC selection process. To the 
extent permitted by  law, SOQs and Proposals will be  treated as  confidential until  the  time when  the 
successful Proposer  is selected  for Preconstruction Services, or cessation of  the procurement process. 
Proposers must designate what portions of their submittals are protected trade secrets before submission 
to MDT. MDT cannot guarantee that the courts or any other governmental agency with jurisdiction over 
such matters will treat such documents and content as confidential. Further information on confidentiality 
will be provided in the RFQ and RFP. 
 

1.4 TIME OF PERFORMANCE REQUIREMENTS 
The  RFP will  state  the  estimated  time  required  for  Preconstruction  Services  and  the  overall  project 
durations. The Preconstruction Services agreement will formalize the time required for those services. 
During the Preconstruction Phase, the schedule will be prepared and maintained by the Project Leader 
with assistance  from MDT  staff,  the Design Engineer, and Construction Manager; and will  include all 
detailed coordination efforts to optimize the completion of the design,  including all designer activities, 
remaining permitting/environmental  activities, Contractor  activities,  third‐party/stakeholder  activities, 
MDT activities, and all cost estimate milestones. The obligation of MDT to complete specific submittal 
reviews,  in accordance with the minimum requirements of MDT standards, will also be  included  in the 
project schedule. 
 
Each Bid Price or Early Work Package Bid Price will state a time period in which the construction scope is 
to be delivered. Once the construction contract commences, the Contractor will be responsible to develop 
and maintain a project‐specific Critical Path Method (CPM) schedule for the construction of the project 
using scheduling software identified in MDT Specifications. The CPM schedule is to be provided to MDT, 
the  Project  Leader,  the  ICE,  and  the Design  Engineer  for  review  and  discussion.  These  baseline  and 
updated schedules should be in accordance with MDT specifications. 
 

1.5 TECHNICAL REVIEW COMMITTEE 
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The  Technical  Review  Committee  (TRC)  is  responsible  for  reviewing  and  evaluating  Statements  of 
Qualifications  (SOQs)  submitted  by  Proposers  in  response  to  the  RFQ,  and  the  Technical  and  Price 
Proposals submitted  in response  to  the RFP,  in order  to select  the Contractor. The Committee will be 
composed of key MDT staff and will be chaired by a  representative of MDT. The  responsibility of  the 
Committee  is to fairly and thoroughly assess the proposals submitted by Proposers  in response to the 
Department’s RFQ and RFP. Ultimately, the Committee will be responsible to first develop a short‐list of 
Proposers based on the SOQ, then to select the preferred Proposer based on the Technical Proposal and 
the Interview, as well as the Price Proposal. 
 
In addition, at MDT’s discretion, the Committee may be supported with Technical Advisors, who are non‐
voting members from MDT, FHWA, MDT Consultants, or key stakeholders (Tribal Officials, City Officials, 
DEQ, FWP, etc.). The role of the Technical Advisors is to provide “subject matter” advice to the Committee 
that  is considered non‐routine. Technical Advisors may be assigned to assist,  inform, advise, and make 
recommendations to the Committee’s voting members, who will make their own judgment for the scoring 
of the proposal material. This team will also be provided the opportunity to comment on design drawings 
and cost models throughout project development. 
 
In order to promote selection process transparency to MCA membership, MDT may include an unbiased 
representative from MCA executive board or membership in the proposal and interview review process.  
The MCA representative will not be a scoring member on the TRC and must not influence proposal scoring 
discussions.  
 

1.6 SELECTION COMMITTEE 
The MDT Selection Committee is responsible for providing guidance and oversight for the overall CM/GC 
process.    The  committee  may  be  comprised  of:  the  Highways  and  Engineering  Administrator,  the 
Preconstruction  Engineer,  the  Construction  Engineer,  the  Program  Administrator,  and  the  District 
Administrator.    Each member  of  the  Selection  Committee may  appoint  a  senior management  level 
alternate, as appropriate.  An FHWA representative may also be included as a non‐voting member of the 
Selection Committee.    
 
The  Selection  Committee  oversees  and  provides  approval  for  the  Contractor  selection  process.    The 
Selection Committee will approve the short‐list that is produced by the TRC.  After the TRC evaluates the 
Technical Proposals and submits  its findings to the Selection Committee, the Selection Committee will 
approve the Technical Proposal scores.  After the Price Proposal opening, the Selection Committee will 
approve the Best Value scores and final selection for initiation of the Preconstruction Contract. 
 
During the Preconstruction Phase of a CM/GC project, the Selection Committee provides oversight and 
decision‐making authority for program‐level impacts. 
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2. DETAILED DESCRIPTION OF  EVALUATION AND  SELECTION OF  THE  SUCCESSFUL 
CM/GC 
As  generally  described  in  Section  1,  the MDT  CM/GC  procurement/evaluation  process  is  a  two‐part 
procedure. Part One, the response to the RFQ,  is the Statement of Qualifications (SOQ). Part Two, the 
response to the RFP, is the submission of a Technical Proposal and Price Proposal, and if applicable, an 
interview.  The  duration  from  Advertisement  to  Selection  of  a  Contractor  is  anticipated  to  take 
approximately  four  (4)  months.  The  Contractor  is  selected  based  on  demonstrated  qualifications, 
competency, and competitive pricing. Each of these submissions and steps are part of MDT’s “best‐ value” 
evaluation. 
 

PROCUREMENT PROCESS 

 
MDT – Issue Request for Qualifications (RFQ) 
CM/GC – Prepare and Submit Statement of Qualifications (SOQs)  
MDT – SOQ Evaluation and Selection of Short‐list 

 
 
 

MDT – Issue Request for Proposals (RFP) to Short‐listed Proposers 
ALL – Preproposal Meeting 
CM/GC – Submit Technical Proposal  
MDT – Technical Proposal Initial Evaluations 
MDT & CM/GC – Interviews and Final Evaluations 
CM/GC – Submit Price Proposal 
MDT – Opening of Price Proposal, Final Scoring, and Selection of the Apparent “Best 
Value” CM/GC Proposer 
MDT – MDT Approval of CM/GC Contractor 
 
 

2.1 SUMMARY ‐ EVALUATION AND SELECTION OF THE CM/GC 
A scoring matrix will be utilized by the Technical Review Committee to identify the major categories and 
the associated points for the scoring system. The scoring sheet will also have a  location for a narrative 
comment summary of strengths and weaknesses as identified by the Technical Review Committee of each 
Proposer. The evaluation categories and scoring points (scoring matrix) will be included in the RFQ and 
RFP. 
 
After selection of the short‐listed Proposers based on their SOQ submittal, and receipt of Proposals based 
on the RFP, MDT will determine the best‐value CM/GC Proposer, considering the Technical Proposal, Price 
Proposal,  and  Interview.  It  is  important  to note  that  the  selection  is not necessarily  awarded  to  the 
Proposer with the lowest price component. 
 
Regarding  teaming with major  subcontractors, all parties are  required  to  comply with MDT Standard 
Specifications.   

MDT = MT Department of Transportation 

CM/GC = CM/GC Proposer 
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2.2 CM/GC ADVERTISEMENT 
MDT will publicly advertise the RFQ on the State Contracting and Bidding webpage. CM/GC projects will 
also be announced in advance on the Alternative Contracting Upcoming Projects webpage. 
 

2.3 REQUESTS FOR QUALIFICATIONS (RFQ) 
MDT will issue the RFQ for soliciting qualification information from prospective CM/GC Proposers, and for 
the purpose of identifying a short‐list of Proposers that will advance to the second step in the procurement 
process. The Proposer must submit all the  information and documentation required by the RFQ  in the 
format and order requested. The Proposers must give complete and accurate answers to all questions and 
provide  all  of  the  information  requested.  Selection  of  short‐listed  Proposers  will  be  based  on  the 
submitted information and materials. 
 
MDT is committed to a fair, thorough process. As such, unauthorized communications or contact between 
the Proposer, their employees, agents, or other related entities interested in submitting a Statement of 
Qualifications (SOQ) and MDT, MDT’s Consultants, and any other person or entity participating on the 
Technical Review Committee or Selection Committee regarding this project, will be strictly prohibited. 
 
The RFQ will  identify the period of time the Proposers may submit questions and written requests for 
clarifications during  the development of  their proposals. All  inquiries must be  submitted  through  the 
Department’s  Question  and  Answer  (Q&A)  Forum  (http://www.mdt.mt.gov/business/contracting/ 
qacurrent.shtml). Answers  to all substantive questions will be made available  to all RFQ recipients via 
MDT’s Q&A Forum; and when appropriate, revisions, substitutions, or clarifications will be posted to the 
Q&A Forum or issued as addenda to the RFQ. 
 
The Proposer is responsible for assuring that the SOQ is delivered on time and to the correct location as 
identified by MDT. MDT will not accept  late submittals and  it  is solely  the Proposer's responsibility  to 
ensure electronic delivery at the specified time. 
 
MDT reserves the right to: 

 At its sole discretion, reject non‐responsive SOQs. 

 At its sole discretion, waive discrepancies and informalities in the SOQs. 

 At its sole discretion, terminate all or part of the CM/GC procurement process. 
 

2.4 STATEMENT OF QUALIFICATION (SOQ) SUBMISSION REQUIREMENTS 
All SOQs submitted must consist of the proper format and number of pages identified in the RFQ, including 
all required attachments, and be accompanied by a Transmittal Letter, one copy of which will be signed 
by an official authorized to legally bind the Proposer’s project team. The Proposer must review the RFQ 
for  specific  submittal  requirements. MDT will  establish  a  page  limit  in  the  RFQ  for  the  information 
submitted in the SOQ.  The MDT Technical Review Committee reserves its right to rate any proposal as 
non‐responsive  that  fails  to  include any  information  required  in  the RFQ. Proposers  that  submit non‐
responsive SOQs will not be eligible for the short‐list and will not have the opportunity to continue on to 
the Technical Proposal phase. 
 
The Proposer must demonstrate their ability to perform the scope of services required, to maintain the 
project budget and completion date, and to perform the work in a high‐quality manner, consistent with 
MDT Specifications. The demonstration of prior successful completion of projects,  in similar scope and 
magnitude, will be significant in MDT’s evaluation. 
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The CM/GC RFQ will include the criteria for the selection process, Preconstruction Services scope of work, 
project  constraints  related  to  traffic,  utilities,  environmental  concerns,  permitting,  right‐of‐way,  and 
general construction requirements. 
 
While the RFQ will include specific criteria for the selection, it is expected that MDT will be seeking SOQs 
from Proposers that highlight each team’s experience working with Owners to resolve design conflicts 
during construction, as well as in general contracting and construction management. The Proposer does 
not need to demonstrate CM/GC experience. The SOQ should explain the Proposer’s experience in similar 
types of construction, as expected on the subject project. The SOQ should also describe the Proposer’s 
skills in construction management functions, such as scheduling and estimating.   
 
The RFQ includes requirements to illustrate the team qualifications.  Project management and critical staff 
experience  and  capabilities  is  an  important  factor  in  the  selection of  a CM/GC  contractor.   Credit  is 
provided to Proposers who have not only those requirements stated above but also can demonstrate their 
understanding of  local project conditions and MDT processes.     To reduce effort by the Proposers, the 
Team Qualifications  scores  carry  over  into  the  RFP  technical  scores.    The  Proposers  do  not  need  to 
duplicate effort between the SOQ and Technical Proposal. 
 
MDT  also  strongly  believes  that  the  successful  execution  of  this  project will  require  a  high  level  of 
cooperation and collaboration and will be seeking that experience from the Proposers. 
 

2.5 MANDATORY DISCLOSURE FORMS 
The Proposers may be directed to provide Mandatory Disclosure forms as part of the SOQ.  If these forms 
are  required,  the  Proposer will  be  advised  that  the  submission  of  the Mandatory  Disclosure  forms 
identified  in  the RFQ are not optional. Failure  to provide  this  information will result  in  the SOQ being 
deemed non‐responsive. A list of standard MDT forms will be included in the RFQ. 
 

2.6 EVALUATION CRITERIA FOR STATEMENTS OF QUALIFICATIONS (SOQ) 
The Statement of Qualifications will be evaluated against the criteria set forth in the RFQ document. The 
Technical Review Committee may, as part of  this  selection process,  review  the  references and other 
pertinent  information and  specifically  reserves  the  right  to perform due diligence and  investigate  the 
prospective Proposer and/or its team. 
 
MDT anticipates selecting between three (3) and five (5) Proposers for inclusion on the short‐list, or all 
Proposers if less than three (3) are received.  However, MDT reserves the right to short‐list as many, or 
as few Proposers as deemed advantageous to the project or program. Each of the Proposers selected 
for the short‐list will be sent a Request for Proposal and will be invited for an interview as a part of the 
Proposal review process. The MDT Technical Review and Selection Committees reserve its right to rate 
any proposal as non‐responsive that fails to include any information required in the RFQ. 
 

2.7 REQUEST FOR PROPOSALS (RFP) 
The RFP  is the second step of the evaluation process and  is to be  implemented for entities selected as 
short‐listed Proposers. Two major submittals will be provided by the Proposers during this portion of the 
CM/GC evaluation – Technical Proposal and Price Proposal.  In addition, this phase of the proposal will 
include an  interview with  the Proposers. The  criteria  for  the  submission and  scoring of  the Technical 
Proposal and Price Proposal, will be included in the RFP document. The Request for Proposal, Technical 
Proposal, and Price Proposal will be considered contract documents for the subject project. 
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The  RFP  will  include,  in  addition  to  the  evaluation  criteria  for  the  selection  process,  the  following 
information: anticipated preconstruction scope of work; specific constraints  related  to working  in and 
around the project site, environmental considerations, traffic, utilities, and right‐of‐way; pricing details; 
and construction requirements. The CM/GC RFP will be typically organized as follows: 

 A description of the CM/GC delivery method and selection process, including the selection 
process calendar. 

 RFP formatting instructions and documentation requirements with associated scoring criteria. 

 The Draft Preconstruction Services Contract, including the agreement, terms and conditions, 
and scope of work. 

 A draft of the Construction Contract agreement, terms and conditions. 

 A general description of the Design Engineer’s scope of work. 

 A general description of the proposed Project Leader’s responsibilities. 

 Compensation procedures. 

 Oral interview requirements. 
 

The RFP will require two submittal packages, one for the Technical Proposal submission and one for the 
Price Proposal submission. The submittal method and date for the Technical and Price Proposals will be 
identified in the RFP. 
 
The MDT Technical Review Committee will first determine whether the proposals are responsive to the 
requirements  of  the  RFP.  Technical  Review  Committee  members  will  evaluate  the  appropriate 
components of the Proposals against the criteria contained in the RFP. As required by MDT, the Technical 
Review Committee may be assisted by technical advisors. The Technical Review Committee members will 
also evaluate  the Proposers based on  the  interviews,  in addition  to  the Technical Proposal and Price 
Proposal. 
 
The RFP will  identify the period of time the Proposers may submit questions and written requests  for 
clarifications during  the development of  their proposals. All  inquiries must be  submitted  through  the 
Department’s  Question  and  Answer  (Q&A)  Forum  (http://www.mdt.mt.gov/business/contracting/ 
qacurrent.shtml). Answers  to all substantive questions will be made available  to all RFP  recipients via 
MDT’s Q&A Forum; and when appropriate, revisions, substitutions, or clarifications will be posted to the 
Q&A Forum or issued as addenda to the RFP. 
 
MDT will schedule a confidential interview with each Proposer. This interview will provide an opportunity 
for  the Proposers  to  fortify  their Technical Proposal with presented  information, as well as allow  the 
Technical Review Committee to ask clarifying questions.  Oral interviews are further discussed in Section 
2.12 herein. 
 
The commercial terms and conditions of the contracts between MDT and the Contractor are generally 
considered  standard  and  are  not  negotiable. MDT  intends  to  issue  a  “draft”  of  the  Preconstruction 
Services Contract, and the Construction Contract, which will show the contract terms in their substantive 
form,  for  review  and  acceptance  by  the  Contractor  along with  the  RFP.  Additionally,  at MDT’s  sole 
discretion, some of the construction terms may be negotiated during the development of a Bid Price or 
Early Work Package Bid Prices based on the overall benefit to MDT and the Project. 
 

2.8 PREPROPOSAL CONFERENCE FOR THE REQUEST FOR PROPOSAL 
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Prior to the RFP due date, a preproposal meeting will be held with the Short‐Listed Proposers, to discuss 
the project in detail and to clarify any concerns that the Proposers may have. At the discretion of MDT, 
other project stakeholders may attend this meeting. The meeting is intended to provide a forum for the 
Proposers to ask questions and to discuss aspects of the RFP and related Technical and Price Proposals. 
The Department will obtain feedback and, at MDT’s sole discretion, may amend the RFP requirements. 
Attendance at the Preproposal Meeting is a mandatory element of the selection process, and Proposers 
who fail to have a representative present will be considered non‐responsive. 
 

2.9 TECHNICAL PROPOSAL 
The  Technical  Proposal  is  intended  to  demonstrate  the  Proposer’s  abilities  to meet MDT’s  goals  to 
successfully  execute  the  project.  The  Technical  Proposal  will  provide  the  MDT  Technical  Review 
Committee with an understanding of which Proposer  is best prepared and equipped  to complete  the 
specific CM/GC project. 
 
While the detailed selection and scoring criteria will be included in the RFP document, it is expected that 
the Proposer will provide  information regarding  their management approach  to this project  (including 
quality control and project controls); their subcontracting plan (including DBE and AA/EEO requirements); 
their approach to the Preconstruction Phase (including their plan to work cooperatively with MDT, the 
Design Engineer, and the ICE); their estimating methodology (ability to provide labor, material, equipment 
hours,  and  subcontractor  cost  estimates  by  bid  item,  and  understanding  of  open‐book  estimating 
concept);  and  their  approach  to  the  Construction  Phase  (including  innovative  project  solutions  and 
methods for minimizing impacts). 
 
MDT will be seeking a Contractor who will provide services  in both the Preconstruction Phase and the 
Construction  Phase.  For  anticipated  Preconstruction  Phase  services,  please  refer  to  Section  3  of  this 
document. For anticipated Construction Phase services, please refer to Section 4 of this document. 
 

2.10 TECHNICAL PROPOSAL EVALUATION PROCESS AND CRITERIA 
The  Technical  Review  Committee  will  first  determine  whether  the  proposals  are  responsive  to  the 
requirements  of  the  RFP.  Proposals  that  fail  to  include  any  information  required  in  the  RFP will  be 
considered  non‐responsive.  Committee  members  will  evaluate  the  appropriate  components  of  the 
proposals against the criteria contained in the RFP. Following the review of any technical advisors and the 
qualitative ratings, the Technical Review Committee will determine if clarification of minor inconsistencies 
will be required. The Project Leader will notify in writing each Proposer for which clarifications of their 
proposal  are  required  in  accordance with  the  schedule  contained  in  the  RFP.  The  Technical  Review 
Committee may request each Proposer to provide clarifying information only to assist the committee with 
fully understanding the proposal.  
 
The Proposer’s response to the Request for Proposal (both the Technical Proposal and the Price Proposal) 
will be evaluated against  the criteria established  in  the RFP. The evaluation criteria and  the  selection 
method  are  designed  to  ensure  fair  competition  among  the  prospective  Proposers  and  to  assist  the 
Technical Review Committee in making its best value selection.  
 
The  Technical  Review  Committee will  provide  credit  to  Proposers who  demonstrate  their  successful 
approach and execution on past similar projects and who performed  innovative construction methods 
that saved time and money. These Proposers will also have provided in‐depth, thoughtful approaches and 
solutions to the technical challenges associated with the project. 
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2.11 PRICE PROPOSAL EVALUATION PROCESS 
MDT has  chosen  to use  a  “best  value”  selection process  that  includes  scoring on both  the Technical 
Proposal  and  the  Price  Proposal. However,  it  should  be  noted  that MDT  is  interested  in  selecting  a 
Contractor that provides a highly scored technical approach, as well as a competitive price for the selected 
price  component.  This  is  not  a  low  bid process,  and  the highest  combination of  Technical  and  Price 
Proposal scores will be designated as the best value and winning proposal. 
 
The Price Proposal  is the final step to determine the “best value” score of each of the Proposers. The 
required Price Proposal will be provided after the TRC has completed technical proposal evaluations. The 
pricing component is designed to provide competitive pricing for selecting the CM/GC entity. The specific 
pricing requirement will be included in the RFP. 
  
As part of the overall “best value” scoring criteria, the pricing component will be used as a percentage of 
the total score of the Proposal. The Technical Proposal and the Price Proposal, as well as the Interview, 
will be used, in varying weights, to provide the best value score. The specific weighting will be included in 
the RFP. 
 

2.12 CM/GC INTERVIEWS 
The MDT Technical Review Committee will conduct oral interviews with the top Proposers as part of the 
selection process. The confidential interviews will be held separately with each Proposer. At a minimum, 
the  format  will  include  a  question‐and‐answer  session.  Besides  the  Technical  Review  Committee 
members, MDT may  include  other  staff,  technical  advisors,  and  project  stakeholders  to  observe  the 
interview. 
 
The interview will not be used to fill in missing or incomplete information that was required in the written 
proposal. The interview will not be used as an opportunity by the Proposers to revise or supplement their 
proposals. This step in the selection process will be defined in the RFP. 
 
MDT considers  the  interview  to be a key  indicator of  the ability of  the Proposer’s  team. As such,  the 
Technical Review Committee will include scoring points for the interview in their overall evaluation. That 
scoring criteria will be outlined in the RFP. 

 
 

2.13 RECOMMENDATION OF CONTRACTOR 
 
The overall technical score includes both the written Technical Proposal and the Oral Interview scores.  
MDT considers the oral interview a critical factor in the selection of the best suited Contractor.  Per 
Administrative Rules of Montana, the department must weight the in‐person interview of each 
shortlisted proposer as at least half of the technical score.  The technical proposal will account for the 
balance of the technical score. 
 
If  a minimum of  two proposals  are  accepted  and  scored,  the MDT  Technical Review Committee will 
recommend the approval of the Best Value Proposer. This recommendation will then be approved by the 
Selection Committee. Selection Committee approval is the start of Preconstruction Contract negotiations 
with the Best Value Proposer. After the successful Bid Price or Early Work Package Bid Price negotiation, 
the Construction Contract will be presented to the Transportation Commission for approval and award of 
the contract. 
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As noted previously in this document, MDT reserves the right to reject all proposals that are deemed non‐
responsive, as well as to waive minor proposal irregularities. As also noted previously, the “contract” for 
CM/GC  services will  be  in  two  parts:  The  Preconstruction  Services Agreement,  and  the  Construction 
Contract(s). 
 

2.14 SUMMARY OF MDT FUNDING AND APPROVAL PROCESS 
The following figures depict MDT’s funding and approval process for CM/GC projects. 
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3. ANTICIPATED PRECONSTRUCTION SERVICES (DURING DESIGN) 
3.1 OVERVIEW OF PRECONSTRUCTION SERVICES 

The purpose of Section 3 is to highlight the types of services that MDT may be seeking from the Contractor 
during the Preconstruction Phase. It is included here to give the Contractors that are considering putting 
a team together, an idea of the types of services that might be required for a CM/GC project. The specific 
requirements and scope elements will be included in the RFQ and RFP. 
 
CM/GC project delivery offers MDT significant benefits by having the Contractor on board during early 
phases  of  project  development  to  provide  constructability  input.  Early  Contractor  involvement may 
improve the project’s cost and schedule, and provide the opportunity to mitigate the impact of identified 
risks. During this process, the Design Engineer can modify plans, specifications, and project requirements 
with Contractor recommendations that have been vetted by the owner through the CM/GC process. The 
design may be adjusted to incorporate means and methods specific to the selected Contractor to better‐
accommodate physical construction and improve efficiency, cost, and schedule.  
 
The Contractor will be a part of the overall project team consisting of MDT staff, an Independent Cost 
Estimator, an MDT Project Leader, and the Engineer‐of‐Record. The Contractor will provide services such 
as  plan  reviews  for  constructability,  pricing,  scheduling,  staging  methods,  material  procurement 
strategies, risk identification/management, and other areas related to the project. 
 
ANTICIPATED GENERAL PRECONSTRUCTION PHASE SERVICES 
It is expected that the Contractor tasks during the Preconstruction Services phase may include, but are 
not limited to: 

 Collaboration and coordination with MDT,  the Project Leader,  ICE, Design Engineer, and other 
stakeholders. 

 Advising MDT  on ways  to  gain  efficiencies  in  project  delivery,  including  recommendation  of 
contract packaging options. 

 Project planning and construction scheduling. 

 Identifying potential  risks  to  schedule,  cost, and quality; and develop  strategies  for managing 
those risks. (See Section 3.11 for information on the Risk Management Process.) 

 Providing guidance and suggestions to mitigate impact on users. 

 Suggesting modifications to the design that may improve cost, schedule or quality. 

 Constructability studies and identification of construction access and staging areas. 

 Value Engineering (VE) support services. 

 Alternative approach, design, or systems evaluation. 

 Options analysis (cost and schedule assessments). 

 Early investigative work to analyze the existing conditions to be by work‐order request. 

 Construction phasing, scheduling, and maintenance of traffic to minimize interruption to the 
transportation system users. 

 Developing the limitations of operations. 

 Developing detailed equipment and material delivery plans. 

 Detailed cost estimates and knowledge of marketplace conditions. 

 Providing cost estimates and participating in estimate reconciliations at various stages of project 
development.  MDT may also require a rough order of magnitude estimate based on limited 
plan information at the onset of the design phase. 

 Reconciliation of the Bid Price or Early Work Package Bid Price with MDT and the ICE. 
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 Finalization of the Bid Price or Early Work Package Bid Price, with all schedule and cost 
estimating basis. 

 Attending and facilitating meetings as requested by MDT. 

 Supporting the public involvement plan as directed by MDT. 

 Participating in professionally facilitated partnering sessions throughout the life of the project.  
In some cases, MDT may require that the CM contract with the partnering subconsultant. 

 Encouraging DBE and Equal Opportunity participation. 

 Development of a quality control plan for independently reviewing all contract documents, and 
development of a quality assurance program to confirm that QC procedures are followed. 
 

3.2 AWARD OF PRECONSTRUCTION SERVICES AND BID PRICE 
The selected Contractor will enter  into two distinct contracts with MDT – each to be  initiated with an 
individual Notice  to  Proceed  (NTP),  following  successful  negotiations.  The  first NTP will  be  issued  to 
engage  the  Contractor  in  performing  Preconstruction  Services.  The  form  and  draft  terms  of  the 
Preconstruction Services Agreement will be  included  in the RFP. Proposers are required to name their 
proposed Key Subcontractors for the Preconstruction Services, if any, in their proposal. A second NTP (or 
series of NTPs) will be issued after the parties agree to a Bid Price for the selected scope of work. If Early 
Work Package Bid Prices are included in the project, each Early Work Package Bid Price will also have its 
own NTP. 
 
As  the  Preconstruction  Phase  evolves,  the  successful Contractor will be  required  to provide detailed 
construction  pricing  updates  and  options  evaluations,  in  addition  to  other  required  scope  elements. 
During this process, MDT and the Contractor (together with the ICE, Design Engineer, and Project Leader) 
will meet in Estimate Calibration Meetings to advance the pricing. When the design of a scope of work is 
completed and a final estimate is submitted, MDT and the Contractor will develop and agree upon a Bid 
Price or Early Work Package Bid Price through the estimate reconciliation process, for construction of that 
scope. 
 
Once design has reached completion, assuming  the parties agree on  the Bid Price  for  that scope,  it  is 
anticipated  that  some of  the Contractor’s personnel will  shift  to  full‐time  construction  services while 
others continue to work on Preconstruction Services (and some may split their time). At that point, the 
Preconstruction Phase services will be reviewed, and reallocation of the Contractor team will occur,  in 
order to identify the personnel continuing Preconstruction Services and the personnel dedicated to the 
delivery of  that  component or  scope of work.  For  the work  included  in  the Bid Price  that  receives a 
construction NTP, the Contractor will then function like a general contractor and will be responsible for 
completing the work on schedule and according to the Guaranteed Maximum Price for that scope. 
 

3.3 PRECONSTRUCTION FEE 
MDT and the Contractor will negotiate a cost reimbursable contract for Preconstruction Services. The 
scope of work shall include all anticipated assignments for constructability reviews, value engineering, 
cost  estimating  and  development  of  Bid  Prices,  risk management,  options  analysis,  and  all  other 
Preconstruction Phase services. Adjustments to the Preconstruction Services scope and final fees will be 
negotiated upon Contractor selection. As a baseline for negotiations, Proposers may be asked to provide 
in their Technical Proposal, an hourly rate (for direct salary only) for key personnel identified in the RFP. 
Additional  detailed  information  on  payment  for  Preconstruction  Services  will  be  provided  in  the 
RFQ/RFP. Should MDT elect to use a different compensation mechanism, that process will be described 
in detail in the RFQ/RFP. 
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The Contractor’s Preconstruction Services will be reimbursed for direct labor, based upon the actual hours 
worked and the employee’s hourly rate (for direct salary only), with a Preconstruction Multiplier of 1.8 
applied to the direct labor costs. This multiplier is to compensate the contractor for all overhead and profit 
type costs, exclusive of specifically identified direct costs that will be further defined in the RFP document. 
This multiplier will  be  applied  to  all  the  Contractor’s management  and  staff  labor.  No  home  office 
overhead costs, or corporate principal salary costs, or profit will be allowed for the Preconstruction Phase. 
Those costs are considered to be included in the Preconstruction Multiplier, whether the multiplier is high 
enough to cover the costs or not. The only exception to this multiplier will be that certain direct costs – 
specifically for travel, lodging, and meal costs associated with CM/GC employees, approved in advance by 
MDT, will be reimbursed at actual costs as direct expenses. Such travel expenses will be limited, similar to 
the standard provisions on MDT professional services contracts. 
 
MDT anticipates many of the Contractor staff providing Preconstruction Services will transition some, or 
all  their  time,  to  the management  of  the  construction work. MDT will  continue  to  compensate  the 
Contractor for the individual’s preconstruction service efforts. However, compensation for the individual’s 
efforts on the construction contract(s) will be considered in the Bid Price. MDT and the Contractor will 
establish a strategy  for allocating  the  labor charges  to  the appropriate contract when  the  individual’s 
efforts are in transition. 
 
MDT and the Contractor will agree to terms of the Preconstruction Services contract and fee. Any required 
increases to the Contractor preconstruction scope of work, costs, and time of performance (i.e., duration) 
will be contracted with supplemental agreements. 
 
MDT CM/GC projects may have more than one Early Work Package. In this case, MDT and the Contractor 
will  determine  a  payment  structure  that  allows  for  some  selected  staff  to  continue  with  the 
Preconstruction Services after the first Bid Price is agreed upon. The basis of the initial Preconstruction 
Phase will serve as the basis for this continuation of Preconstruction Services. 
 
The Contractor will not be entitled to recover any lost costs for the actual expenditures or any lost profits 
for the costs of the future Construction Phase services contract, should a Bid Price or Early Work Package 
Bid Prices not be successfully agreed upon with MDT for any reason. 
 
The costs for developing and delivering responses to project solicitations (RFQ and RFP) are entirely the 
responsibility of the Proposer.   The State  is not  liable for any expense  incurred by the Proposer  in the 
preparation and presentation of SOQ and Technical Proposal submittals. 
 

3.4 PRELIMINARY EVALUATION (DESIGN PHASE COOPERATION, COORDINATION, AND COMMUNICATION) 
Once  a NTP has been  issued  for  the Preconstruction  Services  contract,  the Contractor will provide  a 
preliminary evaluation of MDT’s most current project  requirements,  including a  review of all updated 
drawings, background data, commitments, criteria, priorities, time constraints, and physical and financial 
limitations. It is expected that this report will be updated on a regular basis as the design evolves. 
 
The Contractor will be responsible for becoming thoroughly familiar with the work sites, and conditions 
surrounding the sites. 
 
The Contractor will review other site data such as access, inspection reports, location of utility services, 
surveys, soils information, and other relevant information. 
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The Contractor will participate  in  a  kick‐off meeting(s) with  the  Project  Team  to develop  a  common 
understanding of the scope and goals of the project and to outline the estimating organization, method 
of measurement, basis of payment, working  limitations,  innovative practices, and possible means and 
methods, and a collective risk mitigation strategy. 
 
A full preliminary evaluation report will be due from the Contractor to MDT soon after the NTP, to be 
updated regularly thereafter, for the entire Preconstruction Phase. This report is to contain a preliminary 
discussion on project risks and possible mitigation strategies, review of the program schedule developed 
by  the Project  Leader,  constructability  aspects  including  site  access  requirements,  a narrative on  the 
means and methods of the critical components of the project, options analysis, and a log of all suggested 
changes  to  the design  documents,  as well  as  the Contractor’s  cost  estimates  for  construction, when 
available. MDT will, at its discretion, pursue implementation of the Contractor’s recommendations. 
 

3.5 CONTRACTOR’S PERFORMANCE AND LIMITATIONS 
The Contractor, to further the interests of MDT, will perform the services required by and in accordance 
with the contract, to the satisfaction of MDT, exercising the skill and judgment required for the project. 
The  Contractor  will  perform  the  required  services  consistent  with  sound  and  generally  accepted 
construction management and construction contracting practices. 
 
The Contractor’s services are those necessary and appropriate to successfully complete the project in a 
timely and cost‐effective manner and will  include, but are not  limited to, those described or specified 
herein. The Contractor will provide all requested services according to the capabilities reflected in its SOQ, 
inclusive of those described in the RFP, the construction documents, the contract, and all amendments to 
the contract. Unless otherwise provided  in the contract, or as agreed  in writing between MDT and the 
Contractor,  the  form and content of all systems, submittals, reports, and/or studies will be subject  to 
MDT’s prior approval,  and  the Contractor will  submit  such materials  to MDT  for  acceptance prior  to 
implementation. MDT’s acceptance thereof will not  limit MDT’s right to thereafter require reasonable 
changes or additions. 
 
The Contractor’s Preconstruction Services are not intended to include the performance of design work. 
MDT’s Design Engineer will remain responsible for the engineering of all aspects related to completion of 
the design documents and will remain the Engineer‐of‐Record throughout construction of the project. 
The Contractor’s responsibilities for design during the Construction Phase will be those typical for MDT 
general contractor (D‐B‐B) services (such as shop drawings, formwork design, temporary works design, 
and other items of work that specifically include design or performance requirements). 
 
MDT will perform audits  in accordance with their standard procedure and Specifications for traditional 
Design‐Bid‐Build projects, including review of claims. All contract documents, created and maintained by 
the Contractor, are subject to audit by MDT or an appointed designee. 
 

3.6 ADDITIONAL SUPPORT SERVICES 
The Contractor will consult with, advise, assist, and provide recommendations to MDT, the Project Leader, 
the ICE, and the Design Engineer on all aspects of the planning, efficiency, innovation, sequencing, pricing, 
and  schedule‐related  concepts  of  the  scope  of  the  work.  The  Contractor  will  also  provide 
recommendations on construction  feasibility; actions designed to minimize adverse effects of  labor or 
material shortages; time requirements  for procurement,  installation and construction completion; and 
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factors related to construction cost, including estimates of alternative designs or materials, preliminary 
budgets and possible economies. 
 

3.7 CONTRACTOR COLLABORATION 
MDT, the Project Leader, the Contractor, the Design Engineer, and the  ICE have the common goals of 
producing  a  quality  project within  the  budget, maximizing  the  value  of  the work  to MDT,  achieving 
completion without undue inconvenience to the public, and producing the work at a reasonable cost to 
MDT.  In promoting  these goals,  the Contractor will consult with and maintain a spirit of cooperation, 
collaboration, and open communication with MDT, the Project Leader, the ICE, and the Design Engineer 
in performing their Preconstruction Services. The Contractor will actively provide input for alternatives, 
improved methods, and other ways to maximize the quality of the project. The Contractor will maintain 
regular communication with the Project Leader, the Design Engineer, the ICE, and MDT. 
 
The  intent of  this collaboration  is  to obtain  information and common construction practices  from  the 
Contractor  to  look at possible  solutions  for challenges  in  the project. Such  information could  include: 
construction methods and production  rates with associated costs, modern equipment availability and 
costs, and availability of materials and other resources. The idea behind this collaboration is to develop 
and implement an innovative and effective design while still maintaining constructability, to ensure the 
goals and objectives are understood and potential problems are resolved promptly. The CM/GC concept 
also allows input from the Contractor to use the latest advancements in technology in the construction 
industry. 
 
The Contractor is expected to provide construction expertise and technical experience to assist in project 
design development, ensure the technical challenges are addressed, and provide input on items affecting 
construction costs, schedule, constructability, quality, safety, and market conditions. 
 

3.8 SUBCONTRACTING – INCLUDING AA/EEO AND DBE 
The Contractor will submit a subcontracting plan to be followed during the implementation of the CM/GC 
project. In addition, the Contractor will be required to submit, monitor, and update its AA/EEO plan, as 
well as  its DBE program plan. These plans will be managed  throughout both  the Preconstruction and 
Construction Phases of the project. The Contractor will provide the appropriate MDT staff with copies of 
all DBE subcontractor contracts. The specific DBE criteria, including required percentage and penalties for 
non‐conformance, will be included in the RFQ and RFP documents. 
 
Subcontractors are selected at the discretion of the CM/GC entity. The Contractor must make a good faith 
effort to select subcontractors that provide reasonable pricing and quality work. Every subcontractor will 
need to be approved in accordance with Subsection 108.01 of the Standard Specifications. Subcontractor 
quotations will be used in milestone cost estimates throughout project development. Key Subcontractors 
identified in the Proposal as a part of the CM/GC team, must also agree to use production‐based pricing, 
similar  to  the  estimating  requirements  imposed on  the Contractor.  The Contractor will  identify  their 
selections during the design process, prior to the Bid Price finalization, as the team creates a solution that 
meets schedule, quality, and budget goals. The Contractor is to update the description of the roles/scopes 
of each subcontractor as changes occur.  Changes to Key Subcontractors must receive prior approval by 
MDT.  Specific  requirements  related  to  Key  Subcontractor  and  Subcontractor  involvement  will  be 
described in the RFP. 
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3.9 CHANGES TO THE CM/GC TEAM 
The Contractor’s work will be performed and directed by key project personnel identified in the Statement 
of Qualifications and Technical Proposal. Any changes in the indicated personnel will be subject to prior 
review and approval by MDT. The Contractor will have available professional and construction staff with 
the training and experience required to perform the work. Engineers and Surveyors in responsible charge 
of various elements of the project must be licensed and comply with all pertinent Montana Statutes and 
applicable rules of the Montana Board of Professional Engineers and Professional Land Surveyors. 
 

3.10 VALUE ENGINEERING (VE) AND VALUE ANALYSIS (VA) 
During the Preconstruction Phase, the Contractor will participate in and provide Value Analysis support. 
On a project‐specific basis, MDT may choose to incorporate a formal Value Analysis workshop, in which 
case, MDT will lead and facilitate the VA study. The Contractor will participate in the study and provide 
recommendations and  information to support the generation of a report by the VA Team that will be 
presented to MDT. Results of the study will be documented in a VA Report that will include an explanation 
provided for all recommendations from the VA team following MDT’s standard VA process.  Innovative 
cost saving concepts accepted during the Preconstruction Phase will be incorporated into the design and 
the respective Bid Price contract documents. 
 
Regarding the Contractor’s innovation during the Construction Phase, the Contractor may submit a Value 
Engineering Contractor Proposal (VECP). As noted in MDT Standard Specifications Subsection 104.08, the 
Contractor’s innovative cost savings during the Construction Phase are shared with the Contractor as fifty 
percent of  the net  savings of each proposal. MDT will  limit  the  sharing of  the  savings  to VECPs  that 
reasonably could not have been contemplated or anticipated during the Preconstruction Phase. A benefit 
of  CM/GC  contracting  is  Contractor  collaboration  during  the  Preconstruction  Phase.  Withholding 
innovative ideas until the Construction Phase is not viewed favorably and those savings will not be shared. 
 

3.11 RISK ANALYSIS 
MDT  intends  to  implement  a  robust  risk  analysis  and mitigation  program  on  CM/GC  projects. MDT 
considers a project risk to be an uncertain event or condition that, if it occurs, has a negative or positive 
effect  on  a  project’s  objectives,  cost,  schedule,  or  quality.  The  Project  Leader  will  have  primary 
responsibility  to  develop  the  Risk Management  Plan,  and  the  Contractor  will  work  proactively  and 
cooperatively with the Project Leader and the Design Engineer to document and implement the plan. 
 
Project risk management will be a collaborative process that will involve all project participants and will 
include the identification, analysis, planning for, mitigation of, allocation, and control of project risks. In 
addition, once  identified  the risk will be monitored and documented. The Contractor will be primarily 
responsible for identifying construction risks and will participate in the establishment of the project’s Risk 
Management Plan, which is a tool used to document the risk management process. 
 
The purpose of the Risk Management Plan  is to define the risks, document the risks,  identify cost and 
schedule impacts associated with the risks, and produce detailed mitigation plans for the risks. Each Risk 
Management  Plan  includes  the  agreement  of  how MDT  and  the  Contractor  define  the  risks, who  is 
responsible  for  the  risks,  and  how  the  risks  are  to  be  paid  for  during  construction.  An  important 
consideration of the risk analysis by the Contractor is to establish a thorough dialogue and agreement on 
assigning and allocating risk through various payment terms. The ICE (verifying costs associated with risks), 
Design  Engineer  (refining  the  design  to minimize  or  eliminate  the  risks),  the  Project  Leader  (overall 
manager of risk program), and MDT will all play important roles in this process. 
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The risk analysis process will also be used during the development of the Bid Price or Early Work Package 
Bid Price. The Contractor should not include risk in the general Bid Price that is not previously discussed 
or separately  identified and  included  in the Risk Management Plan.  In general, MDT expects risk to be 
accounted for in three ways: 

1) Risk that is allocated to the Contractor is included within the Contractor’s bid items; 
2) Risk that is allocated to MDT is programmed to the project budget or identified in the Bid Price 

contingency as a provisional item; 
3) Risk that is to be shared is also identified in the Bid Price contingency. 

 
The Project Leader will be responsible for the development and maintenance of the Risk Management 
Plan during the Preconstruction Phase. Upon successful negotiation of a Bid Price and after the issuance 
of a construction NTP, the Contractor will take over responsibility for the tracking and monitoring of the 
Risk Management Plan items associated with that scope of work. 
 

3.12 INDEPENDENT COST ESTIMATE 
MDT will procure and contract with an Independent Cost Estimator (ICE) that has a demonstrated ability 
to develop production‐based cost estimates. These estimates will show all quantities (including temporary 
materials), anticipated production rates, labor prices, material prices, and equipment prices, and should 
demonstrate the direct costs of the project. Production‐based cost estimates are to be generated by the 
ICE, Contractor, and in certain cases, the Engineer at 30, 60, and 90 percent design and at completion of 
design  for a  scope of work, or other major milestones, as deemed necessary by MDT. MDT may also 
require  the  development  of  a  rough  order  of magnitude  (ROM)  estimate  prior  to  30  percent  plan 
development, aimed at refining the project budget and proactively defining procedures for the estimating 
process.   Additionally,  these estimates will  include a cost  for all  indirect expenditures  such as project 
management, supervision, field office support, mobilization costs, construction utility costs, insurances, 
profits, etc. The ICE will be required to develop their detailed cost estimates  independent of MDT, the 
CM, and the Design Engineer; however, their estimate will be set up  in a similar manner as the other 
production‐based estimates. The estimate prepared by  the  ICE will be used  to  set up,  compare,  and 
evaluate the Bid Price or Early Work Package Bid Price amount. 
 
The ICE estimate may be held “in the blind” during the Bid Price cost estimate reconciliation process. In 
other words, the  ICE estimate may not be shared with  the Contractor or Engineer but will be used  to 
compare the various  iterations of the cost estimate.  In the case of the  ICE being  in the blind,  ICE cost 
estimate will be disclosed after the successful negotiation of the Bid Price or Early Work Package Bid Price. 
 
MDT may elect to have the ICE provide open book estimating if it is deemed to be a benefit to the project 
and MDT.  The ICE would will not be in the blind when the ICE is providing open book estimating.  MDT 
may also elect  to blind most of  the  ICE’s estimate but only reveal bid  item costs  that are significantly 
different between the ICE and Contractor.   
 

3.13 ENGINEER’S ESTIMATE 
The MDT  Bid  Price  process  involves  three  detailed  construction  cost  estimates. MDT will  obtain  an 
Engineer’s Estimate from the Design Engineer, which may be either a production‐based or historical bid 
price‐based, construction cost estimate prior to the estimate calibration meetings (see below), and prior 
to any Bid Price reconciliation. This cost estimate will be compared to the ICE and Contractor’s estimate 
as  part  of  the  estimate  calibration  meetings.  The  ICE  will  also  prepare  an  independent  detailed, 
production‐based construction cost estimate and will participate in the estimate calibration meetings. All 
estimates will be strictly confidential outside of the project team and will be reconciled together, at each 
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estimate milestone and prior to the final steps of the Bid Price or Early Work Package Bid Price acceptance. 
In some cases, MDT will be required to assist with the reconciliation process by providing a review of the 
major variance of each of these estimates.  
 

3.14 ESTIMATE CALIBRATION MEETINGS 
As part of Preconstruction Phase services, the Contractor, the Project Leader, the Design Engineer, MDT 
personnel, and the Independent Cost Estimator will hold regular meetings to determine the cost estimate 
organization and break‐down. An early activity in the Bid Price estimate development for a scope of work 
is establishing quantities. Subcontractor and material price quotes can also be reconciled between the 
teams during this time frame.  Estimate Calibration Meetings may also be referred to as an “Approach to 
Price”  discussion  and may  be  documented  in  an  “Estimate  Coordination Memo”  generated  by  the 
Contractor. 
 
Topics of  discussions  during  a  series  of  cost  estimate  calibration meetings  include  the  cost  estimate 
narrative, the limitations of operations, the quantities, the planned method of measurement and basis of 
payment, and a description of the planned means and methods. The actual comparison of the Engineer’s, 
ICE’s, and Contractor’s Estimate occurs at each milestone submittal in the development of any Bid Price. 
 
At each estimate phase, Key Subcontractors and material vendors will be required to supply production‐
based estimates for their respective work for the Contractor. Subcontractors and vendors are selected at 
the discretion of the Contractor; however, the Contractor must provide justification for their selections, 
which will be discussed with the ICE and Design Engineer at estimate calibration meetings. 
 

3.15 COORDINATION WITH THE DESIGN ENGINEER AND THE PROJECT LEADER 
MDT will appoint a Project Leader and a Design Engineer to provide management and engineering services 
for the entire project. All communications and submittals by the Contractor to MDT will be issued to, or 
made  through  the Project  Leader, unless otherwise directed by MDT. MDT will establish procedures, 
consistent with the contract, to be followed by the Project Leader, the Designer, and the Contractor, and 
to call periodic conferences, to be attended by the Contractor, and the Contractor’s Key Subcontractors, 
throughout the term of the contract. 
 

3.16 CONTRACTOR REVIEWS 
DESIGN DOCUMENTS: The Contractor will meet with the Project Team as required to review the design 
as it develops. The Contractor will thoroughly familiarize itself with the evolving documents through the 
various design phases. The Contractor will routinely conduct constructability and bid‐ability reviews of the 
drawings and specifications, as necessary to satisfy the needs of the project. The reviews will attempt to 
identify all discrepancies and inconsistencies in the construction documents, especially those related to 
clarity, consistency, and coordination of subcontractor work and suppliers. 
 
Upon request by MDT, the Contractor will assist in preparing comparative life‐cycle studies of ownership, 
and operation and maintenance costs for each schematic design alternative considering costs relating to 
efficiency, usable life, maintenance, energy, and operation. 
 
The Contractor will monitor and document changes in the design that would impact cost or schedule and 
bring those issues to the attention of the project team. The Contractor will also monitor the impacts of 
these  changes  on  the  project  schedule  and  recommend  adjustments  in  the  design  documents  or 
construction bid packaging to ensure completion of the Project in the most expeditious manner possible. 
The Contractor will advise and assist  the Project  Leader, and  represent MDT,  if  requested,  in dealing 
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appropriately  with  all  applicable  laws  and  with  local  utilities,  communications,  and  other  related 
infrastructure issues, as necessary. 
 
As part of this Design Review Team, the Contractor will provide constructability comments, feasibility and 
practicality of any proposed means and methods;  selected materials, equipment, and  labor; material 
availability; site improvements; earthwork, and foundation considerations; coordination of the drawings 
and  specifications;  verification  of  quantities,  etc.  The  Contractor  should  also  provide  cost  effective 
alternatives. In addition, the Contractor will maintain a high focus on risk issues. 
 
CONSTRUCTABILITY REVIEWS: The Contractor will evaluate whether: 

 There are any conflicts in the way any materials are designed to be installed (including equipment 
and  site access  limitations), and  the drawings and  specifications are  free of conflicts, and are 
configured to enable efficient construction. 

 The design has  taken  into consideration all efficiency  issues concerning  interfaces, sequencing 
and  phasing,  access  and  entrance  to  the  site,  work  restriction,  weather  restrictions, 
environmental  commitments,  laydown  and  storage  of  materials,  staging  of  site  facilities, 
construction equipment mobilization, and all other construction efficiency issues. 

 Design  elements  are  standardized,  and  materials  chosen  are  suitable  and  efficient  for  the 
intended use. 

 Module/preassembly  has  been  considered  and  optimized  to  best  facilitate  fabrication, 
transportation, and installation. 

 There has been adequate sub‐surface investigation to the extent possible to avoid differing site 
conditions once under construction. 
 

BID‐ABILITY REVIEWS: The Contractor will check cross‐references on drawings and in the specifications, 
and, in general, evaluate whether: 

 The drawings and specifications are sufficiently clear and detailed to minimize ambiguity and to 
reduce scope interpretation discrepancies. 

 Named  materials  and  equipment  are  commercially  available  and  are  performing  well  or 
otherwise, in similar installations. 

 The design adequately represents existing conditions. 

 Specifications include alternatives in the event a requirement cannot be met in the field. 
 

The  results of  the bid‐ability  reviews and  the constructability  reviews will be provided  to MDT by  the 
Contractor in formal, written reports clearly identifying all discovered discrepancies and inconsistencies 
in  the  drawings  and  specifications with  notations  and  recommendations made.  The  Contractor will 
regularly meet with the design team to discuss, update, and review these reports. 
 
The CM/GC’s reviews will be from the Contractor’s perspective and are intended to reduce the number 
of changes during the Construction Phase. However, the responsibility for the Drawings and Specifications 
will remain with the Design Engineer, not the Contractor. 
 

3.17 NOTIFICATION OF VARIANCE OR DEFICIENCY 
The  Contractor will  assist  the  Design  Engineer  in  ascertaining  if  the  construction  documents  are  in 
accordance  with  applicable  laws,  statutes,  ordinances,  building  codes,  rules  and  regulations.  If  the 
Contractor recognizes that portions of the construction documents are conflicting or are at variance with 
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those  items,  it will promptly notify  the Design Engineer and MDT  in writing, describing  the apparent 
conflict, variance, or deficiency. 
 

3.18 ALTERNATIVE EVALUATIONS / OPTIONS ANALYSIS – PRIOR TO BID PRICE 
The work noted here is in addition to the formal Value Analysis workshops noted elsewhere. During the 
finalization of design (i.e., from 30 percent to 100 percent development), the Contractor will routinely 
identify  and  evaluate  options,  using  value  engineering  principles  and  comprehensive  analysis.  The 
Contractor may be  required  to perform a  cost benefit analysis of  the viable alternatives/options and 
submit a report to MDT. If required, this activity will be described in the RFP. MDT, the Project Leader, 
Design  Engineer,  and  the  Contractor  will  collectively  decide  which  alternatives/options  will  be 
incorporated into the Project. The Design Engineer will have full responsibility for the incorporation of the 
alternatives/options into the drawings and specifications. The Contractor will also include the cost of the 
chosen alternatives/options into the cost estimate, construction schedule, and any Bid Price proposals. 
This  process  is  one  of  the most  significant  expectations  of  the  Contractor.  The  Contractor  will  be 
responsible for developing and maintaining an innovation register, with input from the Project Leader and 
Design Engineer. MDT will use this document to monitor the effectiveness of the CM/GC delivery method. 
 
Additional design costs related to the proposed changes will be considered  in any cost benefit analysis 
submitted for acceptance. 
 

3.19 PROJECT MEETINGS 
The Contractor, the Project Leader, MDT, the Design Engineer, and other project team members will meet 
regularly as the progress of the project require, to review and agree upon detailed construction schedules, 
critical items, cost and budget related issues, the work performed to date, and to establish the controlling 
items of work  for the upcoming month. The Contractor will attend Project Team meetings which may 
include, but are not limited to, weekly project management meetings, regular design meetings, project 
workshops, special project meetings, contract document rolling reviews and partnering sessions. Specific 
Preconstruction  activities will  be  described  in  the  RFP  and  further  negotiated  after  selection  of  the 
Contractor. The Contractor will participate  in each meeting, report on the state of the costs estimates, 
project construction schedule, constructability reviews, and provide pertinent input when required. The 
project design meetings will present general project progress, address design options that arise during 
the design process, and will help to incorporate input and direction from MDT. Project meetings will be 
conducted throughout the design portion of the project, to complement the project schedule and design 
review meetings. 
 
The  Contractor  will  also  be  required  to  participate  in  Estimate  Reconciliation  Meetings.    Estimate 
Reconciliation Meetings will be held at each major design milestone (ROM, 30 percent, 60 percent, 90 
percent, and final design).  The Contractor will be required to provide a production‐based cost estimate 
for comparison with the ICE and Design Engineer estimates at these workshops.  Any major discrepancies 
between estimates will be discussed in detail, including discussion on the supporting production‐based 
cost estimating documentation that is required to be provided with each estimate.  The CM/GC process 
may require additional estimate coordination meetings, which will be described in the RFP. 
 
In addition, the Contractor, when requested by MDT, will attend, make presentations and participate as 
may be appropriate, in public agency and community meetings relating to the project. The Contractor will 
assist the Design Engineer in the preparation of drawings, schedule diagrams, budget charts, and other 
materials  describing  the  project,  when  needed  for  any  such  meetings.  Specific  public  involvement 
requirements will be described in the RFP. 
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3.20 DESIGN REVIEWS 

CM/GC projects will include both formal and informal design review processes.  Informal evaluations will 
consist of Over‐the‐Shoulder Reviews, which are reviews of design packages that are intended to provide 
feedback on the design, prior to a milestone submittal. The Design Engineer is responsible for recording 
the review comments, but formal responses and disposition of comments will not be required. A formal 
design  review  process  will  be  used  on  the milestone  submittals,  which  will  require  responses  and 
disposition of comments. 
 
During  the design process,  the Contractor will assist  the Project Leader and  the Designer  in Over‐the‐ 
Shoulder  reviews.  The  Contractor will  suggest  possible  alternatives which  could  reduce  costs  and/or 
shorten the schedule. The Contractor will advise on constructability. 
 
In  the event  that a project  team cannot come  to consensus on  the preferred alternative/option, or a 
project development decision has a  significant  impact  to  the project, MDT’s CM/GC Decision‐Making 
Process  Flowchart  (shown  in  the  following  figure) may be  implemented  to determine  the best  value 
solution.   The Flowchart shown  is generic and each project team should adapt this process to fit their 
specific needs.  As noted in the figure, design exceptions on CM/GC projects will follow MDT’s standard 
approval  process.    For  consultant  designed  projects,  the  Consultant  Design  Engineer  is  the  design 
exception signatory.  Also, note that FHWA provides advisory support to the Decision‐Making process and 
is not a voting member. 
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3.21 LONG LEAD ITEMS / SYSTEM PROCUREMENTS 
The Contractor will recommend to MDT a schedule for procurement of long‐lead time items which will 
constitute part of the Work as required to meet the project schedule. These items will be procured by the 
Contractor upon execution of a Bid Price or Early Work Package Bid Price. 
 

3.22 CONSTRUCTION MANAGEMENT PLAN 
The Contractor will prepare and submit a Construction Management Plan (CMP) to MDT. In addition, the 
CMP will be required  to be updated monthly, or at different  intervals as specified by MDT, until MDT 
approval. The CMP may include elements such as: 

1. The organizational chart of the Contractor’s team. 
2. A matrix summarizing each Project Team member’s role and responsibilities. 
3. Communications protocol. 
4. Project milestone dates and the Project Schedule related to construction activities. 
5. A plan for cost control and monitoring. 
6. Change management protocol – during preconstruction and construction. 
7. A listing of important investigations to be undertaken/supplemented. 
8. Construction staging and access plans. 
9. Alternate strategies for fast‐tracking or phasing the construction. 
10. A list of possible work segments to be constructed under multiple Bid Prices and justification for 

Early Work Package Bid Prices. 
11. Anticipated sub‐agreements to be awarded to subcontractors and suppliers for the project 

construction. 
12. Permitting finalization and compliance strategy. 
13. Safety and training programs. 
14. Construction quality control and quality assurance. 
15. Listing of deliverables that the Contractor and the Project Leader have included in the 

Preconstruction Phase services. 
16. Risk assessment and monitoring plan for selected elements. 
17. Innovation register. 
18. Listing of all critical submittals and shop drawings. 
19. Traffic management plans. 
20. Schedule management plan. 
21. Basis methodology for monthly cash flow projections. 
22. Cost accounting and records retention procedures. 
23. Public outreach initiatives, as described in RFP. 
24. Start up and testing plans. 
25. Other items that the Contractor recommends for the project. 

 
The Contractor will update and add detail to its previous version of the CMP to keep it current throughout 
the Preconstruction Phase, so that the CMP is ready for implementation at the start of the Construction 
Phase. The update/revisions will consider: 

1. Revisions in drawings and specifications. 
2. The Contractor’s examination of the results of any additional investigatory reports of subsurface 

conditions and drawings of existing physical conditions (including surface and subsurface facilities 
and  documents  depicting  underground  utilities  placement  and  physical  condition,  whether 
obtained by MDT, the Design Engineer, or the Contractor). 

3. Unresolved permitting issues, and significant issues, if any, pertaining to the acquisition of land 
and right‐of‐way. 
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4. The status of the procurement of long‐lead time equipment and materials. 
5. Funding issues identified by MDT. 
6. Input from the public involvement process. 

 
3.23 PROJECT SCHEDULE 

During  the Preconstruction Phase,  the Contractor will  review  the program schedule developed by  the 
Project  Leader.  The Contractor will provide  feedback on  contingency plan  scenarios,  and  the Project 
Leader  will  use  that  expertise  to  help  optimize  the  program  schedule.  As  the  design  evolves,  the 
Contractor will continuously monitor and update the anticipated construction schedule. The Contractor 
will also be responsible for maintaining the project schedule throughout the Construction Phase. 
 

3.24 TEAM PARTNERING 
Collaboration  is  a  key  component  of  the  CM/GC  process,  and MDT  intends  to  promote  partnering 
throughout project development and delivery. At the start of the CM/GC contract, all members of the 
project team will attend an  initial  team coordination meeting  involving the Project Leader, the Design 
Engineer  and  Key  Subconsultants,  the  Contractor  and  Key  Subcontractors,  the  ICE, MDT,  and  other 
agencies required by the project. The meeting  is expected to take place shortly after  the Contractor’s 
Notice to Proceed for Preconstruction Services. 
 
The partnering meeting will include: 

 Development of common goals for the project. 

 Procedures designed to maximize communication, cooperation and collaboration between the 
Project Leader, the Design Engineer, the Contractor, and MDT. 

 Communication between the Design Engineer and the Contractor regarding constructability, 
value analysis, and other collaborative efforts. 

 Schedules for submittals such as staging plans, specifications, cost estimates, and analysis of 
alternatives. 

 A partnering Issue Escalation and Resolution ladder process. 

 Public involvement. 

 Such other matters as may be appropriate. 

 Agreement on a plan to continue the partnering process throughout the project,  including 
regularly scheduled follow‐up meetings. 
 

Partnering Meetings are planned  for  intervals of at  least  two  (2)  times per year. The direct expenses 
associated with partnering (i.e., facility and facilitator) will be borne by MDT. 
 

3.25 PREPARATION OF BID PRICE PROPOSALS 
As part of Preconstruction Phase  services, when  the construction documents  for a  scope of work are 
sufficiently  complete  to establish a price  for  the project  (or portion of  the project) and  the estimate 
reconciliation process  is complete, the Contractor will establish and submit a formal Bid Price or Early 
Work Package Bid Price. 
 
It is repeated here that MDT maintains its right to break out any portion of the work and procure it using 
other methods, should it be in MDT’s interest to do so. 
 
As part of the process to achieve acceptance of a Bid Price, MDT anticipates that more than one submittal 
from  the  Contractor may  be  required  to  allow  for  development,  exchanges, work‐sessions,  estimate 
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calibration meetings, and review time. The Contractor’s submittals will be in a fully detailed, production‐
based  format. All  information regarding the Contractor’s estimate shall be made available  to MDT. As 
noted above, the Bid Price proposals will be the sum of the anticipated direct cost attributed to the work, 
plus field indirect costs, along with the Contractor’s Construction Phase Multiplier. The direct costs should 
not include any contingencies, any spread of field indirect costs, or any profit and home office overhead. 
 
Each Bid Price or Early Work Package Bid Price is expected to include certain allowances and a Bid Price 
Contingency for changes in the agreed upon scope. If the allowances or Bid Price Contingency are not fully 
utilized,  the  unspent  amounts  are  not  earned  by  the  Contractor,  and may  be  later  used  at MDT’s 
discretion. The Contractor agrees  to  complete  the  scope of work  for  that Bid Price amount  (i.e.,  the 
contract amount for the Construction Phase contract), provided that no extra work orders were previously 
approved by MDT.  
 
If design changes are required during the review and reconciliation of Bid Price or Early Work Package Bid 
Price proposals, MDT will authorize and request the Design Engineer to revise the construction documents 
to the extent necessary to reflect the agreed‐upon assumptions and clarifications contained in the final 
approved Bid Price or Early Work Package Bid Price proposal. The Contractor will promptly notify  the 
Design Engineer and MDT  if any  such  revised Bid Price or Early Work Package Bid Price  construction 
documents are inconsistent with the agreed‐upon assumptions and clarifications. Upon signing of the Bid 
Price or Early Work Package Bid Price contract, the Contractor will take full responsibility for the estimate 
basis and assumptions that were provided. 
 
At the sole discretion of MDT, some construction contract terms may be negotiated for a specific Bid Price 
based on the overall benefit to MDT and the Project. 
 
It is not intended that project risk (MDT and shared risk) will be included in the pricing for the Bid Price or 
Early Work Package Bid Price; rather MDT desires that any risk be discussed openly and included in the 
contingency negotiations (see Section 3.11 Risk Analysis). 
 
Compensation  for  construction  services within a Bid Price or Early Work Package Bid Price will be as 
follows: 

 For Lump‐Sum Items in the Bid Price: Paid as a percent of the total lump‐sum based on monthly 
progress. 

 For Allowance and Contingency items in the Bid Price: Paid based on the actual expenditures. 

 For Unit Price items in the Bid Price: Paid based on the field quantity at the agreed upon unit 
price. 
 

Each Bid Price or Early Work Package Bid Price will include a Schedule of Items (SOI) that may include one 
or several units of payment. The SOI will be paid based on the approved cost and resource loaded CPM 
schedule, in accordance with MDT Specification. 
 

3.26 EARLY WORK PACKAGE BID PRICES 
One  of  the main  goals  of  the  CM/GC  delivery method  is  to  arrive  at  cost  certainty  prior  to  starting 
construction of a scope of work. MDT may seek  to start portions of early/critical work by executing a 
separate  contract  with  the  Contractor  detailing  the  scopes  of  work  selected  to  commence  before 
execution of the final guaranteed price amendment. The separate contract,  if elected to be utilized by 
MDT, will state the sum for that specific scope of work, which will include the cost of the work, the general 
conditions, and any fee that has been established as part of the bid or negotiation process. 
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MDT will consider Early Work Package Bid Price proposals that meet all the following criteria: 

 The  implementation of multiple Early Work Package Bid Prices must be clearly understood by 
MDT to be in the best interest of the project and MDT. 

 The segment of work proposed for construction under a separate Early Work Package Bid Price 
will  be  performed  in  accordance with  all  applicable  permits  and  statutes. Additionally, work 
constructed under an Early Work Package Bid Price must not affect/impact adjacent areas that do 
not have all required clearances. 

 Use of Early Work Package Bid Price’s on the project must be demonstrated to save time, reduce 
inconvenience to the travelling public, and/or reduce construction costs. 

 The Early Work Package Bid Prices are within the project budget. 

 Early Work Packages must be severable from the remainder of the project scope.  Execution of 
an early work package does not guarantee award of the final Bid Price package to the CM/GC 
Contractor.  Each construction package is subject to the estimate reconciliation and Bid Price 
negotiation process. 
 

3.27 EXTRA WORK ORDERS / AMENDMENTS TO THE BID PRICE 
One of the main benefits of the CM/GC concept is to improve the “completeness” and the accuracy of the 
final design, as well as to improve the Contractor’s understanding of the work. The most significant benefit 
of this collaborative team effort  is  intended to be the reduction of change orders during construction. 
However, it is understood that like any construction project, a CM/GC project may require some change 
orders,  albeit minimal,  to  complete  the  scope  of work. Under  the  CM/GC  process,  the  Construction 
Contract will include change order provisions. It is anticipated that the change order process will closely 
follow standard MDT procedures. 
 
It will be at MDT’s discretion whether a change order is funded through the Bid Price contingency, the 
MDT contingency, or some other means. 
 

3.28 UNSUCCESFUL BID PRICE NEGOTIATION 
At the completion of the cost estimate calibration meetings, the Contractor, Design Engineer, and ICE will 
provide their estimates to MDT for evaluation and comparison. The Contractor’s price will be compared 
to the Independent Cost Estimator’s (ICE) Estimate and the Engineer’s Estimate. The Bid Price negotiation 
will be considered unsuccessful  if  the Contractor’s estimate exceeds 110 percent of  the  ICE estimate.  
However, the Department may elect to implement a recovery method in attempt to come to agreement.   
 
RECOVERY METHODS: 

1. Recovery Method  1  ‐  Contractor  pricing  resubmission  ‐ MDT may  allow  the  Contractor  to 
resubmit  their pricing and Bid Price or Early Work Package Bid Price documentation, with  the 
specific goal of reducing the proposal price to an acceptable threshold.   
 

2. Recovery Method 2 – Bid Price Reconciliation Workshop – MDT may facilitate a reconciliation 
workshop to evaluate the major variances between the Bid Price or Early Work Package Bid Price 
estimates  generated  by  the  Contractor,  ICE,  and  Engineer.  All  aspects  of  the  Bid  Price 
documentation  and  estimate,  including  basis,  production  rates,  quantities,  risk,  crews,  and 
methods, are to be open for discussion. 

 

UNSUCCESSFUL NEGOTIATIONS AFTER RECOVERY: 
If MDT and the Contractor fail to successfully negotiate a Bid Price or Early Work Package Bid Price, then: 
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1. The Contractor will lose the right to construct the work related to the failed Bid Price and will be 
ineligible  to  rebid  the  work  through  a  different  delivery  method.  The  Contractor’s  Key 
Subcontractors will also lose the right to construct the work related to the failed Bid Price but will 
be eligible to participate in a re‐procurement of the work, whether by design‐bid‐build or by some 
other project delivery method as determined by MDT. 

2. MDT may re‐procure the work related to the unsuccessful Bid Price or Early Work Package Bid 
Price by any other lawful procurement method. 

3. MDT may terminate, in part or in full, the CM/GC process and procure the remaining elements of 
the project by any other lawful procurement method. 

 
MDT will provide written documentation of the reasoning behind the termination of the Bid Price or Early 
Work Package Bid Price discussions and will take possession and ownership of all documents produced by 
the Contractor for that work. Any  information provided during this phase may be used to develop the 
plans  and  specifications  for  the  project  advertisement.  Additional  information  provided  during  the 
development phase may be provided to bidders if a price cannot be reached. In this event, the Contractor 
will  not  perform,  nor  be  compensated  for  any  Preconstruction  Services  beyond  the  date  of  the 
termination of the Bid Price or Early Work Package Bid Price discussions. 
 

3.29 CONTINGENCY 
Bid Price Contingency: 
The Bid Price Contingency is an allowance that will be tailored to the scope of work for a Bid Price or Early 
Work Package Bid Price  that  is based on  several  factors.  The  allowance may be  set up  to  cover  the 
possibility of an issue occurring that was identified in the risk analysis. The contingency may also be used, 
at MDT’s discretion, to cover change order items.  
 
The Bid Price Contingency will be approved and used at the sole discretion of MDT. The amount of Bid 
Pirce Contingency will be approved by MDT prior to the execution of the Bid Price or Early Work Package 
Bid Price. The utilization of any portion of the Bid Price Contingency will be processed similar to the MDT 
procedures used for change orders and/or miscellaneous work, but must first be clearly justified by the 
Contractor in writing and must be authorized by MDT. If the Bid Price Contingency is not fully utilized, the 
unspent amounts are not earned by the Contractor, but remain with MDT.  The Bid Price Contingency may 
appear in the construction contract as a specific pay item and will be treated like Miscellaneous Work (see 
Standard Specifications article 104.04 for more information). 
 
The Bid Price Contingency is intended for the following: 

a) Net quantity overruns for unit priced items, after adjustment for underruns. 
b) Minor design changes. 
c) Other identified risks. 
d) Shared risk items. 

 
MDT Contingency: 
The MDT Contingency (a.k.a. Owner controlled) will be an amount determined by MDT and is included in 
the  overall  program  budget.  The  purpose  is  to  properly  account  for  potential  increased  cost  due  to 
changes in the work, made at the discretion of MDT, or that were not anticipated by MDT, and are beyond 
the control of MDT and the Contractor at the start of the program. The MDT Contingency  is an overall 
program budgeting reserve that MDT establishes and maintains exclusive from the Contractor. The MDT 
Contingency may be programmed to the project, but is not assigned to any pay items in the construction 
contract.   
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Contractor Contingency: 
The Contractor Contingency is intended to cover the cost of risks that are allocated to the Contractor and 
will be accounted for in the Contractor’s bid items.  MDT recognizes that not all construction risks will be 
mitigated through the preconstruction risk management process, and therefore allows the Contractor to 
carry  a  justifiable  cost  for  risks  assigned  to  the  Contractor  at  the  time  of  Bid  Price  submittal.    The 
Contractor’s Contingency must be clearly defined and described in production‐based estimates for each 
milestone.   MDT, working  in collaboration with  the  Independent Cost Estimator, will validate  that  the 
costs included in the contingency are reasonable and accurate.  The Contractor Contingency will be priced 
separately as a part of the production‐based estimating process during preconstruction. However, at the 
time  of  construction,  this  cost will  be  balanced  across  appropriate  pay  items  and  disbursed  to  the 
contractor as a part of the unit price cost of each work item. 
 

3.30 NOTICE PROVISIONS 
When  the  Contractor  has  reason  to  believe  that  impacts  have,  or  will,  cause  a  change  to  the 
Preconstruction  Phase  services  agreement  that  is  not  accounted  for  in  that  scope,  it  will  be  the 
Contractor’s responsibility to provide MDT with sufficient advance written notification as defined in the 
contract, to allow MDT to have reasonable opportunity to avoid such costs or amend the scope of services 
appropriately. 
 

3.31 PRELIMINARY BID PRICE SCHEDULE 
At the time of submission of the Bid Price or Early Work Package Bid Price proposal, the Contractor will 
submit a cost and resource loaded schedule, in accordance with MDT specifications, to meet MDT’s goals 
for the substantial completion date of the scope of work under that Bid Price or Early Work Package Bid 
Price. The Contractor will plan, schedule and execute all aspects of the work and will be responsible for 
coordinating  its activities with all parties who are directly  impacted by  the work. The Contractor will 
document and report all work in accordance with the requirements of the Contract Documents. 
 

3.32 COST ESTIMATES AND ESTIMATE CALIBRATION MEETINGS 
Early in the Preconstruction Services, the Project Leader will develop an overall program budget, including 
a program Work Breakdown Structure. The Contractor will review and use that information to develop an 
overall  program  Cost  Model  for  MDT  to  review.  The  Contractor  will  review  and  use  all  available 
information regarding the design and scope of the project to develop the model. The cost model will be 
prepared in a format agreed upon by MDT, the Project Leader, and the Contractor. The purpose of the 
model is to aid the team in the later development and negotiation of the Bid Price. The Contractor will be 
required  to  generate  early  construction  cost  estimates  as  design  progresses  and will  be  required  to 
routinely be an active participant in a series of estimate calibration meetings. 
 
Once the format, Work Breakdown Structure, and overall Cost Model template are approved by MDT, the 
Cost Model will be populated by the Contractor, and kept current as the design progresses throughout 
the Preconstruction Phase, and as Bid Prices are developed. The Cost Model will eventually be used to 
model the complete project costs. The Contractor will communicate to the Project Team any assumptions 
made in preparing the Cost Model through submission of an estimate narrative. 
 
Between milestone estimates,  the Contractor will provide and update a construction cost  report  that 
identifies the upward or downward movements of costs due to value engineering or scope changes. It will 
be the responsibility of the Contractor to keep MDT, the Project Leader, the ICE, and the Design Engineer 
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informed as costs change relative to previous estimate versions and MDT’s overall budget. As a part of 
this documentation process, the Contractor will also be responsible for maintaining an innovation register 
and noting how these project concepts affect overall costs. 
 
As  the  design  progresses,  the  Contractor  will  be  required  to  provide  a  detailed  production‐based 
construction cost estimate and a written narrative basis for the scope associated with each Bid Price. The 
timeframe for the estimate will be established by MDT based on the size of the scope of the work. The 
Contractor cost estimates will be submitted to the Project Leader but will not be provided to the ICE and 
Engineer  until MDT  determines  it  is  appropriate  to  do  so.  However, MDT,  the  Project  Leader,  and 
Contractor will work collectively to develop a cost estimate narrative, the limitations of operations, the 
quantities, the detailed description of the planned method of measurement and basis of payment, and 
the planned production rates. This information and other such as labor rates, equipment rates, material 
quotes, etc. will be provided to the  Independent Cost Estimator and Engineer for discussion at what  is 
expected to be a series of Estimate Calibration meetings. 
 
The Contractor and the Project Leader will reconcile any disagreements based on the estimate as part of 
the reconciliation process. If no consensus is reached; MDT will make the final determination on what will 
be done as a course of action. 
 
Each  cost  estimate  submitted  by  the  Contractor  will  be  a  production‐based  estimate  and  will  be 
accompanied by backup documentation, which will include the following: 

 Detailed prices and quantity take‐offs, including all calculations to arrive at quantities. 

 Material costs, equipment ownership and operating costs, labor costs, fully‐loaded hourly labor 
rates (including employee benefits, payroll taxes and other payroll burdens). 

 The detailed total cost for any portion of the work to be performed by subcontractors. The pricing 
for  Key  Subcontractor  work  should  be  production‐based  and  include  subcontractor  labor, 
materials, equipment, and general conditions (including subcontractor bonds and insurance).  

 Copies of quotations from subcontractors and suppliers. 

 Crew composition (labor and equipment) and production rates for all operations. 

 Transportation and other facilities and services necessary for the proper execution of the work, 
whether  temporary or permanent, and whether  incorporated, or  to be  incorporated  into  the 
work. 

 All fixed equipment, site improvements, and utility and equipment installations. 

 Construction Phase Multiplier. 

 Project overhead, general condition costs, indirect costs. 

 Bid Price Contingencies, as directed by MDT. 

 Allocated  general  and  administrative  expenses  not  accounted  for  in  the  Construction  Phase 
Multiplier, such as bonds, non‐exempt taxes, and insurances. 

 Memoranda,  narratives,  consultant’s  reports,  and  all  other  information  included  by  the 
Contractor  to  arrive  at  the  price  shown  in  the  Cost Model  or  Bid  Price.  Include  a  list  of  all 
assumptions and a description of the breakdown of all allowances. 
 

3.33 CONFIDENTIALITY OF COST MODEL AND BID PRICE DOCUMENTATION 
The Contractor may designate certain documents as trade secrets and such documents may be protected 
as confidential information to the extent that Montana laws allow. Typical construction cost estimates, 
including those that clearly identify anticipated production rates, are not deemed to be proprietary. 
   



 

MDT CM/GC GUIDANCE DOCUMENT 
39 

4. ANTICIPATED CONSTRUCTION ADMINISTRATION SERVICES 
4.1 CONSTRUCTION PHASE 

The purpose of Section 4 is to highlight the types of services that MDT may be seeking from the Contractor 
during  the  Construction  Phase.  In  general,  during  the  Construction  Phase,  the  Contractor  has  the 
responsibility of a general contractor,  including the project’s construction. This section highlights some 
Construction Phase services that are incumbent upon the CM/GC Contractor; it is not intended to be an 
all‐inclusive  scope  list  of  construction  activities.  It  is  included  here  to  give  the  Contractors  that  are 
considering proposing, an idea of the types of services that might be required on a CM/GC project. The 
specific requirements and scope elements will be included in the RFQ and RFP. 
 
During the Construction Phase of the project, the goal of MDT, the Project Leader, the Design Consultant, 
and the Contractor is to construct the project in accordance with the contract documents, to complete 
the project within the defined timeframe, to minimize impacts to stakeholders, and if possible, complete 
the project under budget. The Construction Phase will begin when all the following have occurred: 

 The Contractor and MDT agree on a Bid Price for the entire project, or the Early Work Package Bid 
Price for a portion of the construction work. 

 The Contractor and MDT execute a construction contract with all current Bid Price documentation 
– including estimates, drawing, specifications, requirements, attachments, and addenda. 

 MDT issues a written NTP letter for the Construction Phase of the contract. 
 

The Construction Phase may begin before all activities of the Preconstruction Services phase are complete. 
Whether or not  the Construction Phase begins prior  to design completion,  the Contractor will  remain 
obligated to complete the previously agreed to scope elements of the Preconstruction Services contract, 
unless otherwise approved by MDT. 
 
Construction Phase  service activities are not  to be billed under Preconstruction Phase  services. After 
successful negotiation of a Bid Price, the Preconstruction Services for that Early Work Package Bid Price is 
considered to have been completed. Compensation for the Contractor’s management and administration 
of the Bid Price or Early Work Package Bid Price from this time forward will be included in the Bid Price. 
No further compensation will be allowed in the Preconstruction Services contract for the work associated 
with that Bid Price. The Contractor will continue to be compensated for preconstruction service on other 
Early Work Package Bid Price or Final Bid Price assignments, as applicable. 
 
ANTICIPATED GENERAL CONSTRUCTION PHASE SERVICES:  It is expected that the Contractor tasks during 
the  Construction  Phase  will  include  the  following  (also  refer  to MDT’s  Standard  and  Supplemental 
Specifications for Road and Bridge Construction for additional requirements): 

 Safety oversight for all Contractor entity and subcontractor staff, as well as for onsite MDT and 
other stakeholder staff. 

 Overall construction phasing to limit impacts. 

 Continuing to provide project controls services (project scheduling and estimating) as required 
during construction. 

 Working diligently to mitigate any encountered issues not previously identified. 

 Processing RFI’s in conjunction with the MDT design team. 

 Providing Quality Control according to the proposed plan. 

 Providing all documentation to support MDT’s processes. 
 

Construction will be in accordance with all federal, state and local requirements. 
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4.2 SUBCONTRACTORS 
The  Contractor will  be  responsible  to  select  and  contract with  subcontractors.  The  Contractor must 
implement  the DBE  and  AA/EEO Workforce  plan  in  accordance with  the  plans  developed  and must 
maintain the established goals through the life of the project. Project‐specific goals are provided in the 
RFQ/RFP.   
 

4.3 SELF‐PERFORMANCE BY THE CONTRACTOR 
The Contractor must perform the CM/GC services work valued at not less than 40 percent of the overall 
contract value with its own staff, excluding specialized services. 
 

4.4 COMPENSATION 
MDT intends to follow the standard MDT payment specifications and procedures, on which compensation 
for construction work is based. 
 

4.5 MEASUREMENT AND PAYMENT 
The method of measurement and the basis of payment, for all bid items installed, will be in accordance 
with Section 109 of the Standard Specifications. During development and finalization of the Bid Price or 
Early Work Package Bid Price, MDT and the Contractor will define the method of measure and basis of 
payment, in accordance with the Schedule of Items to be developed for the work. 
 

4.6 CHANGE ORDERS AND TIME EXTENSIONS 
MDT will process change orders in accordance with Subsection 104.02.3 of the Standard Specifications, 
with consideration being given to modify the payment process approvals to accommodate the CM/GC 
delivery method. 
 
In considering any request for additional compensation and/or an extension of time because of a contract 
modification, MDT will consider the fact that the project has been developed using the CM/GC project 
delivery process. As part of this process, the Contractor has had the responsibility to review the contract 
documents throughout the Preconstruction Phase and to verify the accuracy and completeness of the 
plans, specifications, and quantities included in the Bid Price Record Documentation. If the causes for the 
requested modification  to  the  contract  could have  reasonably been  foreseen,  given  the Contractor’s 
participation in the Preconstruction Phase, the Contractor will not be entitled to any compensation and/or 
extension of time. A determination will be made whether the change of scope will be funded from the Bid 
Price Contingency or paid as a change order funded from the MDT Contingency. The use of all contingency 
must be approved in writing by MDT. 
 

4.7 CONTRACTOR AND SUBCONTRACTOR RECORDS 
The Contractor, subcontractors, and all suppliers will keep and maintain all books, papers, records, files, 
accounts, reports, and a copy of the Bid Price Record Documents with backup data, including electronic 
data, and all other material relating to the contract and project for five (5) years following completion and 
acceptance of  the work. All  the above material will be made available  to MDT and other authorized 
governmental agencies including, but not limited to, the Legislative Auditor for auditing, inspection, and 
copying, and will be produced upon any dispute or claim that appears to be irreconcilable. The Contractor 
will insert the above requirement in each subcontract, purchase order, and lease agreement, and will also 
include  in all  subcontracts a clause  requiring  subcontractors  to  include  the above  requirement  in any 
lower‐tier subcontract, purchase order, or lease agreement. 
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The Contractor is required to provide the basis of Bid Price or Early Work Package Bid Price as an escrow 
document, which may be used to settle disputes and claims. The escrow document requirements will be 
incorporated into the Bid Price or Early Work Package Bid Price contract. 
 

4.8 CONTRACT TERMINATION OR SUSPENSION 
The  contracts  developed  for  the  execution  of  the  work  will  include  provisions  for  terminations  or 
suspensions, which will include the following situations: 

1. Prior to the execution of a Bid Price, MDT reserves the right to terminate the CM/GC 
Preconstruction Services Contract at any time without cause. 

2. After execution of a Bid Price, MDT reserves the right to terminate or suspend Preconstruction 
or Construction work for cause or convenience. 

3. If the contract is terminated after the award of the Construction Phase to the Contractor, the 
termination procedures in MDT’s Specifications for construction will be followed. 
 

4.9 DISPUTE RESOLUTION 
MDT has  established  the  issue  escalation process  for design  and  construction questions  and  conflict 
resolution for the Contractor and Engineer‐of‐Record to follow. All issues are to be directed to the Project 
Leader or Project Manager.  If  the  issue cannot be  resolved at  this  level,  the Project Leader or Project 
Manager will forward the issue to the next level in the process.  
 
As a part of  the CM/GC process,  frequent management‐level discussions between project entities are 
encouraged.  For issue resolution during the preconstruction phase of a project, MDT will rely on guidance  
from the following internal escalation procedure: 
 

 Design Related Issues:  Consultant Design Project Engineer → District PreconstrucƟon Engineer → 
Preconstruction Engineer → Chief Engineer 

 CM  Contract  Administration  Issues:    Project  Leader  → District  PreconstrucƟon  Engineer  and 
District  Construction  Engineer  →  Senior  Leadership  CommiƩee  (District  Administrator, 
Construction Engineer, Chief Engineer, and Chief Operations Officer) 

 
Specific details related to the formal escalation  ladder are further described under section 3.20  in the 
MDT CM/GC Decision‐Making Tree. 
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5. DEFINITIONS OF SELECT TERMS 
The following definitions apply to this CM/GC Guidance Document. 
 
Award: MDT’s acceptance in writing of a Bid Price for construction services, subject to the execution and 
approval by MDT and the Transportation Commission of a Construction Contract thereof and the provision 
by  the  Proposer  of  performance  and  payment  bonds  acceptable  to  the  Department  to  secure  the 
performance thereof, and to such other conditions as may be specified by the Department and required 
by law. 
 
Best Value  (for  CM/GC  selection):  The  highest  overall  evaluation  scoring/value  to MDT,  considering 
qualifications, experience, technical approach, and a price component. 
 
Blind Estimating Process: Bidding process set up to verify a comparison between all estimates completed 
by the Engineer, the Independent Cost Estimator (ICE), and the Contractor. The ICE estimate may be kept 
hidden, or “blind,” from the Contractor and Design Engineer. The Project Leader will be responsible for 
maintaining the confidentiality of the ICE estimate and will also be tasked with generating a comparison 
spreadsheet that qualitatively shows the differences between the estimates.  As previously stated, MDT 
may elect to unblind the ICE and have the ICE provide open book estimating.  MDT may also only unblind 
bid item costs where there are large discrepancies between the Contractor and ICE. 
 
Construction Manager/General Contractor  (CM/GC) Contractor: A contractor, or  joint venture, under 
contract with MDT, to perform Preconstruction Phase and Construction Phase services. The term CM/GC 
is also used to describe the project delivery method. The CM/GC Contractor is part of the overall project 
team consisting of MDT staff, the Design Engineer, and an  Independent Cost Estimator (ICE) firm. The 
Contractor will  initially provide  services  such  as plan  reviews  for  constructability, pricing,  scheduling, 
staging, methods, material procurement strategies,  risk  identification / management, and other areas 
related to the construction of the project. During the Construction Phase, the Contractor performs the 
same functions as MDT General Contractors under traditional project delivery methods and is responsible 
for construction of the project. The Contractor is not the Engineer‐of‐Record at any time during the life of 
the project (except for Contractor‐designed temporary works); the Contractor and the Engineer‐of‐Record 
are  selected  separately  by  MDT.  See  Sections  3  and  4  for  additional  information  on  tasks  and 
responsibilities of the Contractor. 
 
Construction Manager/General Contractor  (CM/GC) Procurement Process: A procurement process  in 
which MDT selects a Contractor to provide Preconstruction and Construction Phase services. 
 

Constructability Review: A process  that  integrates  the Contractor’s build/assembly  skill  sets  into  the 
design phase to determine the feasibility of the design to be constructed. By active/early  involvement, 
the  Contractor  provides  their  expertise  and  experience,  as  the  design  is  being  finalized,  to  identify 
potential problems, provide details and clarity, optimize methods, and to evaluate phasing complexity. 
These  evaluations  are  beneficial  in  reducing  proposed  construction  costs,  critical  schedule  delays, 
requests for information (RFIs), change orders, and construction claims. 
 
Construction Contract: A written agreement between MDT and the Contractor setting forth the obligation 
of the parties, including the furnishing of labor, equipment, materials, and defining the basis of payment. 
The construction contract will be  in accordance with the standard MDT construction contract, and will 
include the information provided as part of the Price Proposal, the Bid Price or Early Work Package Bid 
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Price, Bid Price record documentation, any addenda, contract agreement, contract bonds, certificates of 
insurance,  standard  specifications,  special  provisions,  project  plans,  standard  drawings,  design 
performance  criteria documents,  reference documents, engineering directives, and any  supplemental 
agreements that are required to complete the construction of the work in an acceptable manner, all of 
which  constitute one  instrument. The Construction Contract, along with  the Preconstruction  Services 
Contract, together make up the “Contract” for CM/GC services. 
 

Construction Phase: The time period when the Contractor performs the Construction. The start of the 
Construction Phase  is documented when the Preconstruction Phase  is complete, after the Bid Price or 
Early Work Package Bid Price is authorized for the specific start of construction work (Notice to Proceed). 
 
Construction  Phase  Multiplier:  A  Multiplier  for  the  work  expressed  as  a  percentage  of  the  total 
construction cost. The Construction Phase Multiplier will  include the Contractor’s profit and the home 
office overhead (G&A: General and Administrative Costs) allocated to the project. The Construction Phase 
Multiplier will be used in the Contractor’s estimates and their Bid Price proposals. Home office overhead 
is defined  as  all  auditable  costs  that  are  allocated  to  all  the Contractor’s ongoing projects,  including 
insurance that is maintained by the Contractor as a general cost of doing business. The Construction Phase 
Multiplier should not include any field indirect costs or direct costs of the project, risks, or contingencies. 
 
Contingencies: 
Bid Price Contingency: 
The Bid Price Contingency is an allowance that will be tailored to the scope of work for a Bid Price or Early 
Work Package Bid Price  that  is based on  several  factors.  The  allowance may be  set up  to  cover  the 
possibility of an issue occurring that was identified in the risk analysis. The contingency may also be used, 
at MDT’s discretion, to cover change order items.  
 
The Bid Price Contingency will be approved and used at the sole discretion of MDT. The amount of Bid 
Price Contingency will be approved by MDT prior to the execution of the Bid Price or Early Work Package 
Bid Price. The utilization of any portion of the Bid Price Contingency will be processed similar to the MDT 
procedures used for change orders and/or miscellaneous work, but must first be clearly justified by the 
Contractor in writing and must be authorized by MDT. If the Bid Price Contingency is not fully utilized, the 
unspent amounts are not earned by the Contractor, but remain with MDT.  The Bid Price Contingency may 
appear in the construction contract as a specific pay item and will be treated like Miscellaneous Work (see 
Standard Specifications section 104.04 for more information). 
 
The Bid Price Contingency is intended for the following: 

a) Net quantity overruns for unit priced items, after adjustment for underruns. 
b) Minor design changes. 
c) Other identified risks. 
d) Shared risk Items. 

 
MDT Contingency: 
The MDT Contingency (a.k.a. Owner controlled) will be an amount determined by MDT and is included in 
the  overall  program  budget.  The  purpose  is  to  properly  account  for  potential  increased  cost  due  to 
changes in the work, made at the discretion of MDT, or that were not anticipated by MDT, and are beyond 
the control of MDT and the Contractor at the start of the program. The MDT Contingency  is an overall 
program budgeting reserve that MDT establishes and maintains exclusive from the Contractor. The MDT 
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Contingency may be programmed to the project, but is not assigned to any pay items in the construction 
contract.   
 
Contractor Contingency: 
The Contractor Contingency is intended to cover the cost of risks that are allocated to the Contractor 
and will be accounted for in the Contractor’s bid items.  MDT recognizes that not all construction risks 
will be mitigated through the preconstruction risk management process, and therefore allows the 
Contractor to carry a justifiable cost for risks assigned to the Contractor at the time of Bid Price 
submittal.  The Contractor’s Contingency must be clearly defined and described in production‐based 
estimates for each milestone.  MDT, working in collaboration with the Independent Cost Estimator, will 
validate that the costs included in the contingency are reasonable and accurate.  The Contractor 
Contingency will be priced separately as a part of the production‐based estimating process during 
preconstruction. However, at the time of construction, this cost will be balanced across the appropriate 
pay items and disbursed to the contractor as a part of the unit price cost of each work item. 
 
Contractor or CM: The contractor selected by MDT to provide CM/GC services. 
 
Contractor Approach to Price Meetings: As part of Preconstruction Phase services, the Contractor, MDT, 
the Design Engineer, and the Independent Cost Estimator (ICE) will hold regular meetings to plan relevant 
aspects of the cost estimate organization and break‐down for a specific scope of work. This will include a 
cost estimate narrative, a detailed assessment of the project’s limitations of operations, reconciliation of 
the quantities, crew sizes, production rates, subcontractor costs, and material costs, the planned “method 
of measurement” and “basis of payment”, and a description of  the Contractor’s planned “means and 
methods” for constructing the project scope, and other items that become necessary or as required by 
MDT. The intent of these meetings is to provide common ground for later negotiations between MDT and 
the Contractor. 
 
Cost Model: A cost accounting  tabulation  for  the construction of  the project  that  is developed by  the 
Contractor prior to development of the Bid Price or Early Work Package Bid Prices for the project and/or 
a scope within the project. The Cost Model will be based on the work breakdown structure established by 
the  Project  Leader.  The  Cost Model  will  be  generated  to  properly  plan  how  the  production‐based 
construction cost estimates will be developed to best facilitate estimate comparison. 
 
Critical  Path  Method  Schedule  (CPM):  The  optimal  time  and  cost  saving  technique  for  planning, 
organizing, and scheduling construction activities, materials, and work force operations. A comprehensive 
network approach  to manage projects, which  is  to be  communicated, updated, and monitored by all 
project  team  members.  Additionally,  this  method  can  be  valuable  for  evaluation  of  changes, 
implementation of efficient delay/recovery efforts, and is the most accepted method when assessing the 
causes of delays. MDT currently  requires  the use of Critical Path Method  (CPM)  scheduling  software; 
project‐specific requirements will be included in the RFQ, RFP, and MDT Specifications. 
 
Design‐Bid‐Build (D‐B‐B): The typical project delivery method used by MDT. This  is a  low‐bid selection 
method in which a design engineer (MDT or consultant) designs the project. MDT then solicits bids and 
awards a contract to the lowest responsive and responsible bidder to construct the project. 
 
Design Engineer: The Design Engineer (MDT or consultant) that develops the final plans, specifications 
and estimate of quantities for the project. The Design Engineer will also be responsible for developing the 
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Engineer’s Estimate, which will be used as a reference  in determining and verifying project costs. The 
Design Engineer is the Engineer‐of‐Record. 
 
Design Review Team: Representatives from the Contractor, the Designer, the ICE, and MDT responsible 
for  reviewing  project  submittals.    The  Design  Review  Team may  be  augmented  with  supplemental 
assistance for technical aspects that may be non‐routine and necessary to evaluate the design packages. 
 
Direct Costs: The  total of all direct cost  for  field construction  to complete  the project, which  includes 
loaded  labor rates, permanent materials, construction materials, equipment, and subcontracted work. 
Direct costs do not  include any contingencies, any allocation of field  indirect costs, or the Contractor’s 
Construction Phase Multiplier. 
 
Early Work Package Bid Price: MDT may elect to have the Contractor provide several Early Work Package 
Bid  Prices  for  phases  or  components  of  the  overall  project.  At  the  completion  of  the  project,  the 
summation  of  the  Early Work  Package  Bid  Prices  equals  the  final  Bid  Price.  For  the  purpose  of  this 
document,  the  terms  “Early  Work  Package  Bid  Price”,  “Final  Bid  Price”,  and  “Bid  Price”  are  used 
interchangeably. See also “Bid Price.” It should be noted that execution of an Early Work Package Bid Price 
does not guarantee that the Contractor will have to opportunity to complete the entirety of construction. 
Early work packages will be developed so that they are severable. 
 
Equipment  Rate:  Includes  hourly  rental  rate,  either  equipment  depreciation  for  contractor  owned 
equipment or outside rental. Also  includes Equipment Operating Expense (EOE) consisting of fuel cost, 
running repairs, repair  labor, and consumable  items such as tires, ground wear parts, and cables. Also 
included  is the cost of  labor and equipment required for running repairs such as fueling and daily and 
periodic maintenance. Equipment  rates will be  in accordance with Subsection 210.04 of  the Standard 
Specifications. 
 
Bid  Price:  The  total  itemized  dollar  amount  agreed  upon  between  the  Contractor  and  MDT  for 
constructing a specific portion of  the project scope – excluding  the  fee  for  the Preconstruction Phase 
services.  It  includes, but  is not  limited  to, all direct and  indirect  contractor  costs associated with  the 
construction, contracting, self‐performance, and management of the project; including the preparation 
of the construction schedules, shop drawing preparation, construction labor, material costs, equipment 
costs, all traffic control, quality testing, survey, replacement of rejected work or materials (in some cases), 
all punch‐list work, all overhead costs, general condition costs, and fees. The Contractor  is required to 
provide estimate details to MDT as part of the Bid Price submittal process. 
 
MDT may include multiple Construction Phases or early work construction packages that will result in the 
Contractor  providing  Early  Work  Package  Bid  Price’s  for  each  package  in  the  overall  project,  the 
summation of which equal the Bid Price for the whole project. 
 
The Bid Price cost excludes the fees that are paid for services under the Preconstruction Services phase, 
as  they will be covered  in a separate Preconstruction Services Agreement. Bid Prices are  typically not 
subject  to  price  escalation  or  de‐escalation  because  of  inflation  (time  value  of money)  costs  unless 
specifically negotiated  to  include  that. However, MDT  acknowledges  the price  escalation  risk will be 
included in the Bid Price if no clauses are included in the Construction Contract to allow for it. This issue 
will be considered on a case‐by‐case basis as part of contingency discussions within each Construction 
Contract. In such instances, an escalation study that is specific to the elements of work may be used as a 
basis of comparison and setting of the contingency costs for escalation and de‐escalation. 
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The Bid Price will include the CM/GC Construction Phase Multiplier, which is a fixed‐rate percentage for 
home office overhead and profit that will be applied to the total of all direct costs and indirect costs. 
 
Once a Bid Price or Early Work Package Bid Price is finalized by MDT and the Contractor, MDT will issue a 
contract Notice to Proceed. Should MDT and the Contractor be unsuccessful in agreeing to a Bid Price, the 
Contractor will  lose  the  rights  to  perform  the work  associated with  that Bid  Price, which will be  re‐
procured  using  Design‐Bid‐Build  or  any  other  lawful  procurement  method  selected  by  MDT.  The 
Contractor will not be allowed to participate on the re‐procured work.  
 
Bid Price Record Documentation: Bid Price Record Documentation consists of the approved Bid Price, all 
versions of the Bid Price updates, and all documents used to generate the Bid price including all pricing 
provided in the Request For Proposal, design documents, directives that were incorporated by reference, 
narratives, basis statements, addenda, contracts, bonds, certificates of insurance, standard specifications, 
special provisions, project plans, standard drawings, design performance criteria documents, reference 
documents, engineering directives, and any supplemental agreements (executed after the approved Bid 
Price) that are required to complete the construction of the work in an acceptable manner, all of which 
constitute one instrument. 
 
Independent Cost Estimator (ICE): An independent consultant hired to provide a series of detailed cost 
estimates throughout development of MDT’s CM/GC projects. Estimates developed by the ICE will be used 
to establish, compare, and approve the Construction Manager / General Contractor’s pricing for a given 
project.  The  ICE  will  develop  cost  estimates  and  cost  models  to  compare  with  the  CM’s  pricing 
information, ensuring the construction costs are reasonable and fair. The ICE’s estimates are expected to 
demonstrate both the direct and indirect costs of a project, and should include: all quantities (including 
temporary materials),  anticipated  production  rates,  labor  prices, material  prices,  equipment  prices, 
project management costs, field office support fees, insurances, profits, etc. The ICE will be required to 
critically analyze and critique the CM’s CPM schedules and subcontractor/vendor quotes. The ICE will work 
closely with, and become a part of, the overall project team. 
 
Indirect Costs: The total of all cost for the contractor’s onsite overhead to support the field construction. 
These  include  labor  costs  for  project management,  supervision,  engineering,  quality  control,  survey, 
safety,  indirect  equipment maintenance,  temporary  utilities  for  the  contractor’s  use,  project‐specific 
insurance, testing other than third‐party laboratory testing, and field office administration. The material 
and  miscellaneous  costs  include  set‐up  of  project  office,  small  tools,  consumables,  and  supplies, 
mobilization of personnel and equipment,  insurance, and project administration, along with any other 
labor and equipment costs necessary to maintain temporary facilities and utilities. 
 
Labor Rate: The hourly prevailing wage rate at the time of the Bid Price or Early Work Package Bid Price 
negotiations. The Contractor will be required  to provide a detailed breakdown of all cost components 
forming the total wage rate. 
 
Markup (on subcontracted work): An allowable additional charge calculated as a percentage that covers 
a Contractor’s general condition costs for managing subcontracted work. 
 
Notice to Proceed: A written communication issued by MDT, to the Contractor, authorizing the Contractor 
to proceed with the work and establishing the date of the commencement of the work. 
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Planning Committee: Independent advisory committee of MDT staff and members external to MDT. This 
team  consists  of  professional  representatives  nominated  by  their  affiliated  associations,  including: 
Montana  Contractor’s  Association  (MCA),  American  Council  of  Engineering  Companies  of  Montana 
(ACEC), and Federal Highway Administration (FHWA). This committee of industry contacts was consulted 
in the development of MDT’s CM/GC Guidance Document. 
 
Preconstruction Phase Multiplier: During the Preconstruction Phase, a multiplier of fifty percent will be 
added  to  the Contractor’s direct  labor costs, based on  the actual hours worked and  the employees’ 
hourly rate (for direct salary only) to compensate the Contractor for all overhead and profit. No home 
office  overhead  costs,  or  corporate  principal  or  partner  salary  costs,  will  be  allowed  for  the 
Preconstruction  Phase;  such  costs  are  considered  to  be  included  in  the  Preconstruction Multiplier, 
whether the multiplier is high enough to cover the costs or not. 
 
Preconstruction  Services:  The  activities  conducted  by  the  Contractor  during  the  advancement  of 
preliminary design and final design phases. These  include, but are not  limited to, services such as plan 
reviews for constructability, pricing, scheduling, staging, methods, material procurement strategies, risk 
identification/management, and other areas related to the construction of the project. The Contractor 
and MDT will document  these  in a Preconstruction Services Agreement which will  include  the  terms, 
scope, schedule, and compensation provisions for the Preconstruction Services. MDT will issue a Notice 
to  Proceed  (NTP)  to  the  Contractor  for  this  work;  no  work  will  proceed  without  the  NTP.  The 
Preconstruction Services Agreement and the Construction Contract together make up the “Contract” for 
CM/GC services. 
 
Preconstruction Services Fee: Payment  for services provided during  the Preconstruction Phase will be 
negotiated  upon  selection  of  the  of  the  successful  proposer.  Specific  details  on  compensation  for 
Preconstruction Services will be described in the RFQ and RFP. 
 
Production‐Based Cost Estimate: Otherwise known as a “cost‐based” estimate,  the Contractor will be 
required  to  provide  detailed  construction  cost  estimates  as  the  design  progresses  at  each  design 
milestone (ROM, 30, 60, and 90 percent); and final design. Contractor estimates should be fully‐detailed 
and will be utilized in an open process. These estimates will only be submitted to authorized members of 
MDT and will be held strictly confidential. 
 
Production‐based cost estimates are to be provided with details that clearly display all anticipated direct, 
indirect and fee costs in bid item summary and detail format, as directed by the Project Leader and the 
contract documents. Estimates should be capable of showing unit prices and total cost for each bid item 
and activity. The bid item unit price and total cost will be a rollup of the individual activities identified to 
be required and estimated to complete the work identified by the bid item. Each activity will show the 
quantity and cost of the work the activity represents, and the productivity based on the assigned crew 
composition. Each activity will show type, quantity and unit price for  labor, equipment and permanent 
and  construction materials  or  subcontracted  works.  The  estimating  platform  should  be  capable  of 
summary  and  detail  reports  by  bid  item  and  activity,  which  represents  costs  by  category  (labor, 
equipment, permanent and construction materials, and subcontract cost) and man and equipment hours. 
The Contractor’s Estimate and the  ICE Estimate must all reflect  this  level of detail.   Depending on the 
project, MDT will specify  the  format of  the Design Engineer’s Estimate as either production‐based, or 
based on historical bid data. 
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Program Advisory Consultant: A separate entity hired by MDT to provide specialized consultant services, 
tasked with assisting MDT in the development of the Department’s CM/GC Guidance Document. 
 
Project Leader: MDT will designate a staff member or engineering consultant to act as the Project Leader 
on  projects  selected  for  CM/GC  delivery.  This  individual  is  tasked with  overall  project management, 
coordination, oversight, and administration of the MDT Contract with the Construction Manager and ICE. 
The MDT Project Manager (EPM) will be tasked with administration of the MDT Contract with the General 
Contractor. The Project Leader is expected to be the lead in developing the overall program budget and 
schedule, with input from the Designer and the Contractor and other MDT staff. In addition, the Project 
Leader  is expected  to  take  the  lead  in developing  the Risk Management Plan  and managing  the  risk 
mitigation process during the Preconstruction Phase, with input from other team members. 
 
Project Manager  (EPM): MDT’s designee  responsible  for  the management  and  administration of  the 
construction contract for a CM/GC project. 
 
Proposal: In response to the MDT‐issued RFP, the Proposer will submit a Proposal that is made up of two, 
separately  packaged,  sections.  One  section will  be  the  “Technical  Proposal”,  in which  the  Proposer 
addresses the requirements for their technical approach to the work. In addition, the technical portion of 
the evaluation will  include the Proposer  Interview. The second section will be the “Price Proposal”,  in 
which  the Proposer  submits  their  competitively priced  information  in accordance with  the RFP. Both 
portions of the proposal will be used in the evaluation and selection process. 
 
Proposer:  A  team made  up  of  a  construction  contractor,  alone  or  in  Joint  Venture,  together  with 
subcontractors identified as key personnel that submit a Statement of Qualifications to MDT in response 
to the RFQ. In addition, if included in the short‐list, the Proposer may respond to the RFP with a submitted 
proposal.  Proposers are not required to form a Joint Venture; however, entities desiring to qualify and 
propose as a joint venture must declare their intention in a letter of commitment, included in the SOQ.  
Short‐listed Proposers must  include an executed "Declaration of Joint Venture and Power of Attorney" 
affidavit with their Proposal.  
 
Public Advertisement: MDT will publicly advertise the CM/GC services to promote a competitive 
process, following standard project advertisement procedures. 
 
Request for Proposals (RFP): Following the identification of the short‐listed CM/GC proposers, a Request 
for Proposal for the project will be issued. The response to the RFP will serve as the basis of MDT’s “best‐
value” evaluation. The  response  to  the RFP will  include a Technical Proposal, Price Proposal, and will 
include an interview. The pricing component will carry‐over into the Bid Price or Early Work Package Bid 
Pricing  (for  the applicable components of  the project). The  technical portion of  this RFP  is a detailed 
description  of  the  Proposer’s  project  management  and  approach.  This  includes  many  aspects  that 
demonstrate  the  Proposer’s  competencies  for  the  specific  project.  The  Request  for  Proposal will  be 
considered a contract document for the subject project. See Section 2.7 for more details. 
 
Request for Qualifications (RFQ): The RFQ is the first formal step in the CM/GC procurement process and 
is  a document  that will be  issued  and  responded  to by Proposers.  The RFQ will detail  the  submittal 
requirements  by which  the MDT  Technical  Review  Committee will  evaluate  the  qualifications  of  the 
Proposers, and that evaluation will result in a short‐list for advancement in this procurement process. See 
Section 2.3 for more details. 
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Risk Management Plan  (RMP): MDT’s  tool  that aids  the project  team  in accomplishing  the  four main 
elements of risk management: risk identification, risk analysis (qualitative and quantitative), risk response 
strategy, and risk monitoring and control.  
 
Selection Committee: The committee responsible  for reviewing  final scoring results of the short‐listed 
Proposers and approves the Proposer to be awarded the contract. After the TRC evaluates the Technical 
Proposals and submits its findings to the Selection Committee, the Selection Committee reviews the TRC 
findings and the Price Proposals to make a final selection based on established best value procedures.  
The Selection Committee is also responsible for recommending award of the construction contract to the 
Transportation Commission.   The Selection Committee will also provide project oversight  through  the 
Preconstruction and Construction Phases. 
 
As  a minimum,  the  Selection  Committee  is  comprised  of  the  Construction  Engineer  (who  serves  as 
Chairperson),  the  appropriate  District  Administrator,  the  appropriate  Program  Manager,  the 
Preconstruction Engineer and the Highways and Engineering Administrator. An FHWA representative may 
be a non‐voting member of  the Selection Committee. Each member of  the Selection Committee may 
appoint a senior management level alternate, as appropriate. 
 
Short‐list:  The  list  of  Proposers  that  have  been  determined  by  the  Technical  Review  and  Selection 
Committees  to advance  to  the RFP stage of  the procurement process, based on  the evaluation of  the 
SOQs. MDT anticipates selecting between three (3) and five (5) Proposers for inclusion on the short‐list, 
or all Proposers if less than three (3) are received; however, MDT reserves the right to short‐list as many, 
or as few Proposers as deemed advantageous to the project or program. 
 
Statement of Qualifications  (SOQ): The document  submitted by  the Proposers  in  response  to MDT’s 
Request for Qualifications. Contractors desiring to submit proposals on CM/GC projects must submit a 
SOQ  setting  forth  the  qualifications  of members  of  the  Proposer’s  team,  and  providing  any  other 
information required by the announcement for the project (Request for Qualifications). The submitted 
SOQ will be evaluated by the Technical Review Committee in determining the short‐list for advancement 
in the selection process. 
 
Steering Committee: A high‐level group of MDT staff assembled  to advise  the Alternative Contracting 
Section  in  the  development  of  the Department’s  CM/GC  program.  This  group  provides  guidance  on 
program policy and procedures and is also tasked with general program oversight. 
 
Subcontracts: As defined by MDT Standard Specifications Subsection 101.03. 
 
Surety  (Contract) Bond: The security furnished with each Bid Price or Early Work Package Bid Price to 
guarantee  that  the Contractor will  enter  into  the  contract  amendment  if  its Bid  Price or  Early Work 
Package Bid Price is accepted. This will consist of both performance and payment bonds equal to the full 
value of the construction of that scope of work. 
 
Surety (Proposal) Bond: Proposers must attach a notarized statement from an admitted surety  insurer 
authorized to issue bonds in the State of Montana that states: 

 Proposer’s  current bonding  capacity  is  sufficient  for  the project and  referenced payment and 
performance bonds; and 

 Proposer’s current available bonding capacity. 
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Technical Review Committee  (TRC): A group of  individuals assembled  to evaluate and score  the SOQ, 
establish the ranked short‐list of Proposers, and evaluate and score Technical Proposals and Interviews of 
the  short‐listed Proposers. For  the  success of  the project,  it  is essential  that members of  the TRC be 
involved in development of the RFQ and RFP. This group will include corresponding subject matter experts 
and will also be provided  the opportunity  to comment on design drawings and estimate comparisons 
throughout project development. 
 
An FHWA representative will be included on this committee for FHWA Projects of Division Interest (PODI) 
(according to the current MDT/FHWA Partnership Agreement). The TRC may also be supported by non‐
voting advisors, such as other MDT staff and/or consultants. Non‐voting members provide subject matter 
advice  to  the Technical Review Committee. All committee members and non‐voting members will be 
required to maintain the confidentiality of proposals during the selection phase. MDT will provide scoring 
reference materials and training to all team members, prior to evaluation of the proposals. There will be 
a minimum of five members.  
 
Value  Analysis  (VA):  See  Section  3.10.  Value  Analysis  is  the  systematic  application  of  recognized 
techniques by a multi‐disciplined team, which identifies the function of a product or service; establishes 
a worth  for  that  function;  generates  alternatives  using  creative  thinking,  optimizes  the  design;  and 
provides the needed functions reliably, at the best value. Value Analysis consists of those tasks performed 
by a Value Analysis Team in accordance with MDT’s Value Analysis Program Manual. The Design Engineer 
and the CM/GC may be required to participate on a Value Analysis Team. 
 
Value  Engineering  Contractor  Proposals  (VECP):  See  section  3.10.  A  cost  savings  generated  on  the 
contract from cost reduction proposals offered by the Contractor and approved by the Department. 
 
Unit Price: A summarized price for a component of the work. A unit price does not reveal the cost break‐
down of  labor, materials, equipment, and/or any other  indirect/mark‐up costs  that are anticipated  to 
complete the work. 
 


