

Montana Department of Transportation
Contract Plans Bureau

Date(s) Issued: August 8, 2017

A D D E N D U M

For The Following Project(s)
To Be Let On:
August 8, 2017

For detailed information, go to the following link and access the most current letting and desired project: <ftp://ftp.mdt.mt.gov/contract/bid-packages/>

103 - Canyon Ferry Dam - SE
STPIP 284-2(20)13
ADDENDUM NO. 1
ATTACHMENT NO. 1

REVISED SCHEDULE OF ITEMS

Changing quantity for Item #'s:

301 020 415 - Shoulder Gravel - 1,500.00 TON
401 020 045 - Plant Mix Surf Gr S-3/4 In - 7,338.00 TON
401 020 300 - Hydrated Lime - 103.00 TON
402 020 092 - Asphalt Cement PG 64-28 - 396.20 TON
402 020 315 - Emulsified Asphalt-Tack Coat - 2,438.00 GAL
402 020 320 - Emulsified Asphalt-Fog Seal - 3,256.00 GAL
402 020 368 - Emulsified Asphalt CRS-2P - 79.20 TON
402 020 377 - Scrub Seal Emulsion - 82.00 TON
409 000 010 - Cover-Type 1 - 90,354.00 SQYD
606 010 038 - Guardrail-Steel/Long Posts - 2,250.00 LNFT
606 010 385 - Remove Guardrail - 2,115.00 LNFT

Adding Item #'s:

411 010 000 - Cold Milling - 534.00 SQYD
610 100 559 - Revegetation - 1.0 LS
619 010 810 - Panel Delineator Design C - 27.00 EACH

INSTRUCTIONS – READ CAREFULLY

Load the electronic amendment file while in the opened project file to apply the addendum. In order to be responsive, the Schedule of Items printout on projects with addendums must show the addendum(s) applied at the bottom of each page.

Revised documents supersede and replace the documents you now have. New documents supplement the documents you now have. Make the necessary changes in your bidding documents.


Suzy Price, Chief
Contract Plans Bureau