I-15 Gore Hill to Emerson Junction - Corridor Planning Study

STUDY SCHEDULE														
WORK TASKS AND DESCRIPTIONS	MAY-14	JUN-14	JUL-14	AUG-14	SEP-14	OCT-14	NOV-14	DEC-14	JAN-15	FEB-15	MAR-15	APR-15	MAY-15	JUN-15
Interactive Project Evaluation (Scope, Schedule & Budget)														
Project Management and Accounting														
Develop Public Involvement Plan														
Develop Existing and Projected Conditions Report														
Identify Needs, Issues, Goals, and Screening Criteria														
Develop, Analyze & Recommend Improvement Options														
Prepare Corridor Study Report														
MEETINGS														
Public Meetings					1221									
Resource Agency Meeting					×									
Planning Team Meetings (12 Total)		♦	♦	\	\	♦	♦	\	\Q	\	\	\	\	
MISCELLANEOUS DELIVERABLES														
Corridor Study Website														
Public Involvement Plan (PIP)														
Study Newsletters / Flyers														
Press Releases/Advertisements														
Environmental Scan (by MDT)														
Existing and Projected Conditions Report														
List/Description of Corridor Transportation Deficiencies														
List of Initial Avoidance Areas, Potential Mitigation Needs & Opportunities														
Summary of Comments/Concerns by Resource Agencies														
List and Description of Corridor Needs, Issues and Goals														
List of Screening Criteria														
List and Description of the Range of Improvement Options														
Documentation of Analysis (Methods and Findings) of Improvements Options														
Documentation of Improvement Options Advanced & Not Advanced											Г	Dublic Co	mment Per	dod .
Package of Improvement Options and/or Options for Improving the Corridor											L	Fublic Co	Innent Per	iou
List and Description of Potential Impacts and Mitigation Opportunities														
Statement of Purpose and Need											,			
Corridor Study Report											* —	_ 🖈 🔻	— *	
Evaluation of Corridor Planning Process											ì	()		
Meeting Agendas and Minutes														



Public Meeting



