Paradise Valley Corridor Planning Study

STUDY SCHEDULE

MAJOR WORK TASK DESCRIPTIONS	MAY-13	JUN-13	JUL-13	AUG-13	SEPT-13	OCT-13	NOV-13	DEC-13	JAN-14	FEB-14	MAR-14	APR-14
Project Management												
Public and Agency Involvement Plan												
Existing and Projected Conditions Report												
Needs, Issues, Goals, and Screening Criteria												
Improvement Options Analysis												
Corridor Study Report												
MEETINGS												
Public Meetings												
Resource Agency Meeting			-	→								
Planning Team Meetings (16 Total)	♦	♦	\diamond	♦	\Diamond	\diamond	\Q	\Diamond	\diamond	♦	♦	\diamond
MISCELLANEOUS DELIVERABLES												
Corridor Study Website												
Public and Agency Involvment Plan (PAIP)												
Study Newsletters / Flyers												
Press Releases/Advertisements												
Environmental Scan (by MDT)												
Existing and Projected Conditions Report												
List/Description of Corridor Transportation Deficiencies												
List of Initial Avoidance Areas, Potential Mitigation Needs & Opportunities												
Summary of Comments/Concerns by Resource Agencies												
List and Description of Corridor Needs, Issues and Goals												
List of Screening Criteria												
List and Description of the Range of Improvement Options												
Documentation of Analysis (Methods and Findings) of Improvements Options												
Documentation of Improvement Options Advanced & Not Advanced								Public Comment Period				
Package of Improvement Options and/or Options for Improving the Corridor												
List and Description of Potential Impacts and Mitigation Opportunities												
Statement of Purpose and Need												
Corridor Study Report								7		* V	- *	
Evaluation of Corridor Planning Process												
Public Involvement Activities												



Resource Agency Workshop

