## I 90 Bridges Alberton Public Involvement Plan Design

Montana Department of Transportation UPN 9786
Prepared by RBCI



# I 90 Bridges West of Alberton Public Involvement Plan

Montana Department of Transportation

#### PROJECT OVERVIEW

The Montana Department of Transportation (MDT) is developing plans to remove and rebuild three bridges in the westbound lanes of Interstate 90 (I 90) west of Alberton in Mineral County. The three I 90 bridges carry Interstate traffic over:

- Old Highway 10 and Elizabeth Lane
   9 ½ miles west of Alberton
- Clark Fork River near Alberton Gorge approximately 8 ½ miles west of Alberton
- Clark Fork River near Cyr approximately 5 miles west of Alberton



The bridges were originally constructed in 1965 and although safe to travel on, rehabilitation and maintenance are no longer practical. The new bridges will serve Montana and the traveling public well into the future, requiring lower-maintenance, and providing safety improvements to meet anticipated transportation needs.

This project includes developing design plans to:

- Replace three bridge structures in the westbound I 90 lanes.
- Widen the structures to match the width of the interstate.
- Upgrade guardrails and drainage.

This document provides an overview of MDT's plans to involve the public in the development and design of the project.

#### **GOALS OF PUBLIC INVOLVEMENT**

Public involvement activities for this project will:

- Raise awareness of MDT's plans to improve the bridges.
- Provide opportunities for the public to learn about the project and provide input that can be used to improve the design and construction.
- Establish relationships and lines of communication within the community, special interest groups, and river users.
- Identify and address public concerns related to design and construction of the project.

#### **KEY PROJECT MESSAGES**

MDT's communication will be based on the following key messages:

- ✓ The Montana Department of Transportation is investing in long-term safety and operations improvements for the Interstate 90 bridges.
- ✓ The bridge improvements on Interstate 90 west of Alberton will be developed in phases over a multi-year planning process.
- ✓ The planning process will identify safety and operational improvements needed for the bridges to continue to service the traveling public, while balancing environmental and economic impacts within the project area.
- ✓ Public input from the local community and river users is important to the success of the project. MDT will engage the public to seek input during the project design process.

#### PUBLIC INVOLVEMENT APPROACH

MDT's approach to public involvement is to engage key stakeholders and the public early and often in the process, build relationships, and encourage the sharing of project information and input opportunities within their communities.

Specific outreach activities will be targeted toward reaching the local community, recreationalist and river users. The project team will provide project information, input opportunities and updates during the design process.



- MDT's outreach activities include both tried-and-true (traditional) and online methods to increase public participation. Outreach activities will be backed by well-written materials and proven strategies for gathering input. Activities will be:
  - Timed with major project milestones.
  - Backed by well-written materials.
  - Implemented using proven strategies.

## PUBLIC INVOLVEMENT ACTIVITIES

Design Phase 1 (December	er 2021 - December 202	22)
Task/Activities	Timeframe	Description
Stakeholder database	Ongoing  Updated as new information is gathered (See Appendix).	The stakeholder database will include businesses, property owners, emergency responders, local jurisdictions, agencies, schools, media, elected officials, community members, and motorists who have expressed interest in the project.  The database will be used to send project information and status updates at key milestones.
Branding and logo	January 2022	A logo, brand and color scheme will be developed to give the project a brand identity. This brand identity will adhere to MDT's brand standards guide.
Talking points	January 2022  Updated as new information becomes available.	Talking points will be developed that include:  • Answers to questions anticipated from the media and the public.  • A one-page "at a glance" of the project's purpose and need, background and anticipated schedule.
FAQ document	January 2022	A brief version of the talking points will be formatted as a frequently asked questions document and can be posted to the project website.
Website	January 2022	A project specific webpage will be developed on MDT's website and will provide a project overview along with the projects:


	Updated at key milestones throughout the life of the project.	The website will serve as a central location to manage and deliver content and updates regarding the project.
Fact sheet	January 2022	A project fact sheet will be developed to provide an overview of the project, anticipated schedule, project location and contact information.
		The fact sheet will be used on the website, and as a handout at public meetings and other outreach activities.
News release	January 2022	A news release will be distributed to local media outlets to announce the project.
		A list of print and broadcast media is part of the stakeholder database.
Open house (in-person)	February/March 2022	A public open house will be held in Alberton. The purpose of the open house is to introduce the public to the project and gather input on the recommended options for bridge improvements.
		Up to fifteen (15) display boards will be created for the open house.
		All open house materials will be posted on the project website to allow stakeholders to get project information, ask questions and give comments.
		The project team will develop a detailed open house plan, distribute open house notifications, invite key stakeholders via phone calls, develop handouts, conduct and summarize the open house.

One on one welling	Fohmum /Marak 0000	The preject to one will visit less.
One-on-one walking outreach	February/March 2022	The project team will visit key stakeholders, businesses and community centers near the project area to invite participation to the public open house.
Newspaper advertisement	February/March 2022	An advertisement will be placed in the Mineral Independent newspaper to announce the public open house.
Social media	February/March 2022	Project information will be posted on MDT's Facebook page to introduce the project and invite participation in the open house.
Postcard	February/March 2022	A postcard will be mailed out as an invitation to the open house. The postcard will be sent to the project database and to all residents and businesses within five miles of the project area.
Key stakeholder meetings	As Needed	Key stakeholders and local jurisdictions will be identified and invited to participate in one-on-one meetings to discuss the project as needed.  Key stakeholders could include:  • Local officials (Alberton & Mineral County)  • Property owners  • Montana Fish, Wildlife and Parks  • Recreational businesses (fishing, rafting, kayaking)  • Emergency responders  • School districts  • State leadership  • Trucking industry

		Comments gathered from the key stakeholder meetings will be summarized.
Public inquiries response and summary	Ongoing  Respond as needed when inquiries are received.	A phone number and email address will be provided on project materials for the public to call with questions and comments.  All public and media project inquiries and responses will be documented.
Public outreach report	Fall 2022 – Throughout Design Process	A final report will be prepared to document the outreach process and activities performed throughout the project design process.

#### **PUBLIC INVOLVEMENT TIMELINE**

Exact dates will be determined based on design milestones and are subject to change.



#### **MANAGEMENT/ COMMUNICATION PROTOCOLS**

#### **Communication protocols**

- 1) RBCI will prepare all public involvement materials and send to Morrison-Maierle (M-M) for initial review and approval.
- 2) Once M-M has approved the deliverable, RBCI will send the deliverable to MDT (Project PM) with a cc to M-M.
  - o Necessary actions and deadlines will be included with all deliverables.
- 3) MDT Project PM will send the deliverable to the MDT Public Involvement Review Team.
- 4) Working with M-M, RBCI will address all of MDT's comments and submit the deliverable back to MDT for a final review.
- 5) MDT will respond to RBCI and M-M as necessary.
- 6) Once a deliverable has been approved, RBCI will coordinate with MDT to distribute to the target audience.

#### **Management protocols**

- RBCI will take part in conference calls and planning meetings with the project team and MDT as necessary.
- MDT will attend public meetings, stakeholder meetings, and participate in media interviews as needed.

## APPENDIX - DATABASE

		19	0 Bridg	es - We	est of Alberton						
			Loc	al Juris	sdictions						
# Organization	Title	Prefix	First Name	Last Name	Address	City	State 2	Zip	Phone	Email	Notes
1 Mineral County Airport	Manager	Mr.	Steve	Temple	300 River Street	Superior	MT 5	59872	406-382-0161	sdtemple@gmail.com	
2 Mineral County Attorney	County Attorney	Ms.	Ellen	Donohue	300 River Street PO Box 339	Superior	MT 5	59872		edonohue@co.mineral.mt.us	
3 Mineral County Clerk	Clerk and Recorder	Ms.	Kelann	McLees	300 River Street, PO Box 500	Superior				kmclees@co.mineral.mt.us	
4 Mineral County Commissioners	Chairman	Mr.	Roman		300 River Street, PO Box 550	Superior				mccommissioner@co.mineral.mt.us	
5 Mineral County Commissioners	Commissioner	Mr.	Duane	Simons	300 River Street, PO Box 550	Superior				dsimons@co.mineral.mt.us	
	Commissioner	Ms.	Laurie			Superior				mccommissioner@co.mineral.mt.us	
	Chairman	Mr.	Jim			Superior			406-822-4947		
8 Conservation District			Charlee	Thompson		Superior				mccd54@icloud.com	
, , ,	Department Head	Ms.	Lori			Superior				ldove@co.mineral.mt.us	
	Director/Public Health Nurse/School Nurse	Ms.	Jennifer			Superior			406-822-3564		
	Planner/Sanitarian	Mr.	Andy			Superior				ashort@co.mineral.mt.us	
12 Mineral County Fairgrounds	Mineral County Fair Board Secretary					Superior				theq@blackfoot.net	
13 Mineral County Road	Road Foreman	Mr.	Jason		·	Superior				roaddept@blackfoot.net	
14 Mineral County School District	Superintendent	Ms.	Mary	Yarnall	300 River St, PO Box 100	Superior				myarnall@co.mineral.mt.us	
15 Mineral County School District	Deputy Superintendent	Ms.	Claudia	Boyer	301 River St, PO Box 100	Superior	MT 5	59872	406-822-3533	cboyer@co.mineral.mt.us	
	Sheriff and Coroner	Mr.	Mike			Superior			406-822-3555		
	Clerk	Ms.	Diane	Jodsaas	607 Railroad Avenue	Alberton				townofalberton@blackfoot.net	
	Mayor	Mr.	John			Alberton			406-722-3404		
19 Alberton Town Office	Town Councilmember	Mr.	Joe			Alberton			406-722-3404		
20 Alberton Town Office	Town Councilmember	Ms.				Alberton			406-722-3404		
21 Alberton Town Office	Town Councilmember	Ms.	Jaime			Alberton			406-722-3404		
22 Alberton Town Office	Town Councilmember	Ms.	Anna	LeDuc	607 Railroad Avenue	Alberton	MT 5	59820	406-722-3404		

1 of 10

	I 90 Bridges - West of Alberton											
State & Federal												
# Organization	Title	Prefix	First Name	Last Name	Address	City	State	Zip	Phone	Email	Notes	
1 Montana State Legislature	Senate District 7	Senator	Bob	Brown	PO Box 1907	Thompson Falls	MT	59873-1907	(406) 242-0141	bob.brown@mtleg.gov		
2 Montana State Legislature	House District 14	Representative	Denley	Loge	1296 Four Mile Rd	Saint Regis	MT	59886		denleylogehd14@gmail.com		
3 United States Senate	U.S. Senate	Senator	Steve	Daines	218 East Front Street, Ste. 103	Missoula	MT	59802	(202) 224-2651			
4 United States Senate	U.S. Senate	Senator	Jon	Tester	130 W Front St	Missoula	MT	59802	(202) 224-2644			
5 United States House of Representatives	U.S. House of Representatives	Representative	Matt	Rosendale	7 West 6th Avenue Ste. 3B	Helena	MT	59601	(406) 502-1435			

	I 90 Bridges - West of Alberton											
			Agen	cies								
# Organization	Title	Prefix	First Name	Last Name	Address	City	State	Zip	Phone	Email	Notes	
1 Montana Rail Link	Public Works Engineer	Mr.	Nick	Bailey	101 International Dr	Missoula	MT	59808	(406)829-2409	nbailey@mtrail.com		
2 US Forest Service	Superior Ranger District Station				PO Box 460	Superior	MT	59872	(406) 822-4233			
3 US Forest Service	Public Affairs Officer		Kate	Jerman	24 Fort Missoula Road	Missoula	MT	59802	(406)552-7944	katelyn.jerman@usda.gov		
4 US Forest Service	Recreation and Ranger Staff		Heather	Berman	209 W. Riverside Ave	Superior	MT	59872	(406)210-5287	heather.berman@usda.gov		
5 Montana Fish, Wildlife & Parks	Regional Supervisor		Randy	Arnold	3201 Spurgin Rd	Missoula	MT	59804	(406) 542-5500	rarnold@mt.gov		
6 Federal Highway Administration, Montana Division	Division Administrator	Mr.	Kevin	McLaury	585 Shepard Way, Ste. 2	Helena	MT	59601	406-441-3900	kevin.mclaury@dot.gov		
7 Federal Highway Administration, Montana Division	Statewide & Urban Planner	Mr.	Ryan	Hammon	585 Shepard Way, Ste. 2	Helena	MT	59601	406-441-3910	Ryan.Hammon@dot.gov		
8 Federal Highway Administration, Montana Division	Safety/Traffic/Design Engineer	Ms.	Marcee	Allen		Helena	MT	59601	406-441-3909	marcee.allen@dot.gov		
9 Federal Highway Administration, Montana Division	Road & Bridge Department				244 Fairground Road	Hamilton	MT	59840	406-463-2733			
10 Federal Highway Administration, Montana Division	Structures Engineer	Mr.	Drew	Sielbach	585 Shepard Way, Ste. 2	Helena	MT	59601	406-441-3907	drew.sielbach@dot.gov		
11 Montana Office Tourism and Business Development	Director Communications and Public Affairs				PO Box 200533	Helena	MT	59620-0533	406-841-2557			
12 Montana Office Tourism and Business Development	Division Administrator				PO Box 200533	Helena	MT	59620-0533	406-841-2896			
13 MDT Motor Carriers Division	Administrator	Mr.	Brad	Marten	PO Box 4639	Helena	MT	59604	406-444-7312	bmarten@mt.gov		
14 Montana Department of Transportation	District 1 Commissioner	Ms.	Tammi	Fisher	1320 Trumble Creek Rd	Kalispell	MT	59901		Tammifisher1@gmail.com		

	I 90	Bric	lges - V	Vest of	Alberton							
Emergency Responders												
# Organization	Title	Prefix	First Name	Last Name	Address	City	State	Zip	Phone	Email	Notes	
1 Mineral County Sheriff's Department	Sheriff and Coroner	Mr.	Mike	Toth	PO Box 99	Superior	MT	59872	406-822-3555			
2 Mineral County	Public Health Emergency Preparedness Coordinator	Ms.	Amy	Lommen	PO Box 488	Superior	MT	59872		alommen@co.mineral.mt.us		
3 Town of Superior	Volunteer Fire Department Fire Chief				105 River St	Superior	MT	59872	(406) 822-4900			
4 Frenchtown Rural Fire Department	Fire Chief		Joe	Calnan	16875 Marion St.	Frenchtown	MT	59834	(406) 626-5971			
5 Mineral Community Hospital					1208 6th Avenue East	Superior	MT	59872	(406) 822-4841			
6 Superior Volunteer Fire Department		Mr.	Rob	Torrey	105 River St	Superior	MT	59872	406-822-3565	mincodes@blackfoot.net		
7 Superior Area Ambulance Services					1202 5th Ave E	Superior	MT	59872				

# I 90 Bridges - West of Alberton Property Owners

#	Organization	Title	Prefix	First Name	Last Name	Address	City	State	Zip	Phone	Email	Notes
1				Rochelle	Cooley	200 Moran Ln	Superior	MT	59872			
2				Jessica	Vaillancourt	318 Perkins Creed Rd	Alberton	MT	59820			
3				Ronald & Tammy	Managhan	182 Perkins Creek Rd	Alberton	MT	59820			
4				Monica	Best	580 Old Hwy 10 West	Alberton	MT	59820			
5				Crystal Springs LLC		5077 Old Hwy 10	Alberton	MT	59820			
6				Carla	Youngkin	305 Elizabeth Ln	Alberton	MT	59820			
7				Annamarie	White	522 Old Hwy 10 W	Alberton	MT	59820			
8				Donald	Cook	522 Old Hwy 10 W	Alberton	MT	59820			
9				Bob	Atkinson	480 Old Hwy 10 W	Alberton	MT	59820			
10				Montana Fish, Wildlife and Parks		3201 Spurgin Rd	Missoula	MT	59804			
11				Daniel	Young	261 Sawmill Gulch Rd	Alberton	MT	59820			
12				Montana River Guides Inc.		138 Big Bend Lane	Alberton	MT	59820			

#### I 90 Bridges - West of Alberton Recreation # Organization Title Prefix | First Name | Last Name | Address City Phone Email Notes State |Zip 1 Montana River Guides Owner Mr. Mike Johnston 138 Big Bend Lane Alberton MT 59820 (406) 722-7238 rivers@montana.com 2 Adventure Missoula Owner 232 Daigle Ln Alberton MT 59820 406-813-0595 adventuremissoula@gmail.com 3 River Edge Resort 168 S. Frontage Rd E. Exit 75 59820 (406) 722-3338 info@riveredgemt.com Manager Alberton MT 4 Valley Grocery Manager 406 Railroad Ave Alberton ΜT 59820 (406) 722-4946 5 Mountain West Co-Op Manager 415 Railroad Ave Alberton MT 59820 (406) 722-3215 616 Railroad Ave 59820 406-722-4998 6 Alberton Bar Manager Alberton MT 7 Trax Bar Manager 516 Railroad Ave Alberton MT 59820 406-722-4516 8 World Class Kayak Academy Manager 568 Old Hwy 10 W Alberton MΤ 59820 541-908-5937 59801 (406) 546-0370 | waves@zootownsurfers.com 9 Zoo Town Surfers 1001 South 4th Street West Suite #5 Manager Missoula MT 10 Pangea River Rafting Manager 11111 Mullan Rd E. 59872 1-877-239-2392 MT Superior 11 Wiley E Waters Rafting Company 201 William Lloyd Ln 59872 (509) 998-1120 josh@riverrafting.net Superior MT Manager 12 Row Adventure Center Manager 209 S. Washington Spokane WA 99201 (208) 770-2517 |ac@rowadventures.com

	I 90 Bridges - West of Alberton													
	Community													
#	Organization Title Prefix First Name Last Name Address City State Zip Phone Email													
1	Alberton School District	Superintendent	Mr.	Jeff	Crews	306 Railroad Ave.	Alberton	MT	59820		spicard@alberton.k12.mt.us			
2	Alberton School District	Principal	Ms.	Mica	Clarkson	306 Railroad Ave.	Alberton	MT	59820		mclarkson@alberton.k12.mt.us			
3	Alberton School District	Transportation Director	Mr.	Clay	Acker	306 Railroad Ave.	Alberton	MT	59820		cacker@alberton.k12.mt.us			
4	Alberton Library	Branch Librarian	Ms.	Connie	Acker	701 Railroad Ave	Alberton	MT	59820					
5	Alberton Community Center	Manager	Ms.	Diane	Jodsass	PO Box 376	Alberton	MT	59820	406-722-3404			i	
6	Alberton Gorge Recreation Area	Manager								406-722-3404				
7	United States Post Office	Alberton				153 Railroad Avenue	Alberton	MT	59820	406-722-4911			i	
8	Mineral County Public Library	Director	Ms.	Guna	Chaberek	301 2nd Ave E	Superior	MT	59872				i	
9	United States Post Office	Superior				104 3rd Ave E	Superior	MT	59872	406-822-4231				
10	Montana Valley Bookstore	Manager				512 Railroad Ave	Alberton	MT	59820	406-722-4950				
11	St Albert the Great Catholic Church					134 Railroad Ave	Alberton	MT	59820					

			l 90 Br	idges -	- West of Alberton						
				Tr	ucking						
# Organization	Title	Prefix	First Name	Last Name	Address	City	State	Zip	Phone	Email	Notes
1 Motor Carriers of Montana	CEO	Mr.	Duane	Williams	501 N Sanders #201	Helena	MT	59601	406-442-6600	dwilliams@mttrucking.org	
2 America's Independent Truckers Association					P.O. Box 1250	Clinton	MS	39060	601-942-9606	customerservice@AITAonline.com	
3 Washinton Trucking Association					2102 Carriage Drive SW, Bulding F	Olympia	WA	98502	253-838-1650	WTA@watrucking.org	
4 AAA					1200 S Reserve St., STE B	Missoula	MT	59801	406-829-5500		
5 Montana Logging Association					2224 Montana Hwy. 35	Kalispell	MT	59901	406-752-3168	mla@logging.org	
6 Teamsters Local 609	Manager		Sue	Gemmell	1912 N. Division St #200	Spokane	WA	99207	509-455-9410	sue@teamsterslocal690.org	
7 Teamsters Local 2					PO Box 3745	Butte	MT	59702	406-494-2747		
8 Atlas Interwest Moving & Storage	Office Manager	Ms.	Christy	Whitmore	523 Business Hub Drive	Belgrade	MT	59714	406-587-5153 ext. 5	christy@iwest.com	
9 Con Way Freight	Manager				3909 Wynne Avenue	Butte	MT	59701	406-494-7668		
10 CRETE Carrier	Terminal Manager	Mr.	John	Ziegler	400 NW 56th Street	Lincoln	NE	68528	402-479-8819	jziegler@cretecarrier.com	
11 ESTES	Terminal Manager				7421 Racetrack	Missoula	MT	59808	801-972-5575		
12 Fed Ex Freight	Manager				119771 Rick Jones Way	Butte	MT	59701	866-844-4579		
13 J.B. Hunt Transport Services Inc.	Manager				PO Box 130	Lowell	AR	72745	800-452-4868		
14 Mergenthaler Transfer & Storage	General Manager	Ms.	Marie	Lewis	1414 N Montana Avenue	Helena	MT	59601	406-442-9470	mlewis@mergenthaler.net	
15 Midwest Motor Express	Manager				2411 Prairie Nest Dr.	East Helena	MT	59635	406-442-6055		
16 MTS Freight	Manager				1450 Carter Drive	Helena	MT	59601	406-442-4356	helena_ops@mtsfreight.com	
17 North Park Transportation	Manager				3612 Highway 12 East	Helena	MT	59601	406-495-0232		
18 North Park Transportation	Manager				3941 Wynne	Butte	MT	59701	406-782-4643		
19 Old Dominion Freight Line	Manager	Mr.	Glenn	Schleifer	119975 Rick Jones Way	Butte	MT	59750	406-723-7780	Terminal.operations@odfl.com	
20 R&L Carriers	Central Dispatch	Mr.	Randy	Smart	600 Gillam Road	Wilmington	ОН	45177	800-543-5589	centraldispatch@rlcarries.com	
21 Reddaway Three Forks	Manager				10762 U.S. Hwy 287	Three Forks	MT	59752	406-285-3222		
22 RUAN Transportation Management Services	Safety Manager	Mr.	Mitch	Evans	3200 Ruan Center; 666 Grand Avenue	Des Moines	IA	50309	866-782-6669	mievans@ruan.com	
23 SAIA	Director of Line Haul	Mr.	Rob	Bulick	11465 Johns Creek Parkway	Johns Creek	GA	30097	800-315-7242	centraldispatch@saia.com	
24 The Kenan Advantage Group, Inc.	Vice President of Corporate Communications	Ms.	Patty	Harcourt	4366 Mt Pleasant Street NW	North Canton	ОН		800-969-5419 ext. 2161		
25 Watkins & Shepard Trucking	Manager				1414 N Montana Avenue	Helena	MT	59601	406-442-4356		
26 Weigh Station, Butte Montana	Manager				Highway I-15, Exit 123	Butte	MT	59701	406-782-8985		
27 Western Motor Freight	Manager				4654 Crackerville Road	Anaconda	MT	59711	406-797-8172		
28 XPO Logistic	Manager				3909 Wynne Avenue	Butte	MT	59701	406-494-7665	Scott.Neil@xpo.com	

8 of 10

#### I 90 Bridges - West of Alberton **Interested Citizens** # Organization Title Prefix | First Name | Last Name | Address City State Zip Phone Email Notes Pamela 1333 Juniper Lane Alberton ΜT 59820 Reed reedmountain@gmail.com 2 RBCI PI Manager Mr. Brandon Coates 37 Sleepy Hollow Ln Clancy ΜT 59634 brandon@rbci.net Jackson Hurst 4216 Cornell Crossing 30144 ghostlightmater@yahoo.com Kennesaw 4 RBCI Pl Manager Ms. Curtin 12588 Clover Meadows Dr 83713 rosemary@rbci.net Rosemary Boise

					- West of Alberton					
		_			Media					
# Organization	Title	Prefix	First Name	Last Name	Address	City	State	1 - 1	Email	Notes
1 Clark Fork Valley Press	Editor	Mr.	Joe	Sora	105 W.Lynch Street	Plains	MT	59859 406-826-3402	editor@vp-mi.com	Sanders County
2 Mineral Independent	Reporter	Mr.	Monte	Turner	105 W.Lynch Street	Plains	MT	59859 406-370-4335	monteturner54@gmail.com	Mineral County
3 Missoulian					500 S Higgins Ave	Missoula	MT	59801	newsdesk@missoulian.com	Missoula
4 Missoula Independent									sbrowning@missoulanews.com	Missoula
5 AASHTO									communicationsnewsfeeds@aashto.org	Other
6 Landline Magazine		Mr.	Tyson	Fisher					Tyson fisher@landlinemag.com	Other
7 Construction Equipment Guide			Katherine	Devlin					kdevlin@cegltd.com	Other
8 KECI-TV	NBC								news@keci.com	Missoula
9 ABC-Fox Montana - TV	ABC								newsroom@abcfoxmontana.com	Missoula
10 KPAX - TV CBS	CBS								Bob@kpax.com	Missoula
11 KLTC-FM/KGVO/KYSS/KLCY-AM	Town Square Media								kgvonewsroom@townsquaremedia.com1	Missoula
12 KMSO-FM	Radio								traffic@kmso.com	Missoula
13 KMSO	Radio								info@kmso.com	Missoula
14 KUFM-TV/KUFM-FM	Radio								william.marcus@umontana.edu	Missoula
15 Lolo Peak News									lolopeaknews1@yahoo.com	Missoula
16 Missoula Broadcasting	Radio								Zeke@missoulabroadcasting.com	Missoula
17 Montana Public Radio	News Director	Mr.	Eric	Whitney				406-243-4075	eric.whitney@mtpr.org	Missoula
				Non-N	Media Outlets					
18 Montana Department of Transportation	District 1 Commissioner	Ms.	Tammi	Fisher	1320 Trumble Creek Rd	Kalispell	МТ	59901	Tammifisher1@gmail.com	
19 MDT	District 1 Commissioner	IVIS.	Jacquelyn	Smith	1020 Transic Oreck Na	Ranspen	1011	00001	jasmith@mt.gov	
20 MDT	+		Jason	Senn					jasenn@mt.gov	
21 MDT			Bob	Vosen		+			rvosen@mt.gov>	
22 MDT			Lori	Ryan		+			Iryan@mt.gov	
23 MDT			Megan	Redmond		+			mredmond@mt.gov	
24 MDT		+	John	Mueller					jomueller@mt.gov	
25 Senator Tester Office			Pam	Haxby-Cote					pam haxby-Cote@tester.senate.gov	
26 Montana Office Tourism/ Business Development	Director Communications/ Public Affairs	1	Emilie	Ritter Saunders				406-841-2557	esaunders@mt.gov	
27 Motor Carriers of Montana	CEO	Mr.		Williams	501 N Sanders #201	Helena	MT		dwilliams@mttrucking.org	
		+	Duane							
28 Governor's Communication Team	Director of Media and Content	Mr.	Garrett	Turner	PO Box 200801	Helena	MT	<u> </u>	Garrett.Turner@mt.gov	
29 Governor's Communication Team	Director of Strategic Communications	Mr.	Travis	Hall	PO Box 200801	Helena	MT	59620 (406) 444-9725		
30 Governor's Communication Team	Press Secretary	Ms.	Brooke	Stroyke	PO Box 200801	Helena	MT		brooke.stroyke@mt.gov	
31 Motor Carriers of Montana	CEO	Mr.	Duane	Williams	501 N Sanders #201		MT		dwilliams@mttrucking.org	
32 Mineral County Commissioners	Chairman	Mr.	Roman	Zylawy	300 River Street, PO Box 550	Superior	MT		mccommissioner@co.mineral.mt.us	
	Commissioner			Cimono						

300 River Street, PO Box 550

300 River Street, PO Box 550

300 River Street, PO Box 500

607 Railroad Avenue

595 Diamond Match Road, PO Box 97 Superior MT

Superior MT

Alberton MT

Mr.

Ms.

Ms.

Mr.

Ms.

Duane

Laurie

Jason

Diane

Lori

Simons

Dove

McLees

Jodsaas

Johnston

Clerk

Commissioner

Commissioner

Road Foreman

Department Head

33 Mineral County Commissioners

34 Mineral County Commissioners

36 Mineral County Road

37 Alberton Town Office

35 Mineral County Disaster and Emergency

10 of 10 1/3/2022

59820 406-722-3404 townofalberton@blackfoot.net

dsimons@co.mineral.mt.us

ldove@co.mineral.mt.us

roaddept@blackfoot.net

mccommissioner@co.mineral.mt.us

406-240-0043

406-382-0243

59872 406-203-6122

59872 406-822-3560