US 93 Polson to Somers Corridor Study

Anticipated Study Schedule

		Month-Year																	
Work Tasks	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25
1.0 Project Management and Administration																			
2.0 Tribal, Agency, and Public Involvement																			
3.0 Existing and Projected Conditions																			
4.0 Needs and Objectives																			
5.0 Options and Recommendations																			
6.0 Corridor Study Report																			
7.0 Access Management Plan																			
Meetings																			
Advisory Committee							9 - 9				(***)			(***)				<u><u></u></u>	
Public Informational Meetings							222					222							
Resource Agency Meeting				.															
Tribal Council/Local Government Presentations																			







Resource Agency Meeting



Tribal Council/Local Government Presentations