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TO: ALLCONTRACTORS 

Subject: Materials Certifications 

As a recipient of federal-aid funds, MDT is required to comply with and enforce the 
appropriate federal laws and regulations. To comply with those requirements, MDT has 
enacted specifications that require contractors to supply necessary material certifications 
before those materials are used on or incorporated into a project. (For example, see 
Subsections 106.01.2, 106.03, 106.09 and others in the Standard Specifications, as 
revised.) MDT's compliance is a prerequisite to the state's receipt of the federal funds, 
and MDT is required to inform FHW A of any occasions when materials are used in a 
project without required certifications. Incidents ofnon-compliance have resulted in 
federal investigations and, in some cases, non-participation by the FHW A. 

Contractors have occasionally asked to install the materials without certifications in­
hand, promising to "tum them in later" or, in some cases, have installed the materials 
without permission. This will not be permitted. 

To avoid problems or funding disputes, MDT is immediately reinforcing a policy of strict 
enforcement of it specifications. Except as stipulated in section 106.01.2, when 
materials that require certification are to be used in an MDT project, they may not 
be used on the project until the documentation is delivered to the Project Manager. 
If proper documentation is not supplied, those materials will remain stockpiled or 
otherwise in storage until that requirement is met and they will not be eligible for 
payment as materials in storage. The contractor is responsible to ensure that proper, 
accurate, and complete documentation is provided before the materials may be used. 

If the contractor is unable to obtain the necessary certifications from their supplier 
causing work delays, it will be a matter solely between the contractor and the supplier. 
No additional compensation, project time, or any other contract revision will be allowed 
by MDT due to a contractor's failure to provide the certifications. This is a contract 
requirement, under federal law, which every contractor and supplier must meet and 
anticipate when providing such materials. 
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